SECTION 0002 00 - NOTICE TO BIDDERS

NOTICE TO BIDDERS

Notice is hereby given that sealed bids will be received:

By: Kalamazoo Public Schools
1220 Howard Street
Kalamazoo, MI 49008

For: Kalamazoo Public Schools Woodward School - Connector Addition & Renovation
(Re-Bid BC 01 Building Demo, BC 08 Electrical, & BC 09 Elevators)
606 Stuart Ave.
Kalamazoo, MI 49007

At:  Kalamazoo Public Schools Facilities Office
600 West Vine Street
Kalamazoo, MI 49008

Until: June 4, 2026, at 2:00 PM

Bid Opening: Bids will be publicly opened and read aloud on June 4, 2026, at 2:00 PM,
at the Kalamazoo Public Schools Facilities Office, 600 West Vine Street,
Kalamazoo, MI 49008.

All work for the complete construction of the Project will be under one or more prime contracts with
the Owner based on bids received and on combinations awarded. The Construction Manager will
manage the construction of the Project.

Construction shall be in full accordance with the Bidding Documents which are on file with the Owner
and may be examined by prospective bidders at the following locations:

Office of the Construction Manager The Skillman Plan Room
The Skillman Corporation
8120 Moorsbridge Rd. Suite 101 www.skillmanplanroom.com

Portage, M1 49024
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http://www.skillmanplanroom.com/

Prime and Non-Prime Contract Bidders must place an order on www.skillmanplanroom.com to be
able to download documents electronically or request printed documents. There is no cost for
downloading the bidding documents. Bidders desiring printed documents shall pay for the cost of
printing, shipping and handling. Reprographic Services are provided by:

Kal-Blue, 5870 South Sprinkle Rd, Suite 1, Kalamazoo, MI 49002, Phone 269-349-8681

A Pre-Bid Conference will be held Virtually on May 27, 2026, at 2:00 PM, local time, via
Microsoft Office Teams. Attendance by bidders is optional, but recommended, in order to clarify or
answer questions concerning the Drawing and Project Manual for the project.

Microsoft Teams meeting

Join: https://teams.microsoft.com/meet/24420882936683?p=ITLc2JKfIBCBKIyKdw
Meeting ID: 244 208 829 366 83

Passcode: vQ3Ri68f

Need help? | System reference

Dial in by phone

+1 317-762-3960,,600198971# United States, Indianapolis
Find a local number

Phone conference ID: 600 198 971#

For organizers: Meeting options | Reset dial-in PIN

Bid security in the amount of five percent (5%) of the Bid must accompany each Bid in accordance
with the Instructions to Bidders.

The successful Bidders will be required to furnish Performance and Payment Bonds for one hundred
percent (100%) of their Contract amount prior to execution of Contracts.

Contractors submitting bids for the performance of any Work as specified in this building Project
should make such Bids to Kalamazoo Public Schools. Contractors are advised that the Contract as
finally entered into with any successful Bidder shall be entered into with Kalamazoo Public Schools.
The Owner reserves the right to accept or reject any Bid (or combination of Bids) and to waive any

irregularities in bidding. All Bids may be held for a period not to exceed 90 days before awarding
contracts.

Kalamazoo Public Schools
By: Karen Jackson

END OF SECTION 00 02 00
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SECTION 0112 00 - MULTIPLE CONTRACT SUMMARY

PART 1 GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and General Provisions of the Prime Contract, including amended
General Conditions and other Division 1 Specification Sections, apply to Work of
this Section.

1.02 SUMMARY

A. The intent of this Section is to indicate the Work required by the Contractors and
to provide information regarding the duties, responsibilities, and cooperation
required by the Contractors, with similar requirements for the subcontractors and

suppliers.
B. Owners right to maintain current operations
C. Occupancy requirements

D. Work by Owner

E. Permits, fees, and notices

F. Labor and materials

G. Verifications of existing dimensions

H. Project security

L Coordination of work

J. Time of commencement and completion
K. Schedule of contract responsibilities

1.03 WORK UNDER SEPARATE CONTRACTS

A. Prime Contracts are defined to include the following contracts described in the
Schedule of Contract Responsibilities included hereinafter; and each is recognized
to be a major part of the project, with Work to be performed concurrently and in
close coordination with Work of other Prime Contracts.

B. The "Contract Documents," as defined in the General Conditions, include "the

Drawings." Although Drawings are grouped and identified by classification of the
Work, Contractors shall be responsible for their Work as specified herein and as
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indicated on the Drawings. Although the majority of the Drawings are "to scale,"
Contractors are directed to use indicated dimensions for determining material
quantities and for other reasons. No additional monies will be allowed due to
Contractors using "scaling instruments" to determine material quantities or for
other reasons.

Separate prime contracts will be awarded as per the "Schedule of Contract
Responsibilities" (see Part 3 — Execution). Contractors shall include Work

required by the Specifications and Drawings for each contract area defined in the
Schedule.

Work for the complete construction of the Project will be under multiple prime
contracts with the Owner. The Construction Manager will manage the construction
of the Project.

Each Contractor shall be responsible for demolition and disposal of existing items
relative to his Contract.

1.04 ADMINISTRATIVE RESPONSIBILITIES OF PRIME CONTRACTORS AND CM

A.

224010.14

The Construction Manager shall be responsible for the maintenance of the

Construction Schedule and management of every phase of the Work.

l. Each Contractor shall read the Specifications and Drawings for other
separate Contracts for fixed equipment and the like to be incorporated or
attached or built in to the Work; and familiarize himself with the
requirements and responsibilities of other Contracts to enable the required
coordination and supervision.

2. Each Contractor shall also familiarize himself with other items to be
incorporated into the Work including equipment and Work by the Owner.
3. Each Contractor shall cooperate with the Construction Manager in notifying

him when the Work is at a stage to require the services of other Contractors
and shall notify the Construction Manager in the event that such other
Contractors do not carry out their responsibilities in connection with such
notification.

Contractors shall cooperate with and assist the Construction Manager in the
preparation of construction progress and procedures, schedule of product
deliveries, and their effect on the overall project progress and completion. Other
Contractors shall cooperate in getting their Work and the Work of their
subcontractors completed according to the schedule as prepared and maintained by
the Construction Manager. Each Contractor shall immediately notify the
Construction Manager of a delay in delivery of products or the scheduled date of
completion that may affect the total progress of construction.

The Owner will furnish the topographical survey, either as a part of these Drawings

or separately, giving the general topographical lines existing at the site and the
property lines.
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Contractors required to make connections to existing utilities, especially sewerage
where gravity flow occurs, shall verify grades and locations at points of such
connections and shall notify the Construction Manager of circumstances which
would adversely affect the proper flow or connection to such facilities.

1.05 PRIME CONTRACTORS USE OF PREMISES

A.

Use of the Site: Limit use of the premises to work in areas indicated. Confine
operations to areas within contract limits indicated. Do not disturb portions of the
site beyond the areas in which the Work is indicated.

1. Owner Occupancy: Allow for Owner occupancy and use by the public.

2. Driveways and Entrances: Keep driveways and entrances serving the
premises clear and available to the Owner, the Owner’s employees, and
emergency vehicles at all times. Do not use these areas for parking or
storage of materials. Schedule deliveries to minimize space and time
requirements for storage of materials and equipment on site.

Use of the Existing Building: Maintain the existing building in a weathertight
condition throughout the construction period. Repair damage caused by
construction operations. Take all precautions necessary to protect the building and
its occupants during the construction period.

The use of drones on the property is restricted without prior written permission.
Operators must be licensed and have insurance specific to the operation of aerial
drones.

Photographs or other imagery of the work in progress or renderings of the project
shall not include any personal identifiable information of the project, the property,
the Owner, or any occupants.

1.06 OWNERS RIGHT TO MAINTAIN OPERATIONS

A.
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During the course of this Project, normal and customary functions and operations
must be maintained. The Contract Documents are intended to define a strict
separation between the school activities of students and staff from the activities of
the construction project.

The Construction Manager, Architect, and Owner will not tolerate any visible or
audible actions initiated or responded to by any employees of Contractors on this
Project toward any students, teachers, or staff members at the school system.
Violators shall be promptly removed from the site.

The Owner intends to instruct students, teachers, and staff to refrain from
communications with Contractor’s personnel working on this Project. All
communication with Owner and staff shall be through the Construction Manager.

Multiple Contract Summary Section 01 12 00-3



Contractors must expend their best effort toward protection of the health, safety,
and welfare of occupants on the Owner’s property during the course of Work on
this Project.

Contractors and Subcontractors shall be subject to such rules and regulations for
the conduct of the Work as the Owner may establish. Employees shall be properly
and completely clothed while working. Bare torsos, legs and feet will not be
allowed. Possession or consumption of alcoholic beverages or drugs, tobacco or
other noxious behavior on the site is strictly prohibited. Violators shall be promptly
removed from the site. Smoking is not permitted on school property or within
school buildings.

1.07 OCCUPANCY REQUIREMENTS

A.
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Full Owner Occupancy: The Owner will occupy the site and existing building
during the entire construction period. Cooperate with the Owner during
construction operations to minimize conflicts and facilitate Owner usage. Perform
the Work so as not to interfere with the Owner’s operations.

Partial Owner Occupancy: The Owner reserves the right to occupy and to place and

install equipment in completed areas of the building prior to Substantial

Completion, provided such occupancy does not interfere with completion of the

Work. Such placing of equipment and partial occupancy shall not constitute

acceptance of the total Work.

1. The Construction Manager will prepare a Certificate of Substantial
Completion for each specific portion of the Work to be occupied prior to
Owner occupancy.

2. Party which obtained general building permit shall obtain a Certificate of
Occupancy from local building officials prior to Owner occupancy.
3. Prior to partial Owner occupancy, mechanical and electrical systems shall

be fully operational. Required inspections and tests shall have been
successfully completed. Upon occupancy, the Owner will operate and
maintain mechanical and electrical systems serving occupied portions of the
building.

4. Upon occupancy, the Owner will assume responsibility for maintenance and
custodial service for occupied portions of the building.
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1.08 WORK BY OWNER

A.

The Owner intends to complete the following items of Work outside the provisions
of these Contract Documents. Contractors shall not restrict or interfere with the
Owner's right to the Project to accomplish this Work.

1. Equipment and furniture except as scheduled and specified under Divisions
11 and 12 and shown on the Drawings.

2. Items which may be deleted from Contracts for Work as required by the
Contract Documents.

3. Existing school maintenance work.

4. The purchase and supplying of certain materials as noted in the Project
Manual.

5. The Owner, under separate contract, shall provide removal of identified

asbestos containing materials from the existing structure. The asbestos
report is available through the Construction Manager upon request.
6. (List other items as may be applicable).

1.09 PERMITS, FEES, AND NOTICES

A.
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As the Construction Manager, The Skillman Corporation will secure the general
building permit for the Owner. Each Contractor shall secure and pay for other
permits, governmental fees, and licenses necessary for the proper execution and
completion of the Contractors Work. Fees to relocate utilities on Owner's property
shall be included in the bid of the Contractor doing the relocation.

1. The Owner shall pay for the cost of the Building Permit.
2. State filing fees for plan approval are the responsibility of the Owner and
will be paid by the Owner.

Utility Tie-Ins: Shall be arranged with local utility company and other involved
parties for minimum interruption of service.

Shutdowns of existing systems shall be limited to minimum time required and
scheduled with other involved parties. Provide 2 days written notice of shutdown
to Construction Manager and Owner.

Inspections of installed work shall be performed by the governing authority as
arranged for by the Contractor. Work shall not be covered until approved.

Each Contractor shall give notices and comply with laws, ordinances, rules,
regulations, and orders of public authorities bearing on the performance of his
Work. If a Contractor observes that the Contract Documents are at variance
therewith, he shall promptly notify the Construction Manager in writing, and
necessary changes shall be adjusted by appropriate notification. If a Contractor
performs Work knowing it to be contrary to such laws, ordinances, rules, and
regulations, and without such notice to the Construction Manager, he shall assume
full responsibility therefore and shall bear the costs attributable thereto.
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1.10 LABOR AND MATERIALS

A.

Unless otherwise specifically noted, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat,
utilities, transportation, and other facilities and services necessary for the proper
execution and completion of his Work, whether temporary or permanent and
whether or not incorporated or to be incorporated in the Work.

Each Contractor shall enforce strict discipline and good order among his employees
or other persons carrying out Work of his Contract and shall not permit employment
of unfit person or persons or anyone not skilled in the task assigned to them.

Prime Contractors must furnish a letter to the Construction Manager, stating that
Contractor shall not assign any of its employees, agents or other individuals to
perform any services in the District’s facilities or program sites if that individual:
1. Is listed on the Michigan Sex Offender Registry, www.mipsor.state.mi.us.

2. Islisted on the Federal Sex Offender Registry www.nsopw.gov.

3. Has not passed a 5-50 drug screen, testing negative for the following drugs:
Amphetamines

Methamphetamines

Cocaine

Codeine

Methadone

Morphine

Phencyclidine (PCP)

Marijuana

S e e o

ID Stickers will be issued by The Skillman Corporation upon receipt of verification
from the Contractor that the employee/subcontractor employee or independent
contractor has a satisfactory record to work on the Project. Stickers will be
numbered and numbers assigned to each worker to be worn on their hardhat. It is
the Contractor’s responsibility to maintain a record of contractor’s name assigned
each number and provide to The Construction Manager upon request.

Consistent with Michigan law, possession or consumption of drugs on school
property will promptly be reported to the local police. Consumption of alcoholic
beverages or tobacco or other noxious behavior on school owned property is strictly
prohibited. Violators shall be promptly removed from the site. Smoking is not
permitted on school property or within school buildings.

1.11 CUTTING AND PATCHING

A.
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Refer to Section 01 73 10 — Cutting and Patching, for provisions on this subject.
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1.12 VERIFICATIONS OF EXISTING DIMENSIONS

A.

When verification of existing dimensions is required, the Contractor requiring said
verification for the construction or fabrication of his material shall be the Contractor
responsible for the procurement of the field information.

1.13 PROJECT SECURITY

A.

Each Prime Contractor shall take all reasonable precautions to prevent injury,
damage or loss to people and property in, on and adjacent to the project. This shall
include not only their own work or property but that of other contractors and the
Owner.

If deemed necessary by The Construction Manager a project wide security program
may be developed for the purpose of preventing damage or loss at the project site
or property adjacent thereto. Once accepted by the Owner, contractors shall
comply.

1.14 SCHEDULE OF CONTRACT RESPONSIBILITIES - SCOPE

A.
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Contractors shall submit their proposals based on the work included under each
contract area as listed herein. Include Work necessary for a complete project, as
shown on the Drawings and called for in the Specifications.

Questions concerning the phasing or "Schedule of Contract Responsibilities"
should be directed to the Construction Manager, who will be the interpreter and be
responsible for this Schedule of Contract Responsibilities and Contract Breakdown,
prior to submitting proposals and during construction.

The requirements of Division 1 are a part of the Work of each and every contract
area. The Contractor for any one contract area shall be familiar with the Work and
requirements of all other contract areas.

Certain Specification Sections describe Work to be performed under several
contract areas. (Example: 06 10 00 - Rough Carpentry.) Provide Work of this
nature as required for each contract area whether or not enumerated in the Schedule
of Contract Responsibilities.

The following contract areas are broken down by Specifications Section
conforming basically to the CSI format.

The Drawings and Specifications as furnished for each of the Contracts is for the
convenience of the Contractor in preparing a proposal for this Project. However,
each Contractor is responsible to review the complete set of Drawings and
Specifications to assure that Work required to be installed to complete his phase of
the Work is included in his proposal. This "Schedule of Contract Responsibilities"
is a definition of the work as it is to be bid in separate contracts. Where a specific
item of Work is not defined, but is normally inherent to a trade, or is included in
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the scope of the applicable technical revision, it will be the responsibility of that
Contractor to include the Work in his proposal.

This "Schedule of Contract Responsibilities" is to aid each Contractor in defining
the Scope of Work to be included in his proposal. However, omissions from this
"Schedule of Responsibilities" do not relieve the Contractor from including in his
proposal that Work which will be required to complete his Contract. Each
Contractor should read the "Schedule of Contract Responsibilities" completely to
familiarize himself with the Work of other Contractors that may have Work in
adjacent areas and to coordinate the interfacing problems that may occur as the
work is assembled and constructed.

Where specific Work is to be completed under a particular phase of the Project and
the Work is wholly or partially completed by other trades because of the type of
work involved or jurisdictional trade agreements, the Contractor will be responsible
to subcontract the Work as necessary to complete the Work included in his
Contract. No delay in the Work will be allowed due to the failure of the Contractor
to subcontract related work required by jurisdictional trade agreements.

1.15 COORDINATION OF WORK

A.

Each Contractor is responsible to coordinate his Work with the Work of other trades
and other Contractors and requirements of the school system. The Contractor must
make space allowances for Work of other Contractors, provide necessary openings
where indicated or implied by the Drawings and Specifications. Each Contractor
is responsible to protect his own Work.

1.16 TIME OF COMMENCEMENT AND COMPLETION

A.

The Contractor shall commence work within ten (10) days after being notified in
writing to proceed and shall complete the Work within the time limitations
established in the Form of Agreement.

1. It is anticipated that construction will start within (45) calendar days after
receipt of bids.
2. Construction shall be complete within (223) consecutive calendar days, or

earlier, after Notice to Proceed.

PART 2 PRODUCTS (Not Used)

224010.14
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PART 3 EXECUTION

3.01 SCHEDULE OF CONTRACT RESPONSIBILITIES

3.02 GENERAL REQUIREMENTS

A.

224010.14

PROVIDED BY OWNER THROUGH THE CONSTRUCTION MANAGER

Section 013200 Schedules and Reports

Section 01 45 00S Masonry Inspection Report
Section 014510 Testing Laboratory Services
Section 015160 Temporary Sanitary Facilities
Section 015910 Project Office

Section 017150 Final Cleaning

PROVIDED BY ALL CONTRACTORS AS APPLICABLE
Section 011200 Multiple Contract Summary
Section 012300 Alternates

Section 012500 Contract Modification Procedures
Section 012800 Schedule of Values

Section 012900 Applications for Payment

Section 013100 Project Meetings

Section 013200 Schedules and Reports

Section 013300 Submittal Procedures

Section 014510 Testing Laboratory Services (Paragraph 1.05)
Section 015050 Temporary Facilities and Controls
Section 01 54 60 Environment Protection

Section 015480 Utility Protection

Section 015630 Water Control

Section 015690 Housekeeping & Safety

Section 015920 Offices and Sheds

Section 01 60 00 Product Requirements

Section 017250 Work Layout

Section 017310 Cutting and Patching

Section 017700 Contract Closeout

All Contractors shall provide their Superintendents with devices capable of
communicating with the Construction Manager.

Autodesk Build is replacing PlanGrid. Autodesk Build does not require users to
purchase a license. Contractors will be invited to the project and required to use
this tool. Autodesk Build will be used as the Current Set and As-Built Record
Drawings. Additionally, it will be used to track Issues for Safety, QA/QC, Non-
Compliance Issues, Work Completion List and Punch List.

PROVIDED BY DESIGNATED CONTRACTORS
Section 012100 Allowances
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3.03 BID CATEGORIES

Section

Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section

A.
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015110

015130
015150
015180
015210
015260
015310
015320
015330
015500
0156 20
015680
0157 60
017200

Temporary Electricity, Lighting and Warning
Systems

Temporary Heating, Ventilation and Cooling
Temporary Water

Temporary Fire Protection

Construction Aids and Temporary Enclosures
Rubbish Container

Fences (Temporary Security)

Tree and Plant Protection

Barricades

Access Roads and Parking Areas

Dust Control

Erosion Control

Project Signs

Field Engineering

BID CATEGORY NO. 1 - DEMOLITION

General Requirements in Paragraph 3.02.B above.

Section
Section
Section

012100
017200
024119

Allowances
Field Engineering
Selective Structure Demolition

BID CATEGORY NO. 2 - SITEWORK

General Requirements in Paragraph 3.02.B above.

Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section

012100
0156 20
015680
017200
024119
311900
312000
3214 00
323113.53
323119
323300
323900
329113
329200
329300
334000

Allowances

Dust Control

Erosion Control

Field Engineering

Selective Structure Demolition
Soil Erosion Controls

Earth Moving

Unit Paving

High-Security Chain Link Fences and Gates
Decorative Metal Fences and Gates
Site Furnishings

Manufactured Site Specialties

Soil Preparation

Turf and Grasses

Plants

Storm Sewer Utilities

BID CATEGORY NO. 3 - CONCRETE

General Requirements in Paragraph 3.02.B above.

Section
Section

012100
017200

Allowances
Field Engineering
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Section 03 30 00 Cast-In-Place Concrete

Section 03 60 00 Post Installed Anchors
Section 321313 Concrete Paving
Section 321373 Concrete Paving Joint Sealants

BID CATEGORY NO. 4 - MASONRY
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 017200 Field Engineering

Section 04 20 00 Unit Masonry

Section 04 72 00 Cast Stone Masonry

Section 07 13 26 Self-Adhering Sheet Waterproofing
Section 072100 Thermal Insulation

Section 072500 Weather Barriers

Section 072715 Nonbituminous Self-Adhering Sheet Air Barriers
Section 07 62 00 Sheet Metal Flashing and Trim
Section 07 84 13 Penetration Firestopping

Section 07 91 00 Preformed Joint Seals

Section 07 92 00 Joint Sealants

BID CATEGORY NO. 5 - STRUCTURAL STEEL
General requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 0172 00 Field Engineering
Section 051200 Structural Steel Framing
Section 053100 Steel Decking

Section 055113 Metal Pan Stairs
Section 055213 Pipe and Tube Railings

BID CATEGORY NO. 6 - GENERAL TRADES
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 015130 Temporary Heating, Ventilation, and Cooling
Section 015150 Temporary Water

Section 015180 Temporary Fire Protection

Section 015210 Construction Aids and Temporary Enclosures
Section 015260 Rubbish Container

Section 015310 Fences (Temporary Security)

Section 015320 Tree and Plant Protection

Section 015330 Barricades

Section 015500 Access Roads and Parking Areas

Section 0157 60 Project Signs

Section 017200 Field Engineering

Section 019113 General Commissioning Requirements V&T
Section 024119 Selective Structure Demolition

Section 05 40 00 Cold-Formed Metal Framing
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Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section

055000
06 10 00
06 61 16
07 13 26
072100
072500
072715
075323
07 62 00
07 71 00
077129
07 72 00
078413
07 91 00
079200
079513.13
0795 13.16
08 06 71
081113
08 14 16
081700
083113
084113
08 71 00
08 80 00
08 90 00
09 2116.23
092216
092613
09 29 00
095113
0991 13
099123
10 14 26
1044 13
1044 16
123216
1236 23.13
220500
220513
220523
220529
220700
2208 00
221116
221119
221316

Metal Fabrications

Rough Carpentry

Solid Surfacing Fabrications

Self-Adhering Sheet Waterproofing

Thermal Insulation

Weather Barriers

Nonbituminous Self-Adhering Sheet Air Barriers
Ethylene-Propylene-Diene-Monomer (EPDM) Roofing
Sheet Metal Flashing and Trim

Roof Specialties

Manufactured Roof Expansion Joints

Roof Accessories

Penetration Firestopping

Preformed Joint Seals

Joint Sealants

Interior Expansion Joint Cover Assemblies
Exterior Expansion Joint Cover Assemblies
Door Hardware Schedule

Hollow Metal Doors and Frames

Flush Wood Doors

Integrated Door Opening Assemblies

Access Doors and Frames

Aluminum-Framed Entrances and Storefronts
Door Hardware

Glazing

Louvers and Vents

Gypsum Board Shaft Wall Assemblies
Non-Structural Metal Framing

Gypsum Veneer Plastering

Gypsum Board

Acoustical Panel Ceilings

Exterior Paint

Interior Painting

Post and Panel Pylon Signage

Fire Extinguisher Cabinets

Fire Extinguishers

Manufactured Plastic-Laminate-Clad Casework
Plastic-Laminate-Clad Countertops

Common Work Results for Plumbing

Common Motor Requirements for Plumbing Equipment
General Duty Valves for Plumbing Piping
Hangers and Supports for Plumbing Piping and Equipment
Plumbing Insulation

Minimum Commissioning of Plumbing
Domestic Water Piping

Domestic Water Piping Specialties

Sanitary Waste and Vent Piping
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Section 221319 Sanitary Waste Piping Specialties

Section 221413 Facility Storm Drainage Piping

Section 221423 Storm Drainage Piping Specialties

Section 221429 Sump Pumps

Section 224000 Plumbing Fixtures

Section 230500 Common Work Results for HVAC

Section 230513 Common Motor Requirements for HVAC Equipment
Section 230516 Expansion Fittings and Loops for HVAC Piping
Section 230519 Meters and Gages for HVAC Piping

Section 230523 General-Duty Valves for HVAC Piping

Section 230529 Hangers and Supports for HVAC Piping and Equipment
Section 230553 Identification for HVAC Piping and Equipment
Section 230593 Testing, Adjusting, and Balancing for HVAC
Section 2307 00 HVAC Insulation

Section 23 08 00 Commissioning of HVAC

Section 2309 00 Instrumentation and Control for HVAC

Section 232113 Hydronic Piping

Section 232500 HVAC Water Treatment

Section 233113 Metal Ducts

Section 233300 Air Duct Accessories

Section 233423 HVAC Power Ventilators

Section 233713 Diffusers, Registers, and Grilles

Section 233723 HVAC Gravity Ventilators

Section 23 62 00 Packaged Compressor and Condenser Units
Section 2373 16 Blower Coil Air Handling Units

Section 238233 Convectors

Section 23 8239 Unit Heaters

BID CATEGORY NO. 7 - FLOORING
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 017200 Field Engineering

Section 079200 Joint Sealants

Section 093000 Tiling

Section 09 65 00 Resilient Flooring

Section 096513 Resilient Base and Accessories
Section 09 65 66 Resilient Athletic Flooring
Section 09 68 13 Tile Carpeting

BID CATEGORY NO. 8 - ELECTRICAL
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 015110 Temporary Electricity, Lighting, and Warning Systems
Section 017200 Field Engineering

Section 019113 General Commissioning Requirements - V&T

Section 024119 Selective Structure Demolition

Section 078413 Penetration Firestopping
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Section 07 92 00 Joint Sealants

Section 10 14 63 Electronic Message Signage

Section 26 05 00 Common Work Results for Electrical

Section 26 05 19 Low-Voltage Electrical Power Conductors and Cables

Section 26 05 26 Grounding and Bonding for Electrical Systems

Section 26 05 29 Hangers and Supports for Electrical Systems

Section 26 05 33 Raceways and Boxes for Electrical Systems

Section 26 05 44 Sleeves and Sleeve Seals for Electrical Raceways
and Cabling

Section 26 0553 Identification for Electrical Systems

Section 26 08 00 Minimum Commissioning of Electrical Systems

Section 26 09 23 Lighting Control Devices

Section 26 09 43.23  Lighting Control System

Section 2627 26 Wiring Devices

Section 2628 13 Fuses

Section 2628 16 Enclosed Switches and Circuit Breakers

Section 2629 13 Enclosed Controllers

Section 26 51 00 Interior Lighting

Section 270500 Common Work Results for Communications

Section 2705 26 Grounding and Bonding for Communications Systems

Section 2705 28 Pathways for Communications Systems

Section 270553 Identification for Communications Systems

Section 271513 Communications Copper Horizontal Cabling

Section 27 17 00 Testing, ID and Admin of Balanced Twisted Pair
Infrastructure

Section 272626 [P Address Request Form

Section 2741 16 Technology Equipment

Section 275123.20 Commercial Intercommunications and Program
Systems (ATLASIED)

Section 2753 13.20 Clock Systems (PRIMEX)

Section 2805 13 Conductors and Cables for Electronic Safety and Security

Section 28 14 00 Access Control System Hardware

Section 281500 Access Control Hardware Devices

Section 28 1523 Intercom Entry Systems

Section 282000 Video Surveillance

Section 283100 Fire Detection and Alarm

L. BID CATEGORY NO. 9 - ELEVATORS
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 0172 00 Field Engineering

Section 078413 Penetration Firestopping

Section 07 92 00 Joint Sealants

Section 142123 Machine-Room-Less Electric Traction Passenger Elevators

END OF SECTION 01 12 00
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