

# ADDENDUM NO. 1

**February 4, 2025**

**WHITING MIDDLE SCHOOL - TURF**  
**Whiting, IN 46394**

**TO: ALL BIDDERS OF RECORD**

This Addendum forms a part of and modifies the Bidding Requirements, Contract Forms, Contract Conditions, the Specifications, and the Drawings dated January 20, 2025 by Nies Engineering, Inc. Acknowledge receipt of the Addendum in the space provided on the Bid Form. Failure to do so may subject the Bidder to disqualification.

This Addendum consists of Pages ADD 1-1, attached Guideline Schedule, and attached Addendum No. 1 from Nies Engineering, Inc. dated February 3, 2025 and consisting of 1 page.

**A. SPECIFICATION SECTION 01 32 00 - SCHEDULES AND REPORTS**

**1. Add:**

The attached Guideline Schedule.

Activity Name		Original Duration	Start	Finish	2025																																															
					January	February				March				April				May				June				July				August				September				October				November				December						
					6	13	20	27	03	10	17	24	03	10	17	24	31	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24	01
Whiting HS Football Field Turf Replacement					<div><div></div><div>Whiting HS Football Field Turf Replacement</div></div>																																															
Project Administration					<div><div></div><div>Project Adminis tration</div></div>																																															
Bid Phase	20	22-Jan-25	18-Feb-25	<div><div></div><div>Bid Phase</div></div>																																																
Bid Opening	0	19-Feb-25	19-Feb-25	<div><div></div><div>Bid Opening</div></div>																																																
Recommendation/Award	0	24-Feb-25	24-Feb-25	<div><div></div><div>Recommendation/Award</div></div>																																																
Notice to Proceed	0	25-Feb-25	25-Feb-25	<div><div></div><div>Notice to Proceed</div></div>																																																
Shop Drawings/Samples Submittal Review	20	25-Feb-25	24-Mar-25	<div><div></div><div>Shop Drawings/Samples Submittal Review</div></div>																																																
Begin Construction	0	19-May-25	19-May-25	<div><div></div><div>Begin Construction</div></div>																																																
Pre-Installation Meeting	0	03-Jun-25	03-Jun-25	<div><div></div><div>Pre-Installation Meeting</div></div>																																																
Substantial Completion	0	11-Jul-25	11-Jul-25	<div><div></div><div>Substantial Completion</div></div>																																																
Punchlist Completion	10	18-Jul-25	31-Jul-25	<div><div></div><div>Punchlist Completion</div></div>																																																
Final Completion	0	01-Aug-25	01-Aug-25	<div><div></div><div>Final Completion</div></div>																																																
Turf Replacement					<div><div></div><div>Turf Replacement</div></div>																																															
Removal of Existing Turf System	10	19-May-25	02-Jun-25	<div><div></div><div>Removal of Existing Turf System</div></div>																																																
Inspect/Repair Aggregate Base	5	03-Jun-25	09-Jun-25	<div><div></div><div>Inspect/Repair Aggregate Base</div></div>																																																
Perform 10 Year - 25 Year Storm Test	5	05-Jun-25	11-Jun-25	<div><div></div><div>Perform 10 Year - 25 Year Storm Test</div></div>																																																
Install New Treated Nailer System	5	12-Jun-25	18-Jun-25	<div><div></div><div>Install New Treated Nailer System</div></div>																																																
Install New Turf System	15	19-Jun-25	10-Jul-25	<div><div></div><div>Install New Turf System</div></div>																																																
Infill Material	5	11-Jul-25	17-Jul-25	<div><div></div><div>Infill Material</div></div>																																																

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

223190.03 Whiting HS Football Field Turf Replacement

Guideline Schedule

1 of 1

ADDENDUM NO. 1

SCHOOL CITY OF WHITING  
WHITING HIGH SCHOOL FOOTBALL FIELD TURF REPLACEMENT

NOTICE OF REVISION TO PROJECT DOCUMENTS

February 3, 2025

All bidders are notified of the following revisions to the contract documents which are made part of the contract.

PROJECT REVISION

- 1) Specifications Section 32 18 16.16
  - a. Add new paragraph 2.2.L as follows:  
2.2.L "Infill material shall be installed with a minimum 6 lbs/sq.ft. Fiber height shall be selected to allow for this minimum infill requirement."