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SECTION 00 02 00 - NOTICE TO BIDDERS 

NOTICE TO BIDDERS 

Notice is hereby given that sealed bids will be received: 

By:  Union-North United School Corporation 
 22601 Tyler Rd. 
 Lakeville, IN  46536 

For:  LaVille Elementary School 
 2020 Improvements and Related Work 
 12645 Tyler Rd 
 Lakeville, IN 46536 

 LaVille Jr./Sr. High School 
 2020 Improvements and Related Work 
 69969 US 31 
 Lakeville, IN 46536 

At: LaVille Jr./Sr. High School 
 69969 US 31 
 Lakeville, IN 46536 

Until: 10:00AM (EDT), on September 22, 2020 

Bid Opening: Bids will be publicly opened and read aloud at 10:00AM (EDT), on 
September 22, 2020, at the LaVille Jr./Sr. High School. 

All work for the complete construction of the Project will be under one or more prime contracts with the 
Owner based on bids received and on combinations awarded.  The Construction Manager will manage the 
construction of the Project. 

Construction shall be in full accordance with the Bidding Documents which are on file with the Owner 
and may be examined by prospective bidders at the following locations: 

Office of the Construction Manager 
The Skillman Corporation 
8006 Aetna Street 
Merrillville, IN  46410 

The Skillman Plan Room 

www.skillmanplanroom.com 

Prime and Non-Prime Contract Bidders must place an order on www.skillmanplanroom.com to be 
able to download documents electronically or request printed documents.  There is no cost for 
downloading the bidding documents.  Bidders desiring printed documents shall pay for the cost of 
printing, shipping, and handling.  Reprographic Services are provided by:  

http://www.skillmanplanroom.com/
http://www.skillmanplanroom.com/
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Reprographic Arts, 2824 E. Michigan Blvd., Michigan City, IN  46360, Phone (219) 872-9111 

A Pre-Bid Meeting will be held on September 3, 2020 at 11:00AM (EDT), at the LaVille 
Elementary School located at 12645 Tyler Rd. Lakeville, IN 46536. Attendance by bidders is 
optional, but recommended, in order to clarify or answer questions concerning the Drawings and 
Project Manual for the Project.  Bid security in the amount of ten percent (10%) of the Bid must 
accompany each Bid in accordance with the Instructions to Bidders. 

The successful Bidders will be required to furnish Performance and Payment Bonds for one hundred 
percent (100%) of their Contract amount prior to execution of Contracts. 

Contractors submitting bids for the performance of any Work as specified in this building Project 
should make such Bids to Union-North United School Corporation.  Contractors are advised that the 
Contract as finally entered into with any successful Bidder may be entered into with either the School 
Corporation or the Building Corporation or certain portions of the Contract may be entered into by 
both the School Corporation and the Building Corporation. 

Contractors submitting bids are also advised that this project will be a unified bid for the LaVille 
Elementary School and the LaVille Jr./Sr. High School.  Contractors are advised that the Contract as 
finally entered into with any successful Bidder may be entered into with either the School Corporation 
or the Building Corporation or certain portions of the Contract may be entered into by both the School 
Corporation and the Building Corporation. 

The Owner reserves the right to accept or reject any Bid (or combination of Bids) and to waive any 
irregularities in bidding.  All Bids may be held for a period not to exceed 60 days before awarding 
contracts. 

Union-North United School Corporation 

By: Mitchell D. Mawhorter, Superintendent 

END OF SECTION 00 02 00 
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SECTION 01 12 00 - MULTIPLE CONTRACT SUMMARY 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and General Provisions of the Prime Contract, including amended
General Conditions and other Division 1 Specification Sections, apply to Work of
this Section.

1.02 SUMMARY 

A. The intent of this Section is to indicate the Work required by the Contractors and
to provide information regarding the duties, responsibilities, and cooperation
required by the Contractors, with similar requirements for the subcontractors and
suppliers.

B. Owners right to maintain current operations

C. Occupancy requirements

D. Work by Owner

E. Permits, fees, and notices

F. Labor and materials

G. Verifications of existing dimensions

H. Project security

I. Coordination of work

J. Time of commencement and completion

K. Schedule of contract responsibilities

1.03 WORK UNDER SEPARATE CONTRACTS 

A. Prime Contracts are defined to include the following contracts described in the
Schedule of Contract Responsibilities included hereinafter; and each is recognized
to be a major part of the project, with Work to be performed concurrently and in
close coordination with Work of other Prime Contracts.

B. The "Contract Documents," as defined in the General Conditions, include "the
Drawings."  Although Drawings are grouped and identified by classification of the
Work, Contractors shall be responsible for their Work as specified herein and as
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indicated on the Drawings.  Although the majority of the Drawings are "to scale," 
Contractors are directed to use indicated dimensions for determining material 
quantities and for other reasons.  No additional monies will be allowed due to 
Contractors using "scaling instruments" to determine material quantities or for 
other reasons.  

C. Separate prime contracts will be awarded as per the "Schedule of Contract
Responsibilities" (see Part 3 – Execution).  Contractors shall include Work
required by the Specifications and Drawings for each contract area defined in the
Schedule.

D. Work for the complete construction of the Project will be under multiple prime
contracts with the Owner.  The Construction Manager will manage the construction
of the Project.

E. Each Contractor shall be responsible for demolition and disposal of existing items
relative to his Contract.

1.04 ADMINISTRATIVE RESPONSIBILITIES OF PRIME CONTRACTORS AND CM 

A. The Construction Manager shall be responsible for the maintenance of the
Construction Schedule and management of every phase of the Work.
1. Each Contractor shall read the Specifications and Drawings for other

separate Contracts for fixed equipment and the like to be incorporated or
attached or built into the Work; and familiarize himself with the
requirements and responsibilities of other Contracts to enable the required
coordination and supervision.

2. Each Contractor shall also familiarize himself with other items to be
incorporated into the Work including equipment and Work by the Owner.

3. Each Contractor shall cooperate with the Construction Manager in notifying
him when the Work is at a stage to require the services of other Contractors
and shall notify the Construction Manager in the event that such other
Contractors do not carry out their responsibilities in connection with such
notification.

B. Contractors shall cooperate with and assist the Construction Manager in the
preparation of construction progress and procedures, schedule of product
deliveries, and their effect on the overall project progress and completion. Other
Contractors shall cooperate in getting their Work and the Work of their
subcontractors completed according to the schedule as prepared and maintained by
the Construction Manager.  Each Contractor shall immediately notify the
Construction Manager of a delay in delivery of products or the scheduled date of
completion that may affect the total progress of construction.

C. The Owner will furnish the topographical survey, either as a part of these Drawings
or separately, giving the general topographical lines existing at the site and the
property lines.
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D. Contractors required to make connections to existing utilities, especially sewerage
where gravity flow occurs, shall verify grades and locations at points of such
connections and shall notify the Construction Manager of circumstances which
would adversely affect the proper flow or connection to such facilities.

1.05 PRIME CONTRACTORS USE OF PREMISES 

A. Use of the Site: Limit use of the premises to work in areas indicated.  Confine
operations to areas within contract limits indicated.  Do not disturb portions of the
site beyond the areas in which the Work is indicated.
1. Owner Occupancy: Allow for Owner occupancy and use by the public.
2. Driveways and Entrances: Keep driveways and entrances serving the

premises clear and available to the Owner, the Owner’s employees, and
emergency vehicles at all times.  Do not use these areas for parking or
storage of materials.  Schedule deliveries to minimize space and time
requirements for storage of materials and equipment on site.

B. Use of the Existing Building:  Maintain the existing building in a weathertight
condition throughout the construction period.  Repair damage caused by
construction operations.  Take all precautions necessary to protect the building and
its occupants during the construction period.

1.06 OWNERS RIGHT TO MAINTAIN OPERATIONS 

A. During the course of this Project, normal and customary functions and operations
must be maintained.  The Contract Documents are intended to define a strict
separation between the school activities of students and staff from the activities of
the construction project.

B. The Construction Manager, Architect, and Owner will not tolerate any visible or
audible actions initiated or responded to by any employees of Contractors on this
Project toward any students, teachers, or staff members at the school system.
Violators shall be promptly removed from the site.

C. The Owner intends to instruct students, teachers, and staff to refrain from
communications with Contractor’s personnel working on this Project.  All
communication with Owner and staff shall be through the Construction Manager.

D. Contractors must expend their best effort toward protection of the health, safety,
and welfare of occupants on the Owner’s property during the course of Work on
this Project.

1.07 OCCUPANCY REQUIREMENTS 

A. Full Owner Occupancy:  The Owner will occupy the site and existing building
during the entire construction period. Cooperate with the Owner during
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construction operations to minimize conflicts and facilitate Owner usage. Perform 
the Work so as not to interfere with the Owner’s operations.  

B. Partial Owner Occupancy: The Owner reserves the right to occupy and to place and
install equipment in completed areas of the building prior to Substantial
Completion, provided such occupancy does not interfere with completion of the
Work.  Such placing of equipment and partial occupancy shall not constitute
acceptance of the total Work.
1. The Construction Manager will prepare a Certificate of Substantial

Completion for each specific portion of the Work to be occupied prior to
Owner occupancy.

2. Party which obtained general building permit shall obtain a Certificate of
Occupancy from local building officials prior to Owner occupancy.

3. Prior to partial Owner occupancy, mechanical and electrical systems shall
be fully operational.  Required inspections and tests shall have been
successfully completed.  Upon occupancy, the Owner will operate and
maintain mechanical and electrical systems serving occupied portions of the
building.

4. Upon occupancy, the Owner will assume responsibility for maintenance and
custodial service for occupied portions of the building.

1.08 WORK BY OWNER 

A. The Owner intends to complete the following items of Work outside the provisions
of these Contract Documents.  Contractors shall not restrict or interfere with the
Owner's right to the Project to accomplish this Work.
1. Equipment and furniture except as scheduled and specified under Divisions

11 and 12 and shown on the Drawings.
2. Items which may be deleted from Contracts for Work as required by the

Contract Documents.
3. Existing school maintenance work.
4. The purchase and supplying of certain materials as noted in the Project

Manual.
5. The Owner, under separate contract, shall provide removal of identified

asbestos containing materials from the existing structure.  The asbestos
report is available through the Construction Manager upon request.

1.09 PERMITS, FEES, AND NOTICES 

A. The General Trades Contractor will secure and pay for the general building
permit for the Owner.  Each Contractor shall secure and pay for other permits,
governmental fees, and licenses necessary for the proper execution and completion
of his Work, which are applicable at the time the bids are also received.  Fees to
relocate utilities on Owner's property shall be included in the bid of the Contractor
doing the relocation.
1. State filing fees for plan approval are the responsibility of the Owner and

will be paid by the Owner.
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B. Utility Tie-Ins:  Shall be arranged with local utility company and other involved
parties for minimum interruption of service.

C. Shutdowns of existing systems shall be limited to minimum time required and
scheduled with other involved parties.  Provide 2 days written notice of shutdown
to Construction Manager and Owner.

D. Inspections of installed work shall be performed by the governing authority as
arranged for by the Contractor.  Work shall not be covered until approved.

E. Each Contractor shall give notices and comply with laws, ordinances, rules,
regulations, and orders of public authorities bearing on the performance of his
Work.  If a Contractor observes that the Contract Documents are at variance
therewith, he shall promptly notify the Construction Manager in writing, and
necessary changes shall be adjusted by appropriate notification. If a Contractor
performs Work knowing it to be contrary to such laws, ordinances, rules, and
regulations, and without such notice to the Construction Manager, he shall assume
full responsibility therefore and shall bear the costs attributable thereto.

1.10 LABOR AND MATERIALS 

A. Unless otherwise specifically noted, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat,
utilities, transportation, and other facilities and services necessary for the proper
execution and completion of his Work, whether temporary or permanent and
whether or not incorporated or to be incorporated in the Work.

B. Each Contractor shall enforce strict discipline and good order among his employees
or other persons carrying out Work of his Contract and shall not permit employment
of unfit person or persons or anyone not skilled in the task assigned to them.

C. Contractors and Subcontractors shall be subject to such rules and regulations for
the conduct of the Work as the Owner may establish.  Employees shall be
properly and completely clothed while working.  Bare torsos, legs and feet will
not be allowed.  Possession or consumption of alcoholic beverages or drugs,
tobacco or other noxious behavior on the site is strictly prohibited.  Violators shall
be promptly removed from the site.  Smoking is not permitted on school property
or within school buildings.

D. Contractors will conduct criminal background checks (extent of and/or service to
be used will be established by the Owner) on every employee assigned to work on
the Project and clear them through the National Sex Offender Registry prior to their
assignment to Project. Contractors will require the same of sub-contractors.
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           E. ID Badges will be issued by The Skillman Corporation upon receipt of verification 
from the Contractor that the employee/subcontractor employee or independent 
contractor has a satisfactory record to work on the Project. 

 
F.        E-Verify Compliance: Pursuant to I.C. 22-5-1.7, Contractor shall enroll in and  
 verify the work eligibility status of all newly hired employees of Contractor  
 through the E-Verify Program (Program). Contractor is not required to verify the  
 work eligibility status of all newly hired employees through the Program if the  
 Program no longer exists. Also pursuant to I.C. 22-5-1.7, Contractor must execute  
 an affidavit affirming that the Contractor does not knowingly employ an  
 unauthorized alien and confirming Contractor’s enrollment in the Program, unless  
 the Program no longer exists, shall be filed with the Owner prior to the execution  
 of this contract. This contract shall not be deemed fully executed until such  
 affidavit is delivered to the Owner. 
 

Contractor and its subcontractors shall not knowingly employ or contract with an 
unauthorized alien or retain an employee or contract with a person that contractor 
or its subcontractor subsequently learns is an unauthorized alien. If Contractor 
violates this provision the Owner shall require Contractor to remedy the violation 
not later than thirty (30) days after the Owner notifies Contractor.  If Contractor 
fails to remedy the violation within the thirty (30) day period, the Owner shall 
terminate the contract for breach of contract.  If Owner terminates the contract, 
Contractor shall be liable to the Owner for actual damages in addition to any other 
contractual remedies. There is a rebuttable presumption that Contractor did not 
knowingly employ an unauthorized alien if Contractor verified the work 
eligibility status of the employee through the Program. 
 
Prior to performing any work, Contractor shall require each subcontractor to 
certify to Contractor that the subcontractor does not knowingly employ or 
contract with an unauthorized alien and has enrolled in the Program. Contractor 
shall maintain on file a certification from each subcontractor throughout the 
duration of this contract or project which is the subject of this contract. If 
Contractor determines that a subcontractor is in violation of this provision, 
Contractor may terminate its contract with the subcontractor for such violation. In 
Accordance with I.C. 5-16-13 Contractor must provide the E-Verify Case Number 
of every employee that works on the project. This requirement includes the 
contractor’s subs and suppliers to the fourth (4th) tier.  
 

G. The Owner is requiring that all contractors’ personnel and their onsite employees 
(trade employees) and subcontractors submit an expanded criminal history check 
through SafeVendor, a product of Safe Hiring Solutions. Please visit 
www.safevisitorsolutions.com/safevendor-app-agreement to create your account 
with SafeVendor.  (Contractor is responsible for the cost of this background 
check).  This should meet with the Owner’s approval prior to the employee starting 
work on the project.  All contractors’ personnel and employees once cleared for 
work will be issued a project identification badge that must be worn at all times 
while on site.  All contractors will be expected to provide the required name, 

http://www.safevisitorsolutions.com/safevendor-app-agreement
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address, picture state driver’s license or picture state identification card information 
to The Skillman Corporation Site Manager no later than 24 hours in advance of the 
employee coming to work at the project site. 

H. Pursuant to Indiana Code 5-16-13 Requirements for Contractors on Public Works
Projects enacted by the Indiana Legislator requires, in addition to requirements
already in effect, contractors to comply with the following:
1. Tier 1 –General/Prime Contractors to self-perform 15% of their total

Contract.
2. Qualification thru the Department of Administration or INDOT

requirement in accordance with IC 4-13.6-4.
a. Bids shall not be considered unless (1) the Prime Bidder and (2)

all lower tiered subcontractors whose subcontract value is
estimated to be $300,000 or more are qualified at the time of the
bid in accordance with IC 4 – 13.6 – 4.

3. Include Written Drug Testing Plan that covers all employees of the bidder
who will perform work on the public work project and meets or exceeds
the requirements set in IC 4-13-18-5 or IC 4-13-18-6 with Bid.

4. Minimum Insurance Requirements $1M/occurrence $2M/aggregate.
However, check your bidding requirements as the Owners may have
higher limit requirements.

5. Mandatory enrollment in E-Verify by all contractors down to the 4th Tier
Sub Contracts and must provide the case verification number of all
employees working on the project.

6. Prohibits contractors down to the 4th Tier Sub Contract from paying
employees in cash.

7. Requirement to retain payroll records for 3 years
8. All contractors down to the 4th Tier Sub Contract must comply with Fair

Labor Act, Indiana’s Workers Compensation and Unemployment
Compensation Insurance.

9. Mandatory Training Requirements based upon number of employees.
10. Failure to comply may result in debarment from public works projects for

up to 4 years.

I. All contractors down to the 4th Tier Sub Contract must maintain general liability
insurance in at least the following amounts: Each Occurrence Limit of $1,000,000
and General Aggregate Limit of $2,000,000. Other requirements and limits may
apply see specification section 00 08 20 Schedule of Insurance Requirements.

1.11  CUTTING AND PATCHING 

A. Refer to Section 01 73 10 – Cutting and Patching, for provisions on this subject.
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1.12 VERIFICATIONS OF EXISTING DIMENSIONS 

A. When verification of existing dimensions is required, the Contractor requiring said
verification for the construction or fabrication of his material shall be the Contractor
responsible for the procurement of the field information.

1.13  PROJECT SECURITY 

A. Each Prime Contractor shall take all reasonable precautions to prevent injury,
damage or loss to people and property in, on and adjacent to the project. This shall
include not only their own work or property but that of other contractors and the
Owner.

B. If deemed necessary by The Construction Manager a project wide security program
may be developed for the purpose of preventing damage or loss at the project site
or property adjacent thereto.  Once accepted by the Owner, contractors shall
comply.

1.14 SCHEDULE OF CONTRACT RESPONSIBILITIES - SCOPE 

A. Contractors shall submit their proposals based on the work included under each
contract area as listed herein.  Include Work necessary for a complete project, as
shown on the Drawings and called for in the Specifications.

B. Questions concerning the phasing or "Schedule of Contract Responsibilities"
should be directed to the Construction Manager, who will be the interpreter and be
responsible for this Schedule of Contract Responsibilities and Contract Breakdown,
prior to submitting proposals and during construction.

C. The requirements of Division 1 are a part of the Work of each and every contract
area.  The Contractor for any one contract area shall be familiar with the Work and
requirements of all other contract areas.

D. Certain Specification Sections describe Work to be performed under several
contract areas.  (Example: 06 10 00 - Rough Carpentry.)  Provide Work of this
nature as required for each contract area whether or not enumerated in the Schedule
of Contract Responsibilities.

E. The following contract areas are broken down by Specifications Section
conforming basically to the CSI format.

F. The Drawings and Specifications as furnished for each of the Contracts is for the
convenience of the Contractor in preparing a proposal for this Project. However,
each Contractor is responsible to review the complete set of Drawings and
Specifications to assure that Work required to be installed to complete his phase of
the Work is included in his proposal.  This "Schedule of Contract Responsibilities"
is a definition of the work as it is to be bid in separate contracts.  Where a specific
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item of Work is not defined, but is normally inherent to a trade, or is included in 
the scope of the applicable technical revision, it will be the responsibility of that 
Contractor to include the Work in his proposal. 

G. This "Schedule of Contract Responsibilities" is to aid each Contractor in defining
the Scope of Work to be included in his proposal.  However, omissions from this
"Schedule of Responsibilities" do not relieve the Contractor from including in his
proposal that Work which will be required to complete his Contract.  Each
Contractor should read the "Schedule of Contract Responsibilities" completely to
familiarize himself with the Work of other Contractors that may have Work in
adjacent areas and to coordinate the interfacing problems that may occur as the
work is assembled and constructed.

H. Where specific Work is to be completed under a particular phase of the Project and
the Work is wholly or partially completed by other trades because of the type of
work involved or jurisdictional trade agreements, the Contractor will be responsible
to subcontract the Work as necessary to complete the Work included in his
Contract.  No delay in the Work will be allowed due to the failure of the Contractor
to subcontract related work required by jurisdictional trade agreements.

1.15  COORDINATION OF WORK 

A. Each Contractor is responsible to coordinate his Work with the Work of other trades
and other Contractors and requirements of the school system.  The Contractor must
make space allowances for Work of other Contractors; provide necessary openings
where indicated or implied by the Drawings and Specifications.  Each Contractor
is responsible to protect his own Work.

1.16 TIME OF COMMENCEMENT AND COMPLETION 

A. The Contractor shall commence work within ten (10) days after being notified in
writing to proceed and shall complete the Work within the time limitations
established in the Form of Agreement.
1. It is anticipated that construction will start within 20 calendar days after

receipt of bids.
2. Construction shall be complete within 273 consecutive calendar days, or

earlier, after Notice to Proceed.

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION  
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3.01 SCHEDULE OF CONTRACT RESPONSIBILITIES 

3.02 GENERAL REQUIREMENTS 

A. PROVIDED BY OWNER THROUGH THE CONSTRUCTION MANAGER
Section 01 32 00 Schedules and Reports 
Section 01 45 10 Testing Laboratory Services 
Section 01 71 50 Final Cleaning 

B. PROVIDED BY ALL CONTRACTORS AS APPLICABLE
Section 01 12 00 Multiple Contract Summary 
Section 01 21 00 Allowances 
Section 01 23 00 Alternates 
Section 01 25 00 Contract Modification Procedures 
Section 01 28 00 Schedule of Values 
Section 01 29 00 Applications for Payment 
Section 01 31 00 Project Meetings 
Section 01 32 00 Schedules and Reports 
Section 01 33 00 Submittal Procedures 
Section 01 45 10 Testing Laboratory Services (Paragraph 1.05) 
Section 01 50 50 Temporary Facilities and Controls 
Section 01 54 60 Environment Protection 
Section 01 54 80 Utility Protection 
Section 01 56 30 Water Control 
Section 01 56 90 Housekeeping & Safety 
Section 01 59 20 Offices and Sheds 
Section 01 60 00 Product Requirements 
Section 01 72 50 Work Layout 
Section 01 73 10 Cutting and Patching 
Section 01 77 00 Contract Closeout 

All Contractors shall provide their Superintendents with radios capable of handling 
multiple channels and compatible with radios used by the Construction Manager. 

All contractors shall subscribe to PlanGrid for use on this project. Number of users 
is up to the contractor, however, at a minimum your site personnel will be required 
to use this product to facilitate communication. PlanGrid will be used for the current 
construction documentation to include, current set, addenda, ASI, As Built 
Conditions, QA/QC, and Punch List. Visit the www.PlanGrid.com to determine 
subscription pricing. It is recommended that you have an office administrator to 
assist your field personnel. PlanGrid is a tool for the construction phase and will 
not be used for bidding. Visit www.skillmanplanroom.com for bid documents 

http://www.plangrid.com/
http://www.skillmanplanroom.com/
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C. PROVIDED BY DESIGNATED CONTRACTORS
Section 01 51 10 Temporary Electricity, Lighting and Warning 

Systems 
Section 01 51 30 Temporary Heating, Ventilation and Cooling 
Section 01 51 50 Temporary Water 
Section 01 51 60 Temporary Sanitary Facilities 
Section 01 51 80 Temporary Fire Protection 
Section 01 52 10 Construction Aids and Temporary Enclosures 
Section 01 52 60 Rubbish Container 
Section 01 53 10 Fences (Temporary Security) 
Section 01 53 20 Tree and Plant Protection 
Section 01 53 30 Barricades 
Section 01 55 00 Access Roads and Parking Areas 
Section 01 56 20 Dust Control 
Section 01 56 80 Erosion Control 
Section 01 57 60 Project Signs 
Section 01 72 00 Field Engineering 

3.03 BID CATEGORIES 

A. BID CATEGORY NO. 1 - GENERAL TRADES
General Requirements in Paragraph 3.02.B above.
Section 01 51 50 Temporary Water 
Section 01 51 60 Temporary Sanitary Facilities 
Section 01 51 80 Temporary Fire Protection 
Section 01 52 10 Construction Aids and Temporary Enclosures 
Section 01 52 60 Rubbish Container 
Section 01 53 10 Fences (Temporary Security) 
Section 01 53 20 Tree and Plant Protection 
Section 01 53 30 Barricades 
Section 01 55 00 Access Roads and Parking Areas 
Section 01 56 20 Dust Control 
Section 01 56 80 Erosion Control 
Section 01 57 60 Project Signs 
Section 01 72 00 Field Engineering 
Section 02 41 20 Removals 
Section 02 41 30 Minor Demolition for Remodeling (As Applicable) 
Section 03 30 00 Concrete (As Applicable) 
Section 04 20 00 Unit Masonry 
Section 05 12 00 Structural Steel 
Section 05 21 00 Steel Joists 
Section 05 31 23 Steel Roof Deck 
Section 05 40 00 Cold Formed Metal Framing 
Section 05 50 00 Miscellaneous Metals 
Section 05 50 10 Embedded Structural Anchor Bolts 
Section 05 52 16 Aluminum Railings 
Section 05 58 16 Metal Heating Enclosures 



TSC   220070 Multiple Contract Summary Section 01 12 00-12 

Section 06 10 00 Rough Carpentry (As Applicable) 
Section 06 20 00 Finish Carpentry 
Section 07 13 53 Elastomeric Sheet Waterproofing 
Section 07 14 00 Fluid Applied Waterproofing 
Section 07 21 13 Board Insulation (As Applicable) 
Section 07 21 16 Batt and Blanket Insulation (As Applicable) 
Section 07 21 19 Foamed-in-Place Insulation (As Applicable)   
Section 07 21 27 Enclosed Cavity Foamed Insulation (As Applicable) 
Section 07 27 31 Air Infiltration Barrier (As Applicable) 
Section 07 84 00 Firestopping (As Applicable) 
Section 07 90 00 Joint Sealants (As Applicable) 
Section 07 95 00 Expansion Joint Systems (As Applicable) 
Section 08 11 13 Standard Steel Doors and Frames 
Section 08 14 16 Wood Doors 
Section 08 31 13 Access Doors  
Section 08 41 00 Aluminum Entrances and Storefronts 
Section 08 45 00 Insulated Translucent Wall Panel Assemblies 
Section 08 51 13 Aluminum Windows 
Section 08 71 00 Door Hardware 
Section 08 81 00 Glazing 
Section 08 91 00 Aluminum Wall Louvers (As Applicable) 
Section 09 22 13 Metal Framing and Furring 
Section 09 29 00 Gypsum Board 
Section 09 31 00 Ceramic Tile 
Section 09 51 00 Acoustical Ceilings 
Section 09 65 13 Resilient Flooring 
Section 09 68 00 Carpet 
Section 09 72 16 Fabric Wall Covering 
Section 09 91 00 Painting 
Section 10 11 00 Markerboards and Corkboards 
Section 10 14 00 Signage 
Section 10 21 14 Solid Plastic Toilet Partitions 
Section 10 28 13 Toilet Accessories 
Section 10 51 13 Metal Lockers 
Section 11 40 00 Food Service Equipment 
Section 12 32 16 Plastic Laminate Casework 
Section 22 13 00 Sanitary Distribution (As Applicable) 
Section 22 14 00 Storm Drainage Distribution (As Applicable) 
Section 31 10 00 Site Clearing 
Section 31 20 00 Earthwork (As Applicable) 
Section 31 25 13 Soil Erosion Control 
Section 32 13 13 Portland Cement Concrete Paving 
Section 32 91 13 Soil Preparation 
Section 32 92 19 Seeding 
Section 32 94 00 Landscape Maintenance 
Section 33 11 00 Water Distribution Systems (As Applicable) 
Section 33 11 50 Exterior Water Lines, Fire Lines, and Facilities (As  
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Applicable) 
Section 33 13 00 Disinfection of Water Distribution System (As 

Applicable) 
Section 33 40 00 Storm Sewage Systems (As Applicable) 

Clarification No. 1:  
All contractors shall subscribe to PlanGrid for use on this project.  The number of users is up to   
The contractor. PlanGrid will be used for the current construction documentation to include, 
current set, addenda, SI’s, As-Built Conditions, QA/QC, and Punch Lists. Visit 
www.PlanGrid.com to determine subscription pricing. At a minimum, onsite personnel will be 
required to use this product to facilitate communication.  It is recommended that an office 
administrator assist field personnel.  PlanGrid is a tool for the construction phase and will not be 
used for bidding. 

Clarification No. 2: 
Private utilities locate will be required.  The Bid Category No. 1 and No. 4 Contractors are to 
include in their bid, any costs associated to have a private utility locate company identify all utilities 
on the site outside the public utility boundaries. 

Clarification No. 3: 
Regarding Specification Sections 07 84 00 - Firestopping and 07 90 00 - Joint Sealants; all contractors 
are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In general, 
the Contractor whose work creates a joint that requires firestopping or joint sealant (in the normal 
sequence of work) is to provide the firestopping or joint sealant. 

Clarification No. 4: 
Regarding any references to “GC” or “General Contractor” indicated on the Contract Documents, this 
work is the responsibility of the Bid Category No. 1 Contractor. 

Clarification No. 5: 
The Bid Category No. 1 Contractor is to include with his bid, sweeping compound and 300 man-
hours for general building and site clean-up (or other work) to be performed by a skilled laborer at 
the direction of the Construction Manager throughout the duration of the project.  At the end of the 
project, unused hours will be converted into a dollar amount and returned to the Owner as a deduct 
Change Order. 

Clarification No. 6: 
The Bid Category No. 1 Contractor is to include $6,000 in their bid for costs associated with the 
submittal website and document management subscription.  Any unused amount will be credited back 
to the Owner as a deductive Change Order. 

Clarification No. 7: 
The Bid Category No. 1 Contractor is responsible to provide any special requirements and grading 
to provide equipment access for lifts and lulls.  All disturbed areas shall be restored to their original 
state. 
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Clarification No. 8: 

 The Bid Category No. 1 Contractor shall provide plywood covered frames for window openings, 
overhead door openings, and hinged plywood at door openings to maintain temperatures necessary to 
perform the work and provide security.  Provide protection against adverse weather so that the 
building and materials will not be damaged, and against unauthorized entry.  Protection shall be 
provided well in advance of finishing operations to prevent penetration of dust or moisture into 
finished areas.   Provide five (5) construction grade padlocks keyed alike with freeze protection for 
gates/doors with a minimum of ten (10) keys for distribution to designated contractors and the 
Construction Manager. 

 
 Clarification No. 9: 
 Use of excessive noise producing equipment and demolition operations that will interrupt normal 

school instruction will not be permitted during normal school operating hours.  Contractors that 
require such equipment or that have interruptive demolition operations shall include in their bid the 
performance of such work after normal school operating hours.  Contractors requiring the use or 
installation of materials that create excessive fumes must include in their bid the performance of such 
work after normal school operating hours.  The contractor performing the work shall provide adequate 
ventilation to control fumes to allow normal school operations after the installation is completed. 

  
Clarification No. 10: 

 The Bid Category No. 1 Contractor is responsible for cutting in openings (include demolition and 
removal) in existing masonry walls where mechanical openings or louvers require a steel lintel.  Also 
include patch and repair of the masonry to match adjacent masonry. 

 
 Clarification No. 11:   
 The Bid Category Nos. 1, 3, and 4 Contractors shall include all work (temporary or permanent) 

associated with maintaining the existing or providing new Storm, Water, Sanitary, Heating, 
Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 
Technology and Electrical Services throughout the duration of the project. 

 
 Clarification No. 12: 
 Regarding Specification Section 02 41 30 - Minor Demolition for Remodeling; The Bid Category 

No. 3 Contractor is responsible to provide all demolition, cutting and patching of Plumbing, 
Mechanical/HVAC related work to include, but not limited to, Mechanical/HVAC, fixtures, piping, 
etc.  The Bid Category No. 4 Contractor is to provide all demolition, cutting and patching of 
Electrical related work to include, but not limited to, light fixtures, conduit, raceways, wiring, 
equipment, etc.  The Bid Category No. 2 Contractor is responsible to provide all demolition work 
associated with the roofing scope of work as indicated on the contract documents.  The Bid Category 
No. 2 Contractor shall be responsible to remove the existing MEP roof curbs and shall patch the 
existing roofing substrate and prep for new construction.  The Bid Category No. 1 Contractor is 
responsible for all other demolition, removals and patching as indicated on the contract documents. 
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Clarification No. 13: 
The Bid Category No. 1 Contractor is to provide 100 LF of 6” wide insulated metal stud walls 
double sided with 5/8” painted plywood to separate work areas within the existing building.  Exact 
locations and lineal footage to be identified by the Construction Manager.  Height of partitions to be 
4” above finished ceiling.  Provide three (3) 4’ wide hinged door openings to maintain emergency 
egress.  Allow for relocation and removal of each wall section two (2) times as necessary due to 
construction progress when directed by the Construction Manager. 

Clarification No. 14: 
The Bid Category No. 1 Contractor is to provide, maintain and relocate the emergency access/egress 
for the occupied building at all locations and phases during construction to maintain the Owner’s 
ability to have emergency access/egress. This must meet the requirements/approval of the State and 
Local Fire Inspectors. 

Clarification No. 15: 
Concrete equipment pads and housekeeping pads shown or required for plumbing, mechanical and 
electrical equipment are the responsibility of the contractor installing or providing the equipment. 

Clarification No. 16:  
The Bid Categories that have tracked mud or dirt in the parking lot or on public roadways are 
responsible to remove it on a daily basis.     

Clarification No. 17: 
Regarding coordinating the installation of required penetrations, roof openings, wall openings and 
floor openings; the Contractor whose work creates the opening or penetration is responsible for 
temporarily protecting, patching, repairing, and sealing the opening or penetration.  Prior to 
commencement of work, contractors requiring roof penetrations must coordinate this work with the 
Bid Category No. 2 Contractor. 

Clarification No. 18: 
Regarding Specification Sections 06 10 00 - Rough Carpentry, the Bid Category No. 2 Contractor 
is responsible to provide all blocking, sheathing, or backing required for roof installation including 
MEP curbs, roof hatches, coping, fascia, parapet, etc. shown or required on the contract documents. 
The Bid Category No. 1 Contractor is responsible to provide all other wood blocking, sheathing, or 
backing required by the contract documents.   The Bid Category No. 1 Contractor is responsible for 
the metal stud framing and substrate behind the metal panels.   

Clarification No. 19: 
The Bid Category No. 1 Contractor is to include in his bid, 30 man-hours at a skilled painter’s rate 
for general touch-up painting to be performed at the direction of the Construction Manager throughout 
the duration of the project.  These hours are not intended to be utilized to address punch list items.  At 
the end of the project, unused hours will be converted into a dollar amount and returned to the Owner 
as a deduct Change Order. 
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Clarification No. 20:  
The Bid Category No. 3, and 4, Contractors are responsible to temporarily support all 
HVAC/Plumbing and Electrical related items in all scope of work areas when removing ceilings 
to access existing material/equipment.  Ceiling tiles are to be carefully removed, palletized, and 
re-installed.    
 
Clarification No. 21: 

 Regarding Specification Sections 08 91 00 - Aluminum Wall Louvers, the Bid Category No. 3 
Contractor is responsible to provide aluminum wall louvers required for Plumbing, 
Mechanical/HVAC, etc. shown or required on the contract documents.  The Bid Category No. 1 
Contractor is responsible to provide all other aluminum wall panels required by the contract 
documents.    
 
Clarification No. 22: 
The Bid Category No. 1 Contractor shall provide all underground utilities (sanitary sewer, storm 
sewer, water lines) to within 5’- 0” of the building perimeter.  The Bid Category No. 3 Contractor 
is to provide all new utility tie ins, cleanouts and make final connections including the gas line.  The 
Bid Category No. 3 Contractor is to coordinate with the Bid Category No. 1 Contractor to make 
all final connections for the exterior downspouts.  All excavation and backfill required to make final 
connections are by the Bid Category No. 3 Contractor.   
 
Clarification No. 23: 
The Bid Category No. 1 Contractor is to provide snow removal from parking areas and building 
access points throughout the duration of the project. 
 
Clarification No. 24: 
The Bid Category No. 1 Contractor shall vacuum the sub floor prior to installing flooring 
materials at all locations throughout the building. 
 
Clarification No.25: 
The Bid Category No. 1, Bid Category No. 3, and Bid Category No. 4 Contractors are responsible 
for the excavation and backfilling of their work in accordance with the Specifications. 
 
Clarification No. 26: 
Each contractor is responsible to provide adequate ventilation of equipment exhaust while working 
in the Elementary School building addition. 
 
Clarification No. 27: 
The Bid Category No. 1 Contractor is responsible to remove the 2’x2’ existing footers along 
with the existing water main. 

 
 
 
 
 
 



TSC   220070 Multiple Contract Summary Section 01 12 00-17 

B. BID CATEGORY NO. 2 - ROOFING & SHEETMETAL
General Requirements in Paragraph 3.02.B above.

Section 01 52 60 Rubbish Container 
Section 02 41 30 Minor Demolition for Remodeling (As Applicable) 
Section 06 10 00 Rough Carpentry (As Applicable) 
Section 07 42 44 Composite Metal Panels 
Section 07 42 63 Metal Panel Siding - Field Assembled 
Section 07 53 23 Roof Insulation and Membrane Roofing - EPDM 
Section 07 62 00 Sheet Metal Flashing 
Section 07 71 19 Aluminum Fascias and Copings 
Section 07 72 23 Roof Hatches 
Section 07 84 00 Firestopping (As Applicable) 
Section 07 90 00 Joint Sealants (As Applicable) 

Clarification No. 1:  
All contractors shall subscribe to PlanGrid for use on this project.  The number of users is up to   
The contractor. PlanGrid will be used for the current construction documentation to include, 
current set, addenda, SI’s, As-Built Conditions, QA/QC, and Punch Lists. Visit 
www.PlanGrid.com to determine subscription pricing. At a minimum, onsite personnel will be 
required to use this product to facilitate communication.  It is recommended that an office 
administrator assist field personnel.  PlanGrid is a tool for the construction phase and will not be 
used for bidding. 

Clarification No. 2: 
Use of excessive noise producing equipment and demolition operations that will interrupt normal 
school instruction will not be permitted during normal school operating hours.  Contractors that 
require such equipment or that have interruptive demolition operations shall include in their bid the 
performance of such work after normal school operating hours.  Contractors requiring the use or 
installation of materials that create excessive fumes must include in their bid the performance of such 
work after normal school operating hours.  The contractor performing the work shall provide adequate 
ventilation to control fumes to allow normal school operations after the installation is completed. 

Clarification No. 3: 
Regarding Specification Section 02 41 30 - Minor Demolition for Remodeling; The Bid Category 
No. 3 Contractor is responsible to provide all demolition, cutting and patching of Plumbing, 
Mechanical/HVAC related work to include, but not limited to, Mechanical/HVAC, fixtures, piping, 
etc.  The Bid Category No. 4 Contractor is to provide all demolition, cutting and patching of 
Electrical related work to include, but not limited to, light fixtures, conduit, raceways, wiring, 
equipment, etc.  The Bid Category No. 2 Contractor is responsible to provide all demolition work 
associated with the roofing scope of work as indicated on the contract documents.  The Bid Category 
No. 2 Contractor shall be responsible to remove the existing MEP roof curbs and shall patch the 
existing roofing substrate and prep for new construction.  The Bid Category No. 1 Contractor is 
responsible for all other demolition, removals and patching as indicated on the contract documents. 
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Clarification No. 4:  
The Bid Categories that have tracked mud or dirt in the parking lot or on public roadways are 
responsible to remove it on a daily basis.     

Clarification No. 5: 
Regarding coordinating the installation of required penetrations, roof openings, wall openings and 
floor openings; the Contractor whose work creates the opening or penetration is responsible for 
temporarily protecting, patching, repairing, and sealing the opening or penetration.  Prior to 
commencement of work, contractors requiring roof penetrations must coordinate this work with the 
Bid Category No. 2 Contractor. 

Clarification No. 6: 
Regarding Specification Sections 06 10 00 - Rough Carpentry, the Bid Category No. 2 Contractor 
is responsible to provide all blocking, sheathing, or backing required for roof installation including 
MEP curbs, roof hatches, coping, fascia, parapet, etc. shown or required on the contract documents. 
The Bid Category No. 1 Contractor is responsible to provide all other wood blocking, sheathing, or 
backing required by the contract documents.   The Bid Category No. 1 Contractor is responsible for 
the metal stud framing and substrate behind the metal panels.   

Clarification No. 7: 
Regarding Specification Sections 07 84 00 - Firestopping and 07 90 00 - Joint Sealants; all contractors 
are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In general, 
the Contractor whose work creates a joint that requires firestopping or joint sealant (in the normal 
sequence of work) is to provide the firestopping or joint sealant. 
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C. BID CATEGORY NO. 3 - PLUMBING/MECHANICAL/FIRESTOPPING
General Requirements in Paragraph 3.02.B above.
Section 01 51 30 Temporary Heating, Ventilation and Cooling 
Section 02 41 30 Minor Demolition for Remodeling (As Applicable) 
Section 03 30 00 Concrete (As Applicable) 
Section 07 84 00 Firestopping (As Applicable) 
Section 07 90 00 Joint Sealants (As Applicable) 
Section 08 91 00 Aluminum Wall Louvers and Penthouses (As  

Applicable) 
Section 21 05 00 Fire Protection/Sprinkler System 
Section 22 05 00 Plumbing General Conditions 
Section 22 07 00 Plumbing Insulation 
Section 22 11 00 Domestic Water Distribution 
Section 22 13 00 Sanitary Distribution (As Applicable) 
Section 22 14 00 Storm Drainage Distribution (As Applicable) 
Section 22 34 00 Domestic Water Heater 
Section 22 42 00 Plumbing Fixtures 
Section 23 05 00 Mechanical Materials and Methods 
Section 23 05 93 Testing, Adjusting, and Balancing 
Section 23 07 00 Mechanical Insulation 
Section 23 09 23 Temperature Controls  
Section 23 11 23 Natural Gas System Piping 
Section 23 21 33 HVAC Specialties 
Section 23 23 00 Refrigerant Piping Accessories 
Section 23 34 00 Exhaust Fans and Accessories 
Section 23 74 14 RT HVAC Units (02-30 Tons) 
Section 23 81 23 Supplemental Cooling Units 
Section 23 82 00 Space Heating Equipment 
Section 23 82 23 Unit Ventilators 
Section 23 88 00 Ductwork and Accessories 
Section 31 20 00 Earthwork (As Applicable) 
Section 33 11 00 Water Distribution Systems (As Applicable) 
Section 33 11 50 Exterior Water Lines, Fire Lines, and Facilities (As 

Applicable) 
Section 33 13 00 Disinfection of Water Distribution System (As   

Applicable) 
Section 33 40 00 Storm Sewage Systems (As Applicable) 
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Clarification No. 1:  
All contractors shall subscribe to PlanGrid for use on this project.  The number of users is up to   
The contractor. PlanGrid will be used for the current construction documentation to include, 
current set, addenda, SI’s, As-Built Conditions, QA/QC, and Punch Lists. Visit 
www.PlanGrid.com to determine subscription pricing. At a minimum, onsite personnel will be 
required to use this product to facilitate communication.  It is recommended that an office 
administrator assist field personnel.  PlanGrid is a tool for the construction phase and will not be 
used for bidding. 
 
Clarification No. 2: 

 Use of excessive noise producing equipment and demolition operations that will interrupt normal 
school instruction will not be permitted during normal school operating hours.  Contractors that 
require such equipment or that have interruptive demolition operations shall include in their bid the 
performance of such work after normal school operating hours.  Contractors requiring the use or 
installation of materials that create excessive fumes must include in their bid the performance of such 
work after normal school operating hours.  The contractor performing the work shall provide adequate 
ventilation to control fumes to allow normal school operations after the installation is completed. 
 
Clarification No. 3:   

 The Bid Category Nos. 1, 3, and 4 Contractors shall include all work (temporary or permanent) 
associated with maintaining the existing or providing new Storm, Water, Sanitary, Heating, 
Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 
Technology and Electrical Services throughout the duration of the project. 
 
Clarification No. 4: 

 Regarding Specification Section 02 41 30 - Minor Demolition for Remodeling; The Bid Category 
No. 3 Contractor is responsible to provide all demolition, cutting and patching of Plumbing, 
Mechanical/HVAC related work to include, but not limited to, Mechanical/HVAC, fixtures, piping, 
etc.  The Bid Category No. 4 Contractor is to provide all demolition, cutting and patching of 
Electrical related work to include, but not limited to, light fixtures, conduit, raceways, wiring, 
equipment, etc.  The Bid Category No. 2 Contractor is responsible to provide all demolition work 
associated with the roofing scope of work as indicated on the contract documents.  The Bid Category 
No. 2 Contractor shall be responsible to remove the existing MEP roof curbs and shall patch the 
existing roofing substrate and prep for new construction.  The Bid Category No. 1 Contractor is 
responsible for all other demolition, removals and patching as indicated on the contract documents. 
 
Clarification No. 5: 

 Concrete equipment pads and housekeeping pads shown or required for plumbing, mechanical and 
electrical equipment are the responsibility of the contractor installing or providing the equipment. 
 
Clarification No. 6:  
The Bid Categories that have tracked mud or dirt in the parking lot or on public roadways are 
responsible to remove it on a daily basis.     
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Clarification No. 7: 
Regarding coordinating the installation of required penetrations, roof openings, wall openings and 
floor openings; the Contractor whose work creates the opening or penetration is responsible for 
temporarily protecting, patching, repairing, and sealing the opening or penetration.  Prior to 
commencement of work, contractors requiring roof penetrations must coordinate this work with the 
Bid Category No. 2 Contractor. 

Clarification No. 8:  
The Bid Category No. 3, and 4, Contractors are responsible to temporarily support all 
HVAC/Plumbing and Electrical related items in all scope of work areas when removing ceilings 
to access existing material/equipment.  Ceiling tiles are to be carefully removed, palletized, and 
re-installed.  When the new corridor ceilings are installed, the devices will be reinstalled or replaced 
per the contract documents. 

Clarification No. 9: 
Regarding Specification Sections 07 84 00 - Firestopping and 07 90 00 - Joint Sealants; all contractors 
are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In general, 
the Contractor whose work creates a joint that requires firestopping or joint sealant (in the normal 
sequence of work) is to provide the firestopping or joint sealant. 

Clarification No. 10: 
Regarding Specification Sections 08 91 00 - Aluminum Wall Louvers, the Bid Category No. 3 
Contractor is responsible to provide aluminum wall louvers required for Plumbing, 
Mechanical/HVAC, etc. shown or required on the contract documents.  The Bid Category No. 1 
Contractor is responsible to provide all other aluminum wall panels required by the contract 
documents.    

Clarification No. 11: 
The Bid Category No. 1 Contractor shall provide all underground utilities (sanitary sewer, storm 
sewer, water lines) to within 5’- 0” of the building perimeter.  The Bid Category No. 3 Contractor 
is to provide all new utility tie ins, cleanouts and make final connections including the gas line.  The 
Bid Category No. 3 Contractor is to coordinate with the Bid Category No. 1 Contractor to make 
all final connections for the exterior downspouts.  All excavation and backfill required to make final 
connections are by the Bid Category No. 3 Contractor.   

Clarification No. 12: 
The Bid Category No. 1, Bid Category No. 3, and Bid Category No. 4 Contractors are responsible 
for the excavation and backfilling of their work in accordance with the Specifications. 

Clarification No. 13: 
Each contractor is responsible to provide adequate ventilation of equipment exhaust while working 
in the Elementary School building addition. 

Clarification No. 14: 
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Regarding any references to “PC”/“Plumbing Contractor”, or “MC”/Mechanical Contractor” 
indicated on the Contract Documents, this work is the responsibility of the Bid Category No. 3 
Contractor. 

D. BID CATEGORY NO. 4 - ELECTRICAL/TECHNOLOGY
General Requirements in Paragraph 3.02.B above.
Section 01 51 10 Temporary Electricity, Lighting and Warning 

Systems 
Section 02 41 00 Minor Demolition for Remodeling (As Applicable) 
Section 03 30 00 Concrete (As Applicable) 
Section 07 84 00 Firestopping (As Applicable) 
Section 07 90 00 Joint Sealants (As Applicable) 
Section 26 05 00 Basic Electrical Requirements 
Section 26 05 01 Electrical Demolition for Remodeling 
Section 26 05 02 Equipment Wiring Systems 
Section 26 05 19 Wires and Cables - 600 Volts and Less 
Section 26 05 26 Grounding and Bonding 
Section 26 05 29 Supporting Devices 
Section 26 05 30 Conduit 
Section 26 05 33 Surface Raceways 
Section 26 05 34 Boxes 
Section 26 05 44 Ductbank 
Section 26 05 53 Electrical Identification 
Section 26 09 23 Lighting Controls - Photocells and Timeclocks 
Section 26 09 24 Room Occupancy Sensors 
Section 26 09 27 Relays 
Section 26 09 36 Dimmers 
Section 26 22 13 Transformers 
Section 26 24 13 Switchboards 
Section 26 24 16 Panelboards 
Section 26 27 13 Electrical Service Entrance 
Section 26 27 26 Wiring Devices 
Section 26 28 13 Low Voltage Cartridge Fuses - 600 Volts and Less 
Section 26 29 13 Disconnect and Safety Switches 
Section 26 29 15 Motor Starters 
Section 26 51 00 Lighting Fixtures and Accessories 
Section 27 00 00 Systems 
Section 27 05 00 Communication Systems Electrical Requirements 
Section 27 51 23 School Intercommunications System 
Section 31 20 00 Earthwork (As Applicable)  

Clarification No. 1:  
All contractors shall subscribe to PlanGrid for use on this project.  The number of users is up to   
The contractor. PlanGrid will be used for the current construction documentation to include, 
current set, addenda, SI’s, As-Built Conditions, QA/QC, and Punch Lists. Visit 
www.PlanGrid.com to determine subscription pricing. At a minimum, onsite personnel will be 
required to use this product to facilitate communication.  It is recommended that an office 
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administrator assist field personnel.  PlanGrid is a tool for the construction phase and will not be 
used for bidding. 

Clarification No. 2: 
Private utilities locate will be required.  The Bid Category No. 1 and No. 4 Contractor are to include 
in their bid, any costs associated to have a private utility locate company identify all utilities on the 
site outside the public utility boundaries. 

Clarification No. 3:  
The Bid Category Nos. 1, 3, and 4 Contractors shall include all work (temporary or permanent) 
associated with maintaining the existing or providing new Storm, Water, Sanitary, Heating, 
Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 
Technology and Electrical Services throughout the duration of the project. 

Clarification No. 4: 
Regarding Specification Section 02 41 30 - Minor Demolition for Remodeling; The Bid Category 
No. 3 Contractor is responsible to provide all demolition, cutting and patching of Plumbing, 
Mechanical/HVAC related work to include, but not limited to, Mechanical/HVAC, fixtures, piping, 
etc.  The Bid Category No. 4 Contractor is to provide all demolition, cutting and patching of 
Electrical related work to include, but not limited to, light fixtures, conduit, raceways, wiring, 
equipment, etc.  The Bid Category No. 2 Contractor is responsible to provide all demolition work 
associated with the roofing scope of work as indicated on the contract documents.  The Bid Category 
No. 2 Contractor shall be responsible to remove the existing MEP roof curbs and shall patch the 
existing roofing substrate and prep for new construction.  The Bid Category No. 1 Contractor is 
responsible for all other demolition, removals and patching as indicated on the contract documents. 

Clarification No. 5: 
Concrete equipment pads and housekeeping pads shown or required for plumbing, mechanical and 
electrical equipment are the responsibility of the contractor installing or providing the equipment. 

Clarification No. 6:  
The Bid Categories that have tracked mud or dirt in the parking lot or on public roadways are 
responsible to remove it on a daily basis.     

Clarification No. 7: 
Regarding coordinating the installation of required penetrations, roof openings, wall openings and 
floor openings; the Contractor whose work creates the opening or penetration is responsible for 
temporarily protecting, patching, repairing, and sealing the opening or penetration.  Prior to 
commencement of work, contractors requiring roof penetrations must coordinate this work with the 
Bid Category No. 2 Contractor. 

Clarification No. 8: 
The Bid Category No. 3, and 4, Contractors are responsible to temporarily support all 
HVAC/Plumbing and Electrical related items in all scope of work areas when removing ceilings 
to access existing material/equipment.  Ceiling tiles are to be carefully removed, palletized, and 
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re-installed.  When the new corridor ceilings are installed, the devices will be reinstalled or 
replaced per the contract documents. 

Clarification No. 9: 
Regarding Specification Sections 07 84 00 - Firestopping and 07 90 00 - Joint Sealants; all contractors 
are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In general, 
the Contractor whose work creates a joint that requires firestopping or joint sealant (in the normal 
sequence of work) is to provide the firestopping or joint sealant. 

Clarification No. 10: 
The Bid Category No. 1, Bid Category No. 3, and Bid Category No. 4 Contractors are responsible 
for the excavation and backfilling of their work in accordance with the Specifications. 

Clarification No. 11: 
Each contractor is responsible to provide adequate ventilation of equipment exhaust while working 
in the Elementary School building addition. 

Clarification No. 12: 
The Bid Category No. 4 Contractors is responsible for the galvanized structural steel support for 
the weatherproof GFCI.  An example of this can be found on Sheet E-205.   

Clarification No. 13: 
Regarding any references to “EC” or “Electrical Contractor” indicated on the Contract Documents, 
this work is the responsibility of the Bid Category No. 4 Contractor. 

END OF SECTION 01 12 00 
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	D. Contractors must expend their best effort toward protection of the health, safety, and welfare of occupants on the Owner’s property during the course of Work on this Project.

	1.07 OCCUPANCY REQUIREMENTS
	B. Partial Owner Occupancy: The Owner reserves the right to occupy and to place and install equipment in completed areas of the building prior to Substantial Completion, provided such occupancy does not interfere with completion of the Work.  Such pla...
	1. The Construction Manager will prepare a Certificate of Substantial Completion for each specific portion of the Work to be occupied prior to Owner occupancy.
	2. Party which obtained general building permit shall obtain a Certificate of Occupancy from local building officials prior to Owner occupancy.
	3. Prior to partial Owner occupancy, mechanical and electrical systems shall be fully operational.  Required inspections and tests shall have been successfully completed.  Upon occupancy, the Owner will operate and maintain mechanical and electrical s...
	4. Upon occupancy, the Owner will assume responsibility for maintenance and custodial service for occupied portions of the building.


	1.08 WORK BY OWNER
	A. The Owner intends to complete the following items of Work outside the provisions of these Contract Documents.  Contractors shall not restrict or interfere with the Owner's right to the Project to accomplish this Work.
	1. Equipment and furniture except as scheduled and specified under Divisions 11 and 12 and shown on the Drawings.
	2. Items which may be deleted from Contracts for Work as required by the Contract Documents.
	3. Existing school maintenance work.
	4. The purchase and supplying of certain materials as noted in the Project Manual.
	5. The Owner, under separate contract, shall provide removal of identified asbestos containing materials from the existing structure.  The asbestos report is available through the Construction Manager upon request.


	1.09 PERMITS, FEES, AND NOTICES
	A. The General Trades Contractor will secure and pay for the general building permit for the Owner.  Each Contractor shall secure and pay for other permits, governmental fees, and licenses necessary for the proper execution and completion of his Work,...
	1. State filing fees for plan approval are the responsibility of the Owner and will be paid by the Owner.

	B. Utility Tie-Ins:  Shall be arranged with local utility company and other involved parties for minimum interruption of service.
	C. Shutdowns of existing systems shall be limited to minimum time required and scheduled with other involved parties.  Provide 2 days written notice of shutdown to Construction Manager and Owner.
	D. Inspections of installed work shall be performed by the governing authority as arranged for by the Contractor.  Work shall not be covered until approved.
	E. Each Contractor shall give notices and comply with laws, ordinances, rules, regulations, and orders of public authorities bearing on the performance of his Work.  If a Contractor observes that the Contract Documents are at variance therewith, he sh...
	F. The Drawings and Specifications as furnished for each of the Contracts is for the convenience of the Contractor in preparing a proposal for this Project. However, each Contractor is responsible to review the complete set of Drawings and Specificati...
	G. This "Schedule of Contract Responsibilities" is to aid each Contractor in defining the Scope of Work to be included in his proposal.  However, omissions from this "Schedule of Responsibilities" do not relieve the Contractor from including in his pr...
	H. Where specific Work is to be completed under a particular phase of the Project and the Work is wholly or partially completed by other trades because of the type of work involved or jurisdictional trade agreements, the Contractor will be responsible...
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