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SECTION 00 02 00 - NOTICE TO BIDDERS 

 

 

NOTICE TO BIDDERS 

 

Notice is hereby given that sealed bids will be received: 

 

  By: Perry Township Schools 
   6548 Orinoco Avenue 

   Indianapolis, IN 46227 

  

  For: Perry Township Academic Center 

   2115 E. Southport Road 

   Indianapolis, IN 46227 

 

  At: 6548 Orinoco Avenue 

   Indianapolis, IN 46227 

 

 Until: 2:00PM (local time), Thursday, February 3, 2022 

 

 Bid Opening: Bids will be publicly opened and read aloud at 2:00 pm (local time), in the 

Perry Township Schools Municipal Building and viewable via Microsoft 

Teams. 

                                              

 
 

All work for the complete construction of the Project will be under one or more prime contracts with 

the Owner based on bids received and on combinations awarded.  The Construction Manager will 

manage the construction of the Project. 

 

Construction shall be in full accordance with the Bidding Documents which are on file with the Owner 

and may be examined by prospective bidders at the following locations: 

 

Office of the Construction Manager 

The Skillman Corporation 

3834 S. Emerson Avenue, Building A 

Indianapolis, IN  46203 

 

The Skillman Plan Room 

 

www.skillmanplanroom.com 

 

 

  

Microsoft Teams meeting  

Join on your computer or mobile app  

Click here to join the meeting  

Or call in (audio only)  

+1 317-762-3960,,926325203#   United States, Indianapolis  

Phone Conference ID: 926 325 203#  

Find a local number | Reset PIN 

http://www.skillmanplanroom.com/
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Prime and Non-Prime Contract Bidders  must place an order on www.skillmanplanroom.com to be 

able to download documents electronically or request printed documents.  There is no cost for 

downloading the bidding documents.  Bidders desiring printed documents shall pay for the cost of 

printing, shipping and handling.  Reprographic Services are provided by:  

 

Eastern Engineering 9901 Allisonville Road, Fishers, IN 46038, Phone 317-598-0661. 

 

WAGE SCALE: Wage Scale does not apply to this project. 

 

A Pre-Bid Conference will be held on Thursday January 20, 2022 at 2:00PM, local time, at 

Microsoft Teams.   

 

    Microsoft Teams meeting  
Join on your computer or mobile app  

Click here to join the meeting  

Or call in (audio only)  

+1 317-762-3960,,478307983#   United States, Indianapolis  

Phone Conference ID: 478 307 983#  

Find a local number | Reset PIN  

 

Bid security in the amount of ten percent (10%) of the Bid must accompany each Bid in accordance 

with the Instructions to Bidders. 

 

The successful Bidders will be required to furnish Performance and Payment Bonds for one hundred 

percent (100%) of their Contract amount prior to execution of Contracts. 

 

Contractors submitting bids for the performance of any Work as specified in this building Project 

should make such Bids to Perry Township Schools  (a public corporation).  Contractors are advised 

that the Contract as finally entered into with any successful Bidder may be entered into with either the 

School Corporation or the Building Corporation or certain portions of the Contract may be entered into 

by both the School Corporation and the Building Corporation. 

 

The Owner reserves the right to accept or reject any Bid (or combination of Bids) and to waive any 

irregularities in bidding.  All Bids may be held for a period not to exceed 60 days before awarding 

contracts. 

 

 

 Kirby Schott 

 By: OWNER’S CONTACT  

 

END OF SECTION 00 02 00 

http://www.skillmanplanroom.com/
https://teams.microsoft.com/l/meetup-join/19%3ameeting_YjRhNjg3MzQtNWYyNy00OTFmLThlMWUtYTIwZjc4OTI3MGY2%40thread.v2/0?context=%7b%22Tid%22%3a%22c3f805a9-5c30-4bc0-afe5-a5859c3b17d6%22%2c%22Oid%22%3a%22f7fa35df-b61b-4887-b9f2-ade0502b70fe%22%7d
tel:+13177623960,,478307983# 
https://dialin.teams.microsoft.com/fef12194-02c6-4daf-9d89-404d76538d3a?id=478307983
https://mysettings.lync.com/pstnconferencing
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SECTION 01 12 00 - MULTIPLE CONTRACT SUMMARY 

 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS 

 

A. Drawings and General Provisions of the Prime Contract, including amended 

General Conditions and other Division 1 Specification Sections, apply to Work of 

this Section.  

 

1.02 SUMMARY 

 

A. The intent of this Section is to indicate the Work required by the Contractors and 

to provide information regarding the duties, responsibilities, and cooperation 

required by the Contractors, with similar requirements for the subcontractors and 

suppliers.  

 

B. Owners right to maintain current operations 

 

C. Occupancy requirements 

 

D. Work by Owner 

 

E. Permits, fees, and notices 

 

F. Labor and materials 

 

G. Verifications of existing dimensions 

 

H. Project security 

 

I. Coordination of work 

 

J. Time of commencement and completion 

 

K. Schedule of contract responsibilities 

 

1.03 WORK UNDER SEPARATE CONTRACTS  

 

A. Prime Contracts are defined to include the following contracts described in the 

Schedule of Contract Responsibilities included hereinafter; and each is recognized 

to be a major part of the project, with Work to be performed concurrently and in 

close coordination with Work of other Prime Contracts. 

 

B. The "Contract Documents," as defined in the General Conditions, include "the 

Drawings."  Although Drawings are grouped and identified by classification of the 

Work, Contractors shall be responsible for their Work as specified herein and as 
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indicated on the Drawings.  Although the majority of the Drawings are "to scale," 

Contractors are directed to use indicated dimensions for determining material 

quantities and for other reasons.  No additional monies will be allowed due to 

Contractors using "scaling instruments" to determine material quantities or for 

other reasons.  

 

C. Separate prime contracts will be awarded as per the "Schedule of Contract 

Responsibilities" (see Part 3 – Execution).  Contractors shall include Work 

required by the Specifications and Drawings for each contract area defined in the 

Schedule. 

 

D. Work for the complete construction of the Project will be under multiple prime 

contracts with the Owner.  The Construction Manager will manage the construction 

of the Project. 

 

E. Each Contractor shall be responsible for demolition and disposal of existing items 

relative to his Contract.  

 

1.04 ADMINISTRATIVE RESPONSIBILITIES OF PRIME CONTRACTORS AND CM 

 

A. The Construction Manager shall be responsible for the maintenance of the 

Construction Schedule and management of every phase of the Work.  

1. Each Contractor shall read the Specifications and Drawings for other 

separate Contracts for fixed equipment and the like to be incorporated or 

attached or built into the Work; and familiarize himself with the 

requirements and responsibilities of other Contracts to enable the required 

coordination and supervision. 

2. Each Contractor shall also familiarize himself with other items to be 

incorporated into the Work including equipment and Work by the Owner. 

3. Each Contractor shall cooperate with the Construction Manager in notifying 

him when the Work is at a stage to require the services of other Contractors 

and shall notify the Construction Manager in the event that such other 

Contractors do not carry out their responsibilities in connection with such 

notification. 

 

B. Contractors shall cooperate with and assist the Construction Manager in the 

preparation of construction progress and procedures, schedule of product 

deliveries, and their effect on the overall project progress and completion. Other 

Contractors shall cooperate in getting their Work and the Work of their 

subcontractors completed according to the schedule as prepared and maintained by 

the Construction Manager.  Each Contractor shall immediately notify the 

Construction Manager of a delay in delivery of products or the scheduled date of 

completion that may affect the total progress of construction.  

 

C. The Owner will furnish the topographical survey, either as a part of these Drawings 

or separately, giving the general topographical lines existing at the site and the 

property lines. 
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D. Contractors required to make connections to existing utilities, especially sewerage 

where gravity flow occurs, shall verify grades and locations at points of such 

connections and shall notify the Construction Manager of circumstances which 

would adversely affect the proper flow or connection to such facilities.  

 

1.05 PRIME CONTRACTORS USE OF PREMISES 

 

A. Use of the Site: Limit use of the premises to work in areas indicated.  Confine 

operations to areas within contract limits indicated.  Do not disturb portions of the site 

beyond the areas in which the Work is indicated. 

1. Owner Occupancy: Allow for Owner occupancy and use by the public. 

2. Driveways and Entrances: Keep driveways and entrances serving the 

premises clear and available to the Owner, the Owner’s employees, and 

emergency vehicles at all times.  Do not use these areas for parking or 

storage of materials.  Schedule deliveries to minimize space and time 

requirements for storage of materials and equipment on site. 

 

B. Use of the Existing Building:  Maintain the existing building in a weathertight 

condition throughout the construction period.  Repair damage caused by 

construction operations.  Take all precautions necessary to protect the building and 

its occupants during the construction period.  

 

1.06 OWNERS RIGHT TO MAINTAIN OPERATIONS 

 

A. During the course of this Project, normal and customary functions and operations 

must be maintained.  The Contract Documents are intended to define a strict 

separation between the school activities of students and staff from the activities of 

the construction project. 

 

B. The Construction Manager, Architect, and Owner will not tolerate any visible or 

audible actions initiated or responded to by any employees of Contractors on this 

Project toward any students, teachers, or staff members at the school system.  

Violators shall be promptly removed from the site. 

 

C. The Owner intends to instruct students, teachers, and staff to refrain from 

communications with Contractor’s personnel working on this Project.  All 

communication with Owner and staff shall be through the Construction Manager. 

 

D. Contractors must expend their best effort toward protection of the health, safety, 

and welfare of occupants on the Owner’s property during the course of Work on 

this Project. 

 

 

1.07 OCCUPANCY REQUIREMENTS 

 

A. Full Owner Occupancy:  The Owner will occupy the site and existing building 

during the entire construction period. Cooperate with the Owner during 
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construction operations to minimize conflicts and facilitate Owner usage. Perform 

the Work so as not to interfere with the Owner’s operations.  

 

B. Partial Owner Occupancy: The Owner reserves the right to occupy and to place and 

install equipment in completed areas of the building prior to Substantial 

Completion, provided such occupancy does not interfere with completion of the 

Work.  Such placing of equipment and partial occupancy shall not constitute 

acceptance of the total Work. 

1. The Construction Manager will prepare a Certificate of Substantial 

Completion for each specific portion of the Work to be occupied prior to 

Owner occupancy. 

2. Party which obtained general building permit shall obtain a Certificate of 

Occupancy from local building officials prior to Owner occupancy. 

3. Prior to partial Owner occupancy, mechanical and electrical systems shall 

be fully operational.  Required inspections and tests shall have been 

successfully completed.  Upon occupancy, the Owner will operate and 

maintain mechanical and electrical systems serving occupied portions of the 

building. 

4. Upon occupancy, the Owner will assume responsibility for maintenance and 

custodial service for occupied portions of the building. 

 

1.08 WORK BY OWNER 

 

A. The Owner intends to complete the following items of Work outside the provisions 

of these Contract Documents.  Contractors shall not restrict or interfere with the 

Owner's right to the Project to accomplish this Work.  

1. Equipment and furniture except as scheduled and specified under Divisions 

11 and 12 and shown on the Drawings. 

2. Items which may be deleted from Contracts for Work as required by the 

Contract Documents. 

3. Existing school maintenance work. 

4. The purchase and supplying of certain materials as noted in the Project 

Manual. 

5. The Owner, under separate contract, shall provide removal of identified 

asbestos containing materials from the existing structure.  The asbestos 

report is available through the Construction Manager upon request. 

 

1.09 PERMITS, FEES, AND NOTICES 

 

A. The Construction Manager will secure the general building permit for the Owner.  

Each Contractor shall secure and pay for other permits, governmental fees, and 

licenses necessary for the proper execution and completion of his Work, which are 

applicable at the time the bids are also received.  Fees to relocate utilities on 

Owner's property shall be included in the bid of the Contractor doing the relocation. 

1. State filing fees for plan approval are the responsibility of the Owner and 

will be paid by the Owner. 
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B. Utility Tie-Ins:  Shall be arranged with local utility company and other involved 

parties for minimum interruption of service.  

 

C. Shutdowns of existing systems shall be limited to minimum time required and 

scheduled with other involved parties.  Provide 2 days written notice of shutdown 

to Construction Manager and Owner.  

 

D. Inspections of installed work shall be performed by the governing authority as 

arranged for by the Contractor.  Work shall not be covered until approved. 

 

E. Each Contractor shall give notices and comply with laws, ordinances, rules, 

regulations, and orders of public authorities bearing on the performance of his 

Work.  If a Contractor observes that the Contract Documents are at variance 

therewith, he shall promptly notify the Construction Manager in writing, and 

necessary changes shall be adjusted by appropriate notification. If a Contractor 

performs Work knowing it to be contrary to such laws, ordinances, rules, and 

regulations, and without such notice to the Construction Manager, he shall assume 

full responsibility therefore and shall bear the costs attributable thereto.  

 

1.10 LABOR AND MATERIALS 

 

A. Unless otherwise specifically noted, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, 

utilities, transportation, and other facilities and services necessary for the proper 

execution and completion of his Work, whether temporary or permanent and 

whether or not incorporated or to be incorporated in the Work.  

 

B. Each Contractor shall enforce strict discipline and good order among his employees 

or other persons carrying out Work of his Contract and shall not permit employment 

of unfit person or persons or anyone not skilled in the task assigned to them.  

 

C. Contractors and Subcontractors shall be subject to such rules and regulations for 

the conduct of the Work as the Owner may establish.  Employees shall be properly 

and completely clothed while working.  Bare torsos, legs and feet will not be 

allowed.  Possession or consumption of alcoholic beverages or drugs, tobacco or 

other noxious behavior on the site is strictly prohibited.  Violators shall be promptly 

removed from the site.  Smoking is not permitted on school property or within 

school buildings. 

 

D. Contractors will conduct criminal background checks (extent of and/or service to 

be used will be established by the Owner) on every employee assigned to work on 

the Project and clear them through the National Sex Offender Registry prior to their 

assignment to Project. Contractors will require the same of sub-contractors.  

 

E. Hard Hat Stickers will be issued by The Skillman Corporation upon receipt of 

verification from the Contractor that the employee/subcontractor employee or 

independent contractor has a satisfactory record to work on the Project. 
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F. E-Verify Compliance: Pursuant to I.C. 22-5-1.7, Contractor shall enroll in and 

verify the work eligibility status of all newly hired employees of Contractor 

through the E-Verify Program (Program). Contractor is not required to verify the 

work eligibility status of all newly hired employees through the Program if the 

Program no longer exists. Also pursuant to I.C. 22-5-1.7, Contractor must execute 

an affidavit affirming that the Contractor does not knowingly employ an 

unauthorized alien and confirming Contractor’s enrollment in the Program, unless 

the Program no longer exists, shall be filed with the Owner prior to the execution 

of this contract. This contract shall not be deemed fully executed until such 

affidavit is delivered to the Owner. 

 

Contractor and its subcontractors shall not knowingly employ or contract with an 

unauthorized alien or retain an employee or contract with a person that contractor 

or its subcontractor subsequently learns is an unauthorized alien. If Contractor 

violates this provision the Owner shall require Contractor to remedy the violation 

not later than thirty (30) days after the Owner notifies Contractor.  If Contractor 

fails to remedy the violation within the thirty (30) day period, the Owner shall 

terminate the contract for breach of contract.  If Owner terminates the contract, 

Contractor shall be liable to the Owner for actual damages in addition to any other 

contractual remedies. There is a rebuttable presumption that Contractor did not 

knowingly employ an unauthorized alien if Contractor verified the work 

eligibility status of the employee through the Program. 

 

Prior to performing any work, Contractor shall require each subcontractor to 

certify to Contractor that the subcontractor does not knowingly employ or 

contract with an unauthorized alien and has enrolled in the Program. Contractor 

shall maintain on file a certification from each subcontractor throughout the 

duration of this contract or project which is the subject of this contract. If 

Contractor determines that a subcontractor is in violation of this provision, 

Contractor may terminate its contract with the subcontractor for such violation. In 

Accordance with I.C. 5-16-13 Contractor must provide the E-Verify Case Number 

of every employee that works on the project. This requirement includes the 

contractor’s subs and suppliers to the fourth (4th) tier.  

 

G. The Owner is requiring that all contractors’ personnel and their onsite employees 

and subcontractors submit to expanded history and child protection index check. 

Contractors shall enroll in the Safe Vendor Program through Safe Hiring Solutions 

www.safehiringsolutions.com. Enrollment in Safe Vendor will ensure contractors 

employees are vetted in accordance with I.C. 20-26-5-10 for expanded criminal 

history and expanded child protection index check. Contractor is responsible for 

the cost of enrollment and employee background check.  All contractors’ personnel 

and employees, once cleared for work will be issued a project identification badge 

that must be worn at all times while on site.  All contractors/subcontractors 

employees shall provide name, address, picture state driver’s license or picture 

identification card and/or Safe Vendor Card to The Skillman Corporation Site 

Manager upon request. 

http://www.safehiringsolutions.com/
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H. Pursuant to Indiana Code 5-16-13 Requirements for Contractors on Public Works 

Projects enacted by the Indiana Legislator requires, in addition to requirements 

already in effect, contractors to comply with the following: 

1. Tier 1 –General/Prime Contractors to self-perform 15% of their total 

Contract.  

2. Qualification thru the Department of Administration or INDOT 

requirement in accordance with IC 4-13.6-4.  

a. Bids shall not be considered unless (1) the Prime Bidder and (2) 

all lower tiered subcontractors whose subcontract value is 

estimated to be $300,000 or more are qualified at the time of the 

bid in accordance with IC 4 – 13.6 – 4. 

3. Include Written Drug Testing Plan that covers all employees of the bidder 

who will perform work on the public work project and meets or exceeds 

the requirements set in IC 4-13-18-5 or IC 4-13-18-6 with Bid. 

4. Minimum Insurance Requirements $1M/occurrence $2M/aggregate. 

However, check your bidding requirements as the Owners may have 

higher limit requirements. 

5. Mandatory enrollment in E-Verify by all contractors down to the 4th Tier 

Sub Contracts and must provide the case verification number of all 

employees working on the project.  

6. Prohibits contractors down to the 4th Tier Sub Contract from paying 

employees in cash. 

7. Requirement to retain payroll records for 3 years 

8. All contractors down to the 4th Tier Sub Contract must comply with Fair 

Labor Act, Indiana’s Workers Compensation and Unemployment 

Compensation Insurance. 

9. Mandatory Training Requirements based upon number of employees. 

10. Failure to comply may result in debarment from public works projects for 

up to 4 years.  

 

I. All contractors down to the 4th Tier Sub Contract must maintain general liability 

insurance in at least the following amounts: Each Occurrence Limit of $1,000,000 

and General Aggregate Limit of $2,000,000. Other requirements and limits may 

apply see specification section 00 08 20 Schedule of Insurance Requirements. 

 

1.11  CUTTING AND PATCHING  

 

A. Refer to Section 01 73 10 – Cutting and Patching, for provisions on this subject. 
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1.12 VERIFICATIONS OF EXISTING DIMENSIONS 

 

A. When verification of existing dimensions is required, the Contractor requiring said 

verification for the construction or fabrication of his material shall be the Contractor 

responsible for the procurement of the field information.  

 

1.13  PROJECT SECURITY 

 

A. Each Prime Contractor shall take all reasonable precautions to prevent injury, 

damage or loss to people and property in, on and adjacent to the project. This shall 

include not only their own work or property but that of other contractors and the 

Owner. 

  

B. If deemed necessary by The Construction Manager a project wide security program 

may be developed for the purpose of preventing damage or loss at the project site 

or property adjacent thereto.  Once accepted by the Owner, contractors shall 

comply. 

 

1.14 SCHEDULE OF CONTRACT RESPONSIBILITIES - SCOPE 

 

A. Contractors shall submit their proposals based on the work included under each 

contract area as listed herein.  Include Work necessary for a complete project, as 

shown on the Drawings and called for in the Specifications. 

 

B. Questions concerning the phasing or "Schedule of Contract Responsibilities" 

should be directed to the Construction Manager, who will be the interpreter and be 

responsible for this Schedule of Contract Responsibilities and Contract Breakdown, 

prior to submitting proposals and during construction. 

 

C. The requirements of Division 1 are a part of the Work of each and every contract 

area.  The Contractor for any one contract area shall be familiar with the Work and 

requirements of all other contract areas. 

 

D. Certain Specification Sections describe Work to be performed under several 

contract areas.  (Example: 06 10 00 - Rough Carpentry.)  Provide Work of this 

nature as required for each contract area whether or not enumerated in the Schedule 

of Contract Responsibilities. 

 

E. The following contract areas are broken down by Specifications Section 

conforming basically to the CSI format. 

 

F. The Drawings and Specifications as furnished for each of the Contracts is for the 

convenience of the Contractor in preparing a proposal for this Project. However, 

each Contractor is responsible to review the complete set of Drawings and 

Specifications to assure that Work required to be installed to complete his phase of 

the Work is included in his proposal.  This "Schedule of Contract Responsibilities" 

is a definition of the work as it is to be bid in separate contracts.  Where a specific 
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item of Work is not defined, but is normally inherent to a trade, or is included in 

the scope of the applicable technical revision, it will be the responsibility of that 

Contractor to include the Work in his proposal. 

 

G. This "Schedule of Contract Responsibilities" is to aid each Contractor in defining 

the Scope of Work to be included in his proposal.  However, omissions from this 

"Schedule of Responsibilities" do not relieve the Contractor from including in his 

proposal that Work which will be required to complete his Contract.  Each 

Contractor should read the "Schedule of Contract Responsibilities" completely to 

familiarize himself with the Work of other Contractors that may have Work in 

adjacent areas and to coordinate the interfacing problems that may occur as the 

work is assembled and constructed. 

 

H. Where specific Work is to be completed under a particular phase of the Project and 

the Work is wholly or partially completed by other trades because of the type of 

work involved or jurisdictional trade agreements, the Contractor will be responsible 

to subcontract the Work as necessary to complete the Work included in his 

Contract.  No delay in the Work will be allowed due to the failure of the Contractor 

to subcontract related work required by jurisdictional trade agreements. 

 

1.15  COORDINATION OF WORK 

 

A. Each Contractor is responsible to coordinate his Work with the Work of other trades 

and other Contractors and requirements of the school system.  The Contractor must 

make space allowances for Work of other Contractors; provide necessary openings 

where indicated or implied by the Drawings and Specifications.  Each Contractor 

is responsible to protect his own Work. 

 

1.16 TIME OF COMMENCEMENT AND COMPLETION 

 

A. The Contractor shall commence work within ten (10) days after being notified in 

writing to proceed and shall complete the Work within the time limitations 

established in the Form of Agreement. 

1. It is anticipated that construction will start within (30) calendar days after 

receipt of bids. 

2. Construction shall be complete within (220) consecutive calendar days, or 

earlier, after Notice to Proceed.  

 

PART 2 - PRODUCTS (Not Used) 

 

PART 3 - EXECUTION  
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3.01 SCHEDULE OF CONTRACT RESPONSIBILITIES 

 

3.02 GENERAL REQUIREMENTS 

 

A. PROVIDED BY OWNER THROUGH THE CONSTRUCTION MANAGER 

Section 01 32 00 Schedules and Reports 

Section 01 45 10 Testing Laboratory Services 

Section 01 59 10 Project Office 

Section 01 71 50 Final Cleaning 

 

B. PROVIDED BY ALL CONTRACTORS AS APPLICABLE 

Section 01 12 00 Multiple Contract Summary 

Section 01 25 00 Contract Modification Procedures 

Section  01 28 00 Schedule of Values 

Section  01 29 00 Applications for Payment 

Section 01 31 00 Project Meetings 

Section 01 32 00 Schedules and Reports 

Section 01 33 00 Submittal Procedures 

Section 01 40 00 Quality Requirements  

Section 01 45 10 Testing Laboratory Services (Paragraph 1.05) 

Section 01 50 50 Temporary Facilities and Controls 

Section 01 54 60 Environment Protection 

Section 01 54 80 Utility Protection 

Section  01 56 30 Water Control 

Section 01 56 90 Housekeeping & Safety 
Section 01 59 20 Offices and Sheds 

Section 01 60 00 Product Requirements 

Section 01 72 50 Work Layout 

Section  01 73 10 Cutting and Patching 

Section 01 77 00 Contract Closeout 

 

All Contractors shall provide their Superintendents with radios capable of handling 

multiple channels and compatible with radios used by the Construction Manager. 

 

All contractors shall subscribe to PlanGrid for use on this project. Number of users 

is up to the contractor, however, at a minimum your site personnel will be required 

to use this product to facilitate communication. PlanGrid will be used for the current 

construction documentation to include, current set, addenda, ASI, As Built 

Conditions, QA/QC, and Punch List. Visit the www.PlanGrid.com to determine 

subscription pricing. It is recommended that you have an office administrator to 

assist your field personnel. PlanGrid is a tool for the construction phase and will 

not be used for bidding. Visit www.skillmanplanroom.com for bid documents 

 

C. PROVIDED BY DESIGNATED CONTRACTORS  

Section 01 21 00 Allowances 

Section 01 51 10 Temporary Electricity, Lighting and Warning  

Systems 

http://www.plangrid.com/
http://www.skillmanplanroom.com/
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Section 01 51 30 Temporary Heating, Ventilation and Cooling 

Section 01 51 50 Temporary Water 

Section 01 51 60 Temporary Sanitary Facilities 

Section 01 51 80 Temporary Fire Protection 

Section  01 52 10 Construction Aids and Temporary Enclosures 

Section 01 52 60 Rubbish Container 

Section 01 53 10 Fences (Temporary Security) 

Section 01 53 20 Tree and Plant Protection 

Section 01 53 30 Barricades 

Section  01 55 00  Access Roads and Parking 

Section 01 56 20 Dust Control 

Section 01 56 80 Erosion Control 

Section 01 57 60 Project Signs 

Section  01 72 00 Field Engineering 

 

3.03 BID CATEGORIES 

 

A. BID CATEGORY NO. 1 – GENERAL TRADES 

General Requirements in Paragraph 3.02.B above. 

Section 01 21 00 Allowances 

Section 01 51 60 Temporary Sanitary Facilities 

Section 01 51 80 Temporary Fire Protection 

Section  01 52 10 Construction Aids and Temporary Enclosures 

Section 01 52 60 Rubbish Container 

Section 01 53 10 Fences (Temporary Security) 

Section 01 53 20 Tree and Plant Protection 

Section 01 53 30 Barricades 

Section  01 55 00  Access Roads and Parking 

Section 01 56 20 Dust Control 

Section 01 56 80 Erosion Control 

Section 01 57 60 Project Signs 

Section  01 72 00 Field Engineering 

Section  02 41 19 Selective Demolition 

Section  03 30 00 Cast-In-Place Concrete 

Section  04 01 20.99 Maintenance of Unit Masonry 

Section  04 20 00 Unit Masonry 

Section  05 50 00 Metal Fabrications 

Section  06 10 53 Miscellaneous Rough Carpentry 

Section  06 40 23 Interior Architectural Woodwork 

Section  07 21 00 Thermal Insulation 

Section  07 84 46 Fire-Resistive Joint Systems 

Section  07 92 00 Joint Sealants 

Section  08 11 13 Hollow Metal Doors and Frames 

Section  08 14 16 Flush Wood Doors 

Section  08 31 13 Access Doors and Frames 

Section  08 36 13 Sectional Doors 

Section  08 41 13 Aluminum-Framed Entrances and Storefronts 
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Section  08 41 26 All-Glass Entrances and Storefronts 

Section  08 71 00 Door Hardware 

Section  08 80 00 Glazing 

Section  08 91 19  Fixed Louvers 

Section  09 21 16.23  Gypsum Board Shaft Wall Assemblies 

Section  09 22 16 Non-Structural Metal Framing 

Section  09 29 00 Gypsum Board 

Section  09 30 00 Tiling 

Section  09 51 13 Acoustical Panel Ceilings 

Section  09 65 13 Resilient Base and Accessories 

Section  09 65 19 Resilient Tile Flooring 

Section  09 67 23.13 Resinous Flooring - Level 1 

Section  09 67 23.17 Resinous Flooring - Level 3 

Section  09 68 13 Tile Carpeting 

Section  09 72 00 Wall Coverings 

Section  09 84 13 Fixed Sound-Absorptive Panels 

Section  09 91 13.99  Exterior Painting 

Section  09 91 23.99 Interior Painting 

Section  09 96 00.99 High Performance Coatings 

Section  10 11 00 Visual Display Units 

Section  10 14 00 Signage 

Section  10 26 00 Wall and Door Protection 

Section  10 28 00 Toilet, Bath, And Laundry Accessories 

Section  10 51 13 Metal Lockers 

Section  10 73 17.9  Pre-Engineered Canopy System 

Section  12 32 00 Manufactured Wood Casework 

Section  12 36 61.16 Solid Surfacing Countertops 

Section  12 93 00 Site Furnishings 

Section  14 24 00 Hydraulic Elevators 

Section  31 10 00 Site Clearing 

Section  31 20 00 Earth Moving 

Section  32 12 16 Asphalt Paving 

Section  32 13 13 Concrete Paving 

Section  32 13 73 Concrete Paving Joint Sealants 

Section  32 31 13 Chain Link Fences and Gates 

Section  32 92 00 Turf and Grasses 

Section  32 93 00  Plants 

 

Project Specific Clarifications: 

1. Provide all erosion control measures. 

2. Provide all site clearing, site demolition and selective demolition work; 

MEP/FP demolition work shall be by Bid Category Nos. 2 and 3. 

2. Provide and maintain concrete washout pit/dumpsters. 

3. Provide field engineering and layout for your work. 

4. Provide traffic control measures when required for completion of your work. 

5. Provide road cleaning/sweeping for entire project duration. 

6. Provide temporary sanitary facilities for entire project duration. 
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7. Provide final As-Built survey for utility work. 

8. Provide all foundation/footing excavation and backfill work associated with the 

elevator pit. 

9. All spoils from excavation work generated by Bid Category No. 1 shall be 

removed from site by Bid Category No. 1. 

10. Provide dumpsters and rubbish containers for the duration of the project for all 

trades including the selective demolition debris generated by Bid Category Nos. 

2 and 3. 

11. Provide all site concrete including aggregate sub-base.  Provide asphalt paving 

including aggregate sub-base.  Provide pavement markings and signage.  

Provide all landscaping, plantings and seeding.   

12. Provide all sanitary sewer work, including Grease Basin GB-75, as indicated 

on the Plumbing drawings; grease waste line will be installed to a point five (5) 

feet outside the foundation wall by Bid Category No. 1 Contractor.  

13. Include 100 laborer hours and 50 carpenter hours for use at the discretion of the 

Construction Manager. 

14. Regarding any references to “GC” or “General Contractor” indicated on the 

Contract Documents, this work is the responsibility of the Bid Category No. 1 

Contractor. 

15. Regarding Specification Section 07 92 00 – Joint Sealants, all contractors are 

to provide caulking for their work in accordance with the Contract Documents.  

In general, the Contractor whose work creates the joint to be caulked (in the 

normal sequence of work) is to provide the joint sealant. 

16. Provide plywood covered frames or reinforced plastic for window openings, 

overhead door openings, and hinged plywood at door openings to maintain 

temperatures necessary to perform the work and provide security.   Provide 

protection against adverse weather so that the building and materials will not 

be damaged, and against unauthorized entry.  Protection shall be provided well 

in advance of finishing operations to prevent penetration of dust or moisture 

into finished areas.    

17. Provide construction fencing as required for sanitary sewer, sidewalk 

replacement, etc. as indicated on the Bid Documents. 

18. Provide temporary partitions, including secured doors into each space, as 

indicated on PP-001 Phasing Plan.  Include an allowance of $5,000 for 

additional interior temporary partitions. 

19. Include 50 painter man hours for use at the discretion of the Construction 

Manager. 

20. Lock all construction gates and temporary doors at the end of each workday for 

the entire project duration. 

21. Saw cut and remove existing asphalt as required to demolish existing 

sidewalk/gutter and install new.  Patching of asphalt after placement of new 

concrete is included. 

22. Existing concrete sidewalks and asphalt shall be removed ONLY when 

specifically directed to do so by the Construction Manager.   

23. Coordinate all required wall and roof openings with the Bid Category Nos. 2 

and 3 Contractors. 
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24. Cut open existing roof for installation of new rooftop equipment curbs; 

patching/flashing of new roof curbs, as well as flashing/boots required at new 

conduit or pipe penetrations, is included by Bid Category No. 1 Contractor. 

25. Patch existing roof where mechanical vent is to be removed per Note 5/AR100. 

26. Repair/patch existing drywall partitions to remain which are tied into drywall 

partitions scheduled for demolition; this includes repair/patching at new 

openings created within existing drywall partitions 

27. Provide drinking water, hand washing stations and hand sanitizer for your labor 

force. 

 

B. BID CATEGORY NO. 2 – MECHANICAL/PLUMBING/FIRE PROTECTION 

General Requirements in Paragraph 3.02.B above.  

Section 01 21 00 Allowances 

Section 01 51 30 Temporary Heating, Ventilation and Cooling 

Section 01 51 50 Temporary Water 

Section  02 41 19 Selective Demolition 

Section  07 84 46 Fire-Resistive Joint Systems 

Section  07 92 00 Joint Sealants 

Section  20 00 10 Common Work Results for Fire Suppression, 

Plumbing, and HVAC 

Section  20 00 50 Common Materials and Methods for Fire 

Suppression, Plumbing, and HVAC 

Section  20 00 60 Common Pipe, Valves, And Fittings for Fire 

Suppression, Plumbing, and HVAC 

Section  20 01 80 Common Insulation for Plumbing and HVAC 

Section  21 10 00 Water-Based Fire Suppression Systems 

Section  22 11 19 Domestic Water Specialties 

Section  22 13 19 Waste Specialties 

Section  22 31 00 Water Softeners 

Section  22 33 00 Electric Water Heaters 

Section  22 40 00 Plumbing Fixtures 

Section  22 63 15 Natural Gas Piping Specialties 

Section  23 05 93 Testing and Balancing 

Section  23 23 00 Refrigerant Piping 

Section  23 31 13 Metal Ducts 

Section  23 33 00 Air Duct Accessories 

Section  23 34 23 HVAC Power Ventilators 

Section  23 37 13 Diffusers, Registers, Grilles, and Louvers 

Section  23 54 16.15  Gas-Fired Condensing Furnaces and Condensing 

Units 

Section  23 81 33 Variable Refrigerant Volume Air Conditioning 

Section  23 82 24 Vertical Unit Ventilators (Owner Supplied) 

Section  23 82 39.19 Wall and Ceiling Unit Heaters - Electric  
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Project Specific Clarifications: 

1. Provide cut, cap, make safe and selective demolition for Mechanical, 

Plumbing and Fire Protection systems scheduled for demolition and/or 

modification. Remove debris to dumpsters provided by Bid Category No. 1 

Contractor. 

2. Provide all saw cutting, concrete demolition, excavation, backfill and concrete 

infills for your work. All spoils and debris from excavation work generated by Bid 

Category No. 2 Contractor shall be removed from site by Bid Category No. 2 

Contractor.   

3. Provide housekeeping pads for your own work/equipment.   

4. Underground grease waste line will be installed to a point five (5) feet outside the 

foundation wall by Bid Category No. 1 Contractor.  All work from this point shall 

be by Bid Category No. 2 Contractor. 

5. VUV-A, -B, -C and -D have been pre-purchased by the Owner; refer to 

Specification Section 238224.  Bid Category No. 2 Contractor shall, receive, 

unload, distribute and install these units. Coordinate delivery with the 

Construction Manager. 

6. Provide drinking water, hand washing stations and hand sanitizer for your labor 

force. 

 

C. BID CATEGORY NO. 3 – ELECTRICAL/TECHNOLOGY 

General Requirements in Paragraph 3.02.B above. 

Section 01 21 00 Allowances 

Section 01 51 10 Temporary Electricity, Lighting and Warning 

Systems 

Section  02 41 19 Selective Demolition 

Section  07 84 46 Fire-Resistive Joint Systems 

Section  26 05 00 Common Work Results for Electrical 

Section  26 05 19 Low-Voltage Electrical Power Conductors and 

Cables 

Section  26 05 26 Grounding and Bonding for Electrical Systems 

Section  26 05 29 Hangers and Supports for Electrical Systems 

Section  26 05 33 Raceways and Boxes for Electrical Systems 

Section  26 05 44 Sleeves & Sleeve Seals for Electrical Systems 

Section  26 05 53 Identification for Electrical Systems 

Section  26 09 23 Lighting Control Devices 

Section  26 24 16 Panelboards 

Section  26 24 16.10  Panelboards and SPD Pre-Purchase (Owner 

Supplied) 

Section  26 27 26 Wiring Devices 

Section  26 28 13 Fuses 

Section  26 28 16 Enclosed Switches and Circuit Breakers 

Section  26 29 13 Enclosed Controllers 

Section  26 43 13 Surge Protection for Low-Voltage Electrical Power 

Circuits 

Section  26 51 00 Interior Lighting 

Section  27 05 00 Common Work Results for Communications 
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Section  27 05 28 Pathways for Communications Systems 

Section  27 05 50 Firestopping for Communication Systems 

Section  27 05 53 Identification for Communications 

Section  27 08 10 Verification Testing of Structured Cabling 

Section  27 15 00 Communications Horizontal Cabling 

Section  27 16 00 Communications Connecting Cords, Devices & 

Adapters 

Section  28 05 00 Common Work Results for Electronic Safety and 

Security 

Section  28 05 13 Conductors and Cables for Electronic Safety and 

Security 

Section  28 13 53 IP Network Compatible Audio-Video Intercom 

Section  28 31 11 Digital Addressable Fire Alarm System 

 

Project Specific Clarifications: 

1. Provide housekeeping pads for your own work/equipment. 

2. All spoils generated by Bid Category No. 3 Contractor shall be removed from site. 

3. Provide cut, cap, make safe and demolition for Electrical/Technology systems 

scheduled for demolition.  Remove debris to dumpsters provided by Bid Category 

No. 1 Contractor. 

4. Provide drinking water, hand washing stations and hand sanitizer for your labor 

force. 

 

D. BID CATEGORY NO. 4 – FOOD SERVICE 

General Requirements in Paragraph 3.02.B above. 

Section 01 21 00 Allowances 

Section  07 92 00 Joint Sealants 

Section  11 40 00 Foodservice Equipment 

 

Project Specific Clarifications: 

1. Provide drinking water, hand washing stations and hand sanitizer for your 

labor force. 

 

  

 

 

END OF SECTION 01 12 00 




