SECTION 00 02 00 - NOTICE TO BIDDERS

NOTICE TO BIDDERS

Notice is hereby given that sealed bids will be received:

By: Tippecanoe Valley School Corporation
8343 South St Rd 19
Akron, IN 46910

For: Tippecanoe Valley High School Additions and Renovations
8345 South St Rd 19
Akron, IN 46910

At:  Tippecanoe Valley High School
Auxiliary Gymnasium located at Tippecanoe Valley High School
8345 South St Rd 19
Akron, IN 46910

Until: 10:00AM (EST), on April 12, 2022

Bid Opening:  Bids will be publicly opened and read aloud at 10:00AM (EST), on April
12,2022 in the Tippecanoe Valley High School Auxiliary Gymnasium.

All work for the complete construction of the Project will be under one or more prime contracts with the
Owner based on bids received and on combinations awarded. The Construction Manager will manage the
construction of the Project.

Construction shall be in full accordance with the Bidding Documents which are on file with the Owner
and may be examined by prospective bidders at the following locations:

The Skillman Corporation The Skillman Plan Room
8006 Aetna Street www.skillmanplanroom.com
Merrillville, IN 46410

Prime and Non-Prime Contract Bidders must place an order on www.skillmanplanroom.com to be
able to download documents electronically or request printed documents. There is no cost for
downloading the bidding documents. Bidders desiring printed documents shall pay for the cost of
printing, shipping, and handling. Reprographic Services are provided by:

Reprographic Arts, 2824 E. Michigan Blvd., Michigan City, IN 46360, Phone (219) 872-9111

A Pre-Bid Conference will be held on March 22, 2022 at 10:00 AM (EST), at Tippecanoe Valley
High School located at 8345 South St Rd 19, Akron, IN 46910. Attendance by bidders is optional,
but recommended, to clarify or answer questions concerning the Drawings and Project Manual for the
Project.
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Bid security in the amount of ten percent (10%) of the Bid must accompany each Bid in accordance
with the Instructions to Bidders.

The successful Bidders will be required to furnish Performance and Payment Bonds for one hundred
percent (100%) of their Contract amount prior to execution of Contracts.

Contractors submitting bids for the performance of any Work as specified in this building Project
should make such Bids to Tippecanoe Valley School Corporation. Contractors are advised that the
Contract as finally entered into with any successful Bidder may be entered into with either the School
Corporation or the Building Corporation or certain portions of the Contract may be entered into by
both the School Corporation and the Building Corporation.

The Owner reserves the right to accept or reject any Bid (and to waive any irregularities in bidding.
All Bids may be held for a period not to exceed 60 days before awarding contracts.

Tippecanoe Valley School Corporation

By: Jessica McFarland, Corporation Treasurer

END OF SECTION 00 02 00
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SECTION 01 12 00 - MULTIPLE CONTRACT SUMMARY

PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A.

Drawings and General Provisions of the Prime Contract, including amended
General Conditions and other Division 1 Specification Sections, apply to Work of
this Section.

1.02 SUMMARY

A.

m

S

e

J.

K.

The intent of this Section is to indicate the Work required by the Contractors and
to provide information regarding the duties, responsibilities, and cooperation
required by the Contractors, with similar requirements for the subcontractors and
suppliers.

Owners right to maintain current operations

Occupancy requirements

Work by Owner

Permits, fees, and notices

Labor and materials

Verifications of existing dimensions

Project security

Coordination of work

Time of commencement and completion

Schedule of contract responsibilities

1.03 WORK UNDER SEPARATE CONTRACTS

A.
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Prime Contracts are defined to include the following contracts described in the
Schedule of Contract Responsibilities included hereinafter; and each is recognized
to be a major part of the project, with Work to be performed concurrently and in
close coordination with Work of other Prime Contracts.

The "Contract Documents," as defined in the General Conditions, include "the
Drawings." Although Drawings are grouped and identified by classification of the
Work, Contractors shall be responsible for their Work as specified herein and as
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indicated on the Drawings. Although the majority of the Drawings are "to scale,"
Contractors are directed to use indicated dimensions for determining material
quantities and for other reasons. No additional monies will be allowed due to
Contractors using "scaling instruments" to determine material quantities or for
other reasons.

Separate prime contracts will be awarded as per the "Schedule of Contract
Responsibilities" (see Part 3 — Execution). Contractors shall include Work
required by the Specifications and Drawings for each contract area defined in the
Schedule.

Work for the complete construction of the Project will be under multiple prime
contracts with the Owner. The Construction Manager will manage the construction
of the Project.

Each Contractor shall be responsible for demolition and disposal of existing items
relative to his Contract.

1.04 ADMINISTRATIVE RESPONSIBILITIES OF PRIME CONTRACTORS AND CM

A.

TSC 220220

The Construction Manager shall be responsible for the maintenance of the

Construction Schedule and management of every phase of the Work.

1. Each Contractor shall read the Specifications and Drawings for other
separate Contracts for fixed equipment and the like to be incorporated or
attached or built into the Work; and familiarize himself with the
requirements and responsibilities of other Contracts to enable the required
coordination and supervision.

2. Each Contractor shall also familiarize himself with other items to be
incorporated into the Work including equipment and Work by the Owner.
3. Each Contractor shall cooperate with the Construction Manager in notifying

him when the Work is at a stage to require the services of other Contractors
and shall notify the Construction Manager in the event that such other
Contractors do not carry out their responsibilities in connection with such
notification.

Contractors shall cooperate with and assist the Construction Manager in the
preparation of construction progress and procedures, schedule of product
deliveries, and their effect on the overall project progress and completion. Other
Contractors shall cooperate in getting their Work and the Work of their
subcontractors completed according to the schedule as prepared and maintained by
the Construction Manager. Each Contractor shall immediately notify the
Construction Manager of a delay in delivery of products or the scheduled date of
completion that may affect the total progress of construction.

The Owner will furnish the topographical survey, either as a part of these Drawings

or separately, giving the general topographical lines existing at the site and the
property lines.
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D. Contractors required to make connections to existing utilities, especially sewerage
where gravity flow occurs, shall verify grades and locations at points of such
connections and shall notify the Construction Manager of circumstances which
would adversely affect the proper flow or connection to such facilities.

1.05 PRIME CONTRACTORS USE OF PREMISES

A. Use of the Site: Limit use of the premises to work in areas indicated. Confine
operations to areas within contract limits indicated. Do not disturb portions of the
site beyond the areas in which the Work is indicated.

1. Owner Occupancy: Allow for Owner occupancy and use by the public.

2. Driveways and Entrances: Keep driveways and entrances serving the
premises clear and available to the Owner, the Owner’s employees, and
emergency vehicles at all times. Do not use these areas for parking or
storage of materials. Schedule deliveries to minimize space and time
requirements for storage of materials and equipment on site.

B. Use of the Existing Building: Maintain the existing building in a weathertight
condition throughout the construction period. Repair damage caused by
construction operations. Take all precautions necessary to protect the building and
its occupants during the construction period.

1.06 OWNERS RIGHT TO MAINTAIN OPERATIONS

A. During the course of this Project, normal and customary functions and operations
must be maintained. The Contract Documents are intended to define a strict
separation between the school activities of students and staff from the activities of
the construction project.

B. The Construction Manager, Architect, and Owner will not tolerate any visible or
audible actions initiated or responded to by any employees of Contractors on this
Project toward any students, teachers, or staff members at the school system.
Violators shall be promptly removed from the site.

C. The Owner intends to instruct students, teachers, and staff to refrain from
communications with Contractor’s personnel working on this Project. All
communication with Owner and staff shall be through the Construction Manager.

D. Contractors must expend their best effort toward protection of the health, safety,
and welfare of occupants on the Owner’s property during the course of Work on
this Project.

1.07 OCCUPANCY REQUIREMENTS

A. Full Owner Occupancy: The Owner will occupy the site and existing building
during the entire construction period. Cooperate with the Owner during
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construction operations to minimize conflicts and facilitate Owner usage. Perform
the Work so as not to interfere with the Owner’s operations.

Partial Owner Occupancy: The Owner reserves the right to occupy and to place and

install equipment in completed areas of the building prior to Substantial

Completion, provided such occupancy does not interfere with completion of the

Work. Such placing of equipment and partial occupancy shall not constitute

acceptance of the total Work.

1. The Construction Manager will prepare a Certificate of Substantial
Completion for each specific portion of the Work to be occupied prior to
Owner occupancy.

2. Party which obtained general building permit shall obtain a Certificate of
Occupancy from local building officials prior to Owner occupancy.
3. Prior to partial Owner occupancy, mechanical and electrical systems shall

be fully operational. Required inspections and tests shall have been
successfully completed. Upon occupancy, the Owner will operate and
maintain mechanical and electrical systems serving occupied portions of the
building.

4. Upon occupancy, the Owner will assume responsibility for maintenance and
custodial service for occupied portions of the building.

1.08 WORK BY OWNER

A.

The Owner intends to complete the following items of Work outside the provisions
of these Contract Documents. Contractors shall not restrict or interfere with the
Owner's right to the Project to accomplish this Work.

1. Equipment and furniture except as scheduled and specified under Divisions
11 and 12 and shown on the Drawings.

2. Items which may be deleted from Contracts for Work as required by the
Contract Documents.

3. Existing school maintenance work.

4. The purchase and supplying of certain materials as noted in the Project
Manual.

5. The Owner, under separate contract, shall provide removal of identified

asbestos containing materials from the existing structure. The asbestos
report is available through the Construction Manager upon request.

1.09 PERMITS, FEES, AND NOTICES

A.
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The Construction Manager will secure the general building permit for the Owner.

Each Contractor shall secure and pay for other permits, governmental fees, and

licenses necessary for the proper execution and completion of his Work, which are

applicable at the time the bids are also received. Fees to relocate utilities on

Owner's property shall be included in the bid of the Contractor doing the relocation.

1. State filing fees for plan approval are the responsibility of the Owner and
will be paid by the Owner.
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Utility Tie-Ins: Shall be arranged with local utility company and other involved
parties for minimum interruption of service.

Shutdowns of existing systems shall be limited to minimum time required and
scheduled with other involved parties. Provide 2 days written notice of shutdown
to Construction Manager and Owner.

Inspections of installed work shall be performed by the governing authority as
arranged for by the Contractor. Work shall not be covered until approved.

Each Contractor shall give notices and comply with laws, ordinances, rules,
regulations, and orders of public authorities bearing on the performance of his
Work. If a Contractor observes that the Contract Documents are at variance
therewith, he shall promptly notify the Construction Manager in writing, and
necessary changes shall be adjusted by appropriate notification. If a Contractor
performs Work knowing it to be contrary to such laws, ordinances, rules, and
regulations, and without such notice to the Construction Manager, he shall assume
full responsibility therefore and shall bear the costs attributable thereto.

1.10 LABOR AND MATERIALS

A.

TSC 220220

Unless otherwise specifically noted, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat,
utilities, transportation, and other facilities and services necessary for the proper
execution and completion of his Work, whether temporary or permanent and
whether or not incorporated or to be incorporated in the Work.

Each Contractor shall enforce strict discipline and good order among his employees
or other persons carrying out Work of his Contract and shall not permit employment
of unfit person or persons or anyone not skilled in the task assigned to them.

Contractors and Subcontractors shall be subject to such rules and regulations for
the conduct of the Work as the Owner may establish. Employees shall be
properly and completely clothed while working. Bare torsos, legs and feet will
not be allowed. Possession or consumption of alcoholic beverages or drugs,
tobacco or other noxious behavior on the site is strictly prohibited. Violators shall
be promptly removed from the site. Smoking is not permitted on school property
or within school buildings.

Contractors will conduct criminal background checks (extent of and/or service to
be used will be established by the Owner) on every employee assigned to work on
the Project and clear them through the National Sex Offender Registry prior to their
assignment to Project. Contractors will require the same of sub-contractors.
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E. ID Badges will be issued by The Skillman Corporation upon receipt of verification
from the Contractor that the employee/subcontractor employee or independent
contractor has a satisfactory record to work on the Project.

F. E-Verify Compliance: Pursuant to I.C. 22-5-1.7, Contractor shall enroll in and
verify the work eligibility status of all newly hired employees of Contractor
through the E-Verify Program (Program). Contractor is not required to verify the
work eligibility status of all newly hired employees through the Program if the
Program no longer exists. Also pursuant to I.C. 22-5-1.7, Contractor must execute
an affidavit affirming that the Contractor does not knowingly employ an
unauthorized alien and confirming Contractor’s enrollment in the Program, unless
the Program no longer exists, shall be filed with the Owner prior to the execution
of this contract. This contract shall not be deemed fully executed until such
affidavit is delivered to the Owner.

Contractor and its subcontractors shall not knowingly employ or contract with an
unauthorized alien or retain an employee or contract with a person that contractor
or its subcontractor subsequently learns is an unauthorized alien. If Contractor
violates this provision the Owner shall require Contractor to remedy the violation
not later than thirty (30) days after the Owner notifies Contractor. If Contractor
fails to remedy the violation within the thirty (30) day period, the Owner shall
terminate the contract for breach of contract. If Owner terminates the contract,
Contractor shall be liable to the Owner for actual damages in addition to any other
contractual remedies. There is a rebuttable presumption that Contractor did not
knowingly employ an unauthorized alien if Contractor verified the work
eligibility status of the employee through the Program.

Prior to performing any work, Contractor shall require each subcontractor to
certify to Contractor that the subcontractor does not knowingly employ or
contract with an unauthorized alien and has enrolled in the Program. Contractor
shall maintain on file a certification from each subcontractor throughout the
duration of this contract or project which is the subject of this contract. If
Contractor determines that a subcontractor is in violation of this provision,
Contractor may terminate its contract with the subcontractor for such violation. In
Accordance with I.C. 5-16-13 Contractor must provide the E-Verify Case Number
of every employee that works on the project. This requirement includes the
contractor’s subs and suppliers to the fourth (4™) tier.
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The Owner is requiring that all contractors’ personnel and their onsite employees
and subcontractors submit to expanded history and child protection index check.
Contractors shall enroll in the Safe Vendor Program through Safe Hiring Solutions
www.safehiringsolutions.com. Enrollment in Safe Vendor will ensure contractors

employees are vetted in accordance with 1.C. 20-26-5-10 for expanded criminal
history and expanded child protection index check. Contractor is responsible for
the cost of enrollment and employee background check. All contractors’ personnel
and employees, once cleared for work will be issued a project identification badge
that must be worn at all times while on site. All contractors/subcontractors
employees shall provide name, address, picture state driver’s license or picture
identification card and/or Safe Vendor Card to The Skillman Corporation Site
Manager upon request.

Pursuant to Indiana Code 5-16-13 Requirements for Contractors on Public Works
Projects enacted by the Indiana Legislator requires, in addition to requirements
already in effect, contractors to comply with the following:

1.

10.

Tier 1 —General/Prime Contractors to self-perform 15% of their total

Contract.

Qualification thru the Department of Administration or INDOT

requirement in accordance with IC 4-13.6-4.

a. Bids shall not be considered unless (1) the Prime Bidder and (2)
all lower tiered subcontractors whose subcontract value is
estimated to be $300,000 or more are qualified at the time of the
bid in accordance with IC 4 — 13.6 — 4.

Include Written Drug Testing Plan that covers all employees of the bidder

who will perform work on the public work project and meets or exceeds

the requirements set in IC 4-13-18-5 or IC 4-13-18-6 with Bid.

Minimum Insurance Requirements $1M/occurrence $2M/aggregate.

However, check your bidding requirements as the Owners may have

higher limit requirements.

Mandatory enrollment in E-Verify by all contractors down to the 4th Tier

Sub Contracts and must provide the case verification number of all

employees working on the project.

Prohibits contractors down to the 4th Tier Sub Contract from paying

employees in cash.

Requirement to retain payroll records for 3 years

All contractors down to the 4th Tier Sub Contract must comply with Fair

Labor Act, Indiana’s Workers Compensation and Unemployment

Compensation Insurance.

Mandatory Training Requirements based upon number of employees.

Failure to comply may result in debarment from public works projects for

up to 4 years.
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L All contractors down to the 4™ Tier Sub Contract must maintain general liability
insurance in at least the following amounts: Each Occurrence Limit of $1,000,000
and General Aggregate Limit of $2,000,000. Other requirements and limits may
apply see specification section 00 08 20 Schedule of Insurance Requirements.

1.11 CUTTING AND PATCHING
A. Refer to Section 01 73 10 — Cutting and Patching, for provisions on this subject.
1.12  VERIFICATIONS OF EXISTING DIMENSIONS

A. When verification of existing dimensions is required, the Contractor requiring said
verification for the construction or fabrication of his material shall be the Contractor
responsible for the procurement of the field information.

1.13 PROJECT SECURITY

A. Each Prime Contractor shall take all reasonable precautions to prevent injury,
damage or loss to people and property in, on and adjacent to the project. This shall
include not only their own work or property but that of other contractors and the
Owner.

B. If deemed necessary by The Construction Manager a project wide security program
may be developed for the purpose of preventing damage or loss at the project site
or property adjacent thereto. Once accepted by the Owner, contractors shall
comply.

1.14 SCHEDULE OF CONTRACT RESPONSIBILITIES - SCOPE

A. Contractors shall submit their proposals based on the work included under each
contract area as listed herein. Include Work necessary for a complete project, as
shown on the Drawings and called for in the Specifications.

B. Questions concerning the phasing, or "Schedule of Contract Responsibilities”
should be directed to the Construction Manager, who will be the interpreter and be
responsible for this Schedule of Contract Responsibilities and Contract Breakdown,
prior to submitting proposals and during construction.

C. The requirements of Division 1 are a part of the Work of each and every contract
area. The Contractor for any one contract area shall be familiar with the Work and
requirements of all other contract areas.

D. Certain Specification Sections describe Work to be performed under several
contract areas. (Example: 06 10 00 - Rough Carpentry.) Provide Work of this
nature as required for each contract area whether or not enumerated in the Schedule
of Contract Responsibilities.
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The following contract areas are broken down by Specifications Section
conforming basically to the CSI format.

The Drawings and Specifications as furnished for each of the Contracts is for the
convenience of the Contractor in preparing a proposal for this Project. However,
each Contractor is responsible to review the complete set of Drawings and
Specifications to assure that Work required to be installed to complete his phase of
the Work is included in his proposal. This "Schedule of Contract Responsibilities"
is a definition of the work as it is to be bid in separate contracts. Where a specific
item of Work is not defined, but is normally inherent to a trade, or is included in
the scope of the applicable technical revision, it will be the responsibility of that
Contractor to include the Work in his proposal.

This "Schedule of Contract Responsibilities" is to aid each Contractor in defining
the Scope of Work to be included in his proposal. However, omissions from this
"Schedule of Responsibilities" do not relieve the Contractor from including in his
proposal that Work which will be required to complete his Contract. Each
Contractor should read the "Schedule of Contract Responsibilities" completely to
familiarize himself with the Work of other Contractors that may have Work in
adjacent areas and to coordinate the interfacing problems that may occur as the
work is assembled and constructed.

Where specific Work is to be completed under a particular phase of the Project and
the Work is wholly or partially completed by other trades because of the type of
work involved or jurisdictional trade agreements, the Contractor will be responsible
to subcontract the Work as necessary to complete the Work included in his
Contract. No delay in the Work will be allowed due to the failure of the Contractor
to subcontract related work required by jurisdictional trade agreements.

1.15 COORDINATION OF WORK

A.

Each Contractor is responsible to coordinate his Work with the Work of other trades
and other Contractors and requirements of the school system. The Contractor must
make space allowances for Work of other Contractors; provide necessary openings
where indicated or implied by the Drawings and Specifications. Each Contractor
is responsible to protect his own Work.

1.16 TIME OF COMMENCEMENT AND COMPLETION

A.
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The Contractor shall commence work within ten (10) days after being notified in
writing to proceed and shall complete the Work within the time limitations
established in the Form of Agreement.

1. It is anticipated that construction will start within 20 calendar days after
receipt of bids.
2. Construction shall be complete within 498 consecutive calendar days, or

earlier, after Notice to Proceed.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.01 SCHEDULE OF CONTRACT RESPONSIBILITIES

3.02 GENERAL REQUIREMENTS

A. PROVIDED BY OWNER THROUGH THE CONSTRUCTION MANAGER

Section 013200 Schedules and Reports
Section 014510 Testing Laboratory Services
Section 015910 Project Office
Section 017150 Final Cleaning
B. PROVIDED BY ALL CONTRACTORS AS APPLICABLE
Section 0112 00 Multiple Contract Summary
Section 012100 Allowances
Section 012300 Alternates
Section 012500 Contract Modification Procedures
Section 012800 Schedule of Values
Section 012900 Applications for Payment
Section 013100 Project Meetings
Section 013200 Schedules and Reports
Section 013300 Submittal Procedures
Section 014000 Quality Requirements
Section 014510 Testing Laboratory Services (Paragraph 1.05)
Section 015050 Temporary Facilities and Controls
Section 01 54 60 Environment Protection
Section 01 54 80 Utility Protection
Section 015630 Water Control
Section 0156 90 Housekeeping & Safety
Section 015920 Offices and Sheds
Section 01 60 00 Product Requirements
Section 0172 50 Work Layout
Section 017310 Cutting and Patching
Section 017700 Contract Closeout

Clarification No. 1:

All contractors shall subscribe to PlanGrid for use on this project. Number of users is up to
the contractor, however, at a minimum your site personnel will be required to use this
product to facilitate communication. PlanGrid will be used for the current construction
documentation to include, current set, addenda, ASI, As Built Conditions, QA/QC, and
Punch List. Visit the www.PlanGrid.com to determine subscription pricing. It is
recommended that you have an office administrator to assist your field personnel. PlanGrid
is a tool for the construction phase and will not be used for bidding. Visit
www.skillmanplanroom.com for bid documents.
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Clarification No. 2:
All Contractors shall provide their Superintendents with radios capable of handling
multiple channels and compatible with radios used by the Construction Manager.

Clarification No. 3:

Use of excessive noise producing equipment and demolition operations that will interrupt
normal school instruction will not be permitted during normal school operating hours.
Contractors that require such equipment or that have interruptive demolition operations shall
include in their bid the performance of such work after normal school operating hours.
Contractors requiring the use or installation of materials that create excessive fumes must
include in their bid the performance of such work after normal school operating hours. The
contractor performing the work shall provide adequate ventilation to control fumes to allow
normal school operations after the installation is completed.

Clarification No. 4:

Contractors having flooring systems or sealers assigned to their scope of work will be
responsible to provide cleaning of all concrete floors, including those that will receive
ceramic tile, resilient flooring, carpet, epoxy, etc. Use a sanding machine to remove all
traces of plaster, grit, foreign substances, paint, trowel marks, and other deficiencies on the
surface of the concrete. After the sanding operation is complete, vacuum all floors to ensure
the removal of all dust and debris. Broom clean Mechanical Equipment Room floors and
remove all foreign substances immediately prior to the application of the sealer in
conformance with the manufacturer's specifications.

C. PROVIDED BY DESIGNATED CONTRACTORS

Section 012100 Allowances

Section 015110 Temporary Electricity, Lighting and Warning
Systems

Section 015130 Temporary Heating, Ventilation and Cooling

Section 015150 Temporary Water

Section 015160 Temporary Sanitary Facilities

Section 015180 Temporary Fire Protection

Section 015210 Construction Aids and Temporary Enclosures

Section 015260 Rubbish Container

Section 015310 Fences (Temporary Security)

Section 015320 Tree and Plant Protection

Section 015330 Barricades

Section 015500 Access Roads and Parking Areas

Section 0156 20 Dust Control

Section 015680 Erosion Control

Section 0157 60 Project Signs

Section 017200 Field Engineering

TSC 220220 Multiple Contract Summary Section 01 12 00-11



3.03 BID CATEGORIES

A.
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BID CATEGORY NO. 1 - GENERAL TRADES
General Requirements in Paragraph 3.02.B above.

Section 015150 Temporary Water

Section 015160 Temporary Sanitary Facilities

Section 015180 Temporary Fire Protection

Section 015210 Construction Aids and Temporary Enclosures
Section 015260 Rubbish Container

Section 015310 Fences (Temporary Security)

Section 015320 Tree and Plant Protection

Section 015330 Barricades

Section 015500 Access Roads and Parking Areas

Section 015620 Dust Control

Section 015680 Erosion Control

Section 0157 60 Project Signs

Section 017200 Field Engineering (As Applicable)
Section 024119 Selective Demolition (As Applicable)
Section 03 06 30.01 Concrete Schedule

Section 03 06 30.02 Typical Slab Depression Legend

Section 033000 Cast-In-Place Concrete

Section 0512 00 Structural Steel Framing

Section 052100 Steel Joist Framing

Section 0531 00 Steel Decking

Section 055000 Metal Fabrications

Section 055100 Metal Stairs

Section 055213 Pipe and Tube Railings

Section 057113 Fabricated Metal Spiral Stairs

Section 057313 Glazed Decorative Metal Railings
Section 06 10 00 Rough Carpentry (As Applicable)
Section 06 16 00 Sheathing (As Applicable)

Section 06 20 23 Interior Finish Carpentry

Section 06 61 16 Solid Surface Fabrications

Section 078413 Penetration Firestopping (As Applicable)
Section 07 84 43 Joint Firestopping (As Applicable)
Section 07 92 00 Joint Sealants (As Applicable)

Section 0795 13.13  Interior Expansion Joint Cover Assemblies
Section 08 1113 Hollow Metal Doors and Frames

Section 0814 16 Flush Wood Doors

Section 08 16 13 Fiberglass Doors

Section 083113 Access Doors and Frames (As Applicable)
Section 0833 13 Coiling Counter Doors

Section 08 33 23 Overhead Coiling Doors

Section 08 33 37 Side Sliding Grilles (Manual)

Section 083613 Sectional Doors

Section 084113 Aluminum-Framed Entrances and Storefronts
Section 0844 13 Glazed Aluminum Curtain Walls
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Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section

Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section

08 63 00
08 71 00
08 80 00
09 01 30.91
0901 61.91
09 30 00
09 64 29
09 64 66
09 65 66
09 65 66.01
1011 00
10 14 23.16
1021 13.19
1028 00
104313
1044 13
1044 16
1051 13
1152 13.00
115700
11 57 00.01
116100
11 66 00.00
11 66 00.01
122113
122413
123216

126113
12 66 00
1293 00
131500
311000
312000
321216
321313
321373
321723
323113
329113
329200
330500
331113
331313
334100
3346 00

Metal-Framed Skylights

Door Hardware

Glazing

Tile Restoration

Wood Flooring Restoration

Tiling

Wood Strip and Plank Stage Flooring
Wood Athletic Flooring

Resilient Athletic Flooring

Weight Room Flooring

Visual Display Units

Interior Panel Signage

Solid Polymer Toilet Compartments
Toilet, Bath, and Laundry Accessories
Defibrillator Cabinets

Fire Extinguisher Cabinets

Fire Extinguishers

Metal Lockers

Front Projection Screens

Vocational Shop Equipment
Vocational Equipment Schedule
Theater and Stage Equipment
Athletic Equipment

Athletic Equipment Schedule
Horizontal Louver Blinds

Roller Window Shades
Manufactured Plastic Laminate-Faced (Educational
Casework)

Upholstered Audience Seating
Telescoping Stands

Site Improvements and Amenities
Competition Swimming Pool and Equipment
Site Clearing

Earth Moving

Asphalt Paving

Concrete Paving

Concrete Paving Joint Sealants
Pavement Markings

Chain Link Fences and Gates

Soil Preparation

Turf and Grasses

Common Work Results for Utilities
Facility Water Distribution Piping
Facility Sanitary Sewers

Storm Utility Drainage Piping
Subdrainage
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Clarification No. 1:

Regarding Specification Section 07 84 13 Penetration Firestopping, 07 84 43 Joint Firestopping,
and 07 92 00 Joint Sealants; all contractors are to provide Firestopping and Joint Sealants in
accordance with the Contract Documents. In general, the Contractor whose work creates a joint
or penetration that requires firestopping or joint sealant (in the normal sequence of work) is to
provide the firestopping or joint sealant.

Clarification No. 2:

Private utilities will be required. The Bid Category No. 1 Contractor is to include in their bid,
any costs associated with having a private utility company identify all utilities outside the public
utility boundaries.

Clarification No. 3:

The Bid Category No. 1 Contractor is to include in this bid, sweeping compound and 250 man-
hours for general building and site clean-up (or other work) to be performed by a skilled laborer
at the direction of the Construction Manager throughout the duration of the project. At the end of
the project, unused hours will be converted into a dollar amount and returned to the Owner as a
deduct Change Order.

Clarification No. 4:

As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in
multiple areas of the building. Contractors must provide sufficient manpower and equipment to
complete their respective scopes of work within the durations indicated.

Clarification No. 5:

The Bid Category No. 1 Contractor is to include $30,000 in their bid for costs associated with
the submittal website and document management subscription. Any unused amount will be
credited back to the Owner as a deduct Change Order.

Clarification No. 6:

The Bid Category No. 1 Contractor shall provide plywood covered frames for window openings,
overhead door openings, and hinged plywood at door openings to maintain temperatures necessary to
perform the work and provide security. Provide protection against adverse weather so that the building
and materials will not be damaged, and against unauthorized entry. Protection shall be provided well
in advance of finishing operations to prevent penetration of dust or moisture into finished areas.
Provide Ten (10) Construction grade padlocks keyed alike with freeze protection for gates/doors with
a minimum of Ten (10) keys for distribution to designated contractors and the Construction Manager.

Clarification No. 7:

Regarding Specification Section 06 10 00 Rough Carpentry and 06 16 00 Sheathing; the Bid
Category No. 3 Contractor is responsible to provide all blocking, sheathing, or backing required for
roof installation including roof hatches, coping, fascia, parapet, metal panels, etc. shown or required
on the contract documents. The Bid Category No. 4 Contractor is responsible to provide all wood
blocking, sheathing, or backing within and/or attached to metal stud wall assemblies. The Bid
Category No. 1 Contractor is responsible to provide all other wood blocking, sheathing, or backing
required on the contract documents.
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Clarification No. 8:

Reference Specification Section 08 31 13 - Access Doors and Frames; the Bid Category No. 1
Contractor is responsible to provide all access doors and frames required per this section for masonry
walls and attached or within metal stud wall assemblies. The Bid Category Nos. 7, 8, 9, and 10
Contractors are to provide access doors and frames attached to or within MEP and Fire Protection
Systems as indicated in their respective specification sections.

Clarification No. 9:

Regarding coordinating the installation of required penetrations, roof openings, wall openings and
floor openings; the Contractor whose work creates the opening or penetration is responsible for
temporarily protecting, patching, repairing, and sealing the opening or penetration. Prior to
commencement of work, contractors requiring roof penetrations must coordinate this work with the
Bid Category No. 3 Contractor.

Clarification No. 10:
The Bid Category No. 1 Contractor is responsible to provide dewatering as required to perform
their scope of work without causing delays to the overall schedule.

Clarification No. 11:

The Bid Category Nos. 1, 7, 8, 9, and 10 Contractors shall include all work (temporary or
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary,
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound System:s,
Technology and Electrical Services throughout the duration of the project.

Clarification No. 12:

The Bid Category No. 1 Contractor is to provide, maintain and relocate the emergency access/egress
for the occupied building at all locations and phases during construction to maintain the Owner’s
ability to have emergency access/egress. This must meet the requirements/approval of the State and
Local Fire Inspectors.

Clarification No. 13:

Regarding Specification Section 02 41 19 Selective Demolition; The Bid Category No. 3 Contractor
is responsible to provide all demolition, cutting and patching of Roof related work to include, but not
limited to, membrane, fascia, coping, insulation, curbs, etc. The Bid Category No. 8 Contractor is
responsible to provide all demolition, cutting and patching of Plumbing related work to include, but
not limited to, fixtures, piping, etc. The Bid Category No. 9 Contractor is responsible to provide
all demolition, cutting and patching of Mechanical/HVAC related work to include, but not limited to,
grilles, ductwork, units, piping, systems, etc. The Bid Category No. 10 Contractor is to provide all
demolition, cutting and patching of Electrical related work to include, but not limited to, light fixtures,
conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 Contractor is responsible for all
other demolition, removals and patching as indicated on the contract documents.

Clarification No. 14:

The Bid Category No. 1 Contractor is responsible to provide all underground utilities (sanitary
sewer, storm sewer, water lines) to within 5’-0” of the building perimeter. The Bid Category No. 8
Contractor is to provide cleanouts, excavation and backfill as required to make final connections.
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Clarification No. 15:

Regarding Section 05 50 00 Metal Fabrications; the Bid Category No. 1 Contractor is responsible
to furnish all embeds, anchor bolts, bearing plates, etc. to be built into unit masonry by the Bid
Category No. 2 Contractor. The Bid Category No. 2 Contractor is responsible to provide all loose
steel lintels not connected to structural steel.

Clarification No. 16:
The Bid Category No. 1 Contractor is responsible for maintaining the SWPPP as indicated on
Drawing Sheets G3.1, G3.2, and G3.3 including site inspection and the maintenance log.

Clarification No. 17:

Reference Specification Section 01 55 00 Access Roads and Parking Areas; the Bid Category No.
1 Contractor shall include temporarily stripping the drives and crosswalk as indicated on SL1, Site
Logistics Plan. Verify final locations with the construction manager.

Clarification No. 18:
Reference Specification Section 01 72 00 Field Engineering; the Bid Category No. 1 and 2
Contractors shall provide Field Engineering as required for their respective scopes of work.
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B. BID CATEGORY NO. 2 - MASONRY
General Requirements in Paragraph 3.02.B above.

Section 015260 Rubbish Container (As Applicable)

Section 017200 Field Engineering (As Applicable)

Section 04 20 00 Unit Masonry

Section 04 72 00 Cast Stone Masonry

Section 07 13 00 Sheet Waterproofing

Section 0727 26.02  Vapor-Permeable, Fluid-Applied Membrane Air
Barrier

Section 078413 Penetration Firestopping (As Applicable)

Section 07 84 43 Joint Firestopping (As Applicable)

Section 07 91 00 Performed Joint Seals

Section 0792 00 Joint Sealants (As Applicable)

Clarification No. 1:

Regarding Specification Section 07 84 13 Penetration Firestopping, 07 84 43 Joint Firestopping,
and 07 92 00 Joint Sealants; all contractors are to provide Firestopping and Joint Sealants in
accordance with the Contract Documents. In general, the Contractor whose work creates a joint
or penetration that requires firestopping or joint sealant (in the normal sequence of work) is to
provide the firestopping or joint sealant.

Clarification No. 2:

As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in
multiple areas of the building. Contractors must provide sufficient manpower and equipment to
complete their respective scopes of work within the durations indicated.

Clarification No. 3:
The Bid Category No. 2 Contractor is responsible to provide dewatering as required to perform
their scope of work without causing delays to the overall schedule.

Clarification No. 4:

Regarding Section 05 50 00 Metal Fabrications; the Bid Category No. 1 Contractor is responsible
to furnish all embeds, anchor bolts, bearing plates, etc. to be built into unit masonry by the Bid
Category No. 2 Contractor. The Bid Category No. 2 Contractor is responsible to provide all loose
steel lintels not connected to structural steel.

Clarification No. 5:

The Bid Category No. 2 Contractor is to provide winter protection to continue masonry work
through the winter months as indicated on the Guideline Schedule to include but not limited to,
enclosures, heating equipment, associated fuel, additives, etc.

Clarification No. 6:
The Bid Category No. 2 Contractor is responsible to clean all dirt and mud from the top of footings,
grade beams, or walls, that will receive masonry or brick veneer.
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Clarification No. 7:
Reference Specification Section 01 72 00 Field Engineering; the Bid Category No. 1 and 2
Contractors shall provide Field Engineering as required for their respective scopes of work.
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C. BID CATEGORY NO. 3 - ROOFING
General Requirements in Paragraph 3.02.B above.

Section 015260 Rubbish Container (As Applicable)
Section 06 10 00 Rough Carpentry (As Applicable)
Section 06 16 00 Sheathing (As Applicable)

Section 07 01 50.19  Preparation for Re-Roofing

Section 0742 13.16 Metal Plate Wall Panels

Section 07 54 00 Thermoplastic Membrane Roofing (PVC and KEE)
Section 07 62 00 Sheet Metal Flashing and Trim

Section 0771 00 Roof Specialties

Section 0772 00 Roof Accessories

Section 078413 Penetration Firestopping (As Applicable)
Section 07 84 43 Joint Firestopping (As Applicable)
Section 074 92 00 Joint Sealants (As Applicable)

Clarification No. 1:

Regarding Specification Section 07 92 00 Joint Sealants; all contractors are to provide Joint
Sealants in accordance with the Contract Documents. In general, the Contractor whose work
creates a joint that requires a joint sealant (in the normal sequence of work) is to provide the
firestopping or joint sealant.

Clarification No. 2:

Regarding Specification Section 06 10 00 Rough Carpentry and 06 16 00 Sheathing; the Bid
Category No. 3 Contractor is responsible to provide all blocking, sheathing, or backing required for
roof installation including roof hatches, coping, fascia, parapet, metal panels, etc. shown or required
on the contract documents. The Bid Category No. 4 Contractor is responsible to provide all wood
blocking, sheathing, or backing within and/or attached to metal stud wall assemblies. The Bid
Category No. 1 Contractor is responsible to provide all other wood blocking, sheathing, or backing
required on the contract documents.

Clarification No. 3:

Regarding Specification Section 02 41 19 Selective Demolition; The Bid Category No. 3 Contractor
is responsible to provide all demolition, cutting and patching of Roof related work to include, but not
limited to, membrane, fascia, coping, insulation, curbs, etc. The Bid Category No. 8 Contractor is
responsible to provide all demolition, cutting and patching of Plumbing related work to include, but
not limited to, fixtures, piping, etc. The Bid Category No. 9 Contractor is responsible to provide
all demolition, cutting and patching of Mechanical/HVAC related work to include, but not limited to,
grilles, ductwork, units, piping, systems, etc. The Bid Category No. 10 Contractor is to provide all
demolition, cutting and patching of Electrical related work to include, but not limited to, light fixtures,
conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 Contractor is responsible for all
other demolition, removals and patching as indicated on the contract documents.
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Clarification No. 4:

Regarding coordinating the installation of required penetrations, roof openings, wall openings and
floor openings; the Contractor whose work creates the opening or penetration is responsible for
temporarily protecting, patching, repairing, and sealing the opening or penetration. Prior to
commencement of work, contractors requiring roof penetrations must coordinate this work with the
Bid Category No. 3 Contractor.

Clarification No. 5:

As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in
multiple areas of the building. Contractors must provide sufficient manpower and equipment to
complete their respective scopes of work within the durations indicated.
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D. BID CATEGORY NO. 4 - METAL STUDS, DRYWALL. CEILINGS
General Requirements in Paragraph 3.02.B above.

Section 015260 Rubbish Container (As Applicable)

Section 05 40 00 Cold-Formed Metal Framing

Section 06 10 00 Rough Carpentry (As Applicable)

Section 0616 00 Sheathing (As Applicable)

Section 072100 Thermal Insulation

Section 072419 Water-Drainage Exterior Insulation and Finish
Systems (EIFS)

Section 072423 Direct Applied Exterior Finish System

Section 07 84 13 Penetration Firestopping (As Applicable)

Section 07 84 43 Joint Firestopping (As Applicable)

Section 0792 00 Joint Sealants (As Applicable)

Section 092116 Gypsum Board Assemblies

Section 09 24 00 Cement Plastering

Section 095113 Acoustical Panel Ceilings

Section 09 84 10 Acoustical Ceiling Treatment

Section 09 84 33 Sound-Absorbing Wall Units

Section 09 84 33.13  Abuse-Resistant Sound-Absorbing Wall Units

Section 09 96 63 Interior Finish System

Clarification No. 1:

Regarding Specification Section 07 84 13 Penetration Firestopping, 07 84 43 Joint Firestopping,
and 07 92 00 Joint Sealants; all contractors are to provide Firestopping and Joint Sealants in
accordance with the Contract Documents. In general, the Contractor whose work creates a joint
or penetration that requires firestopping or joint sealant (in the normal sequence of work) is to
provide the firestopping or joint sealant.

Clarification No. 2:

Regarding Specification Section 06 10 00 Rough Carpentry and 06 16 00 Sheathing; the Bid
Category No. 3 Contractor is responsible to provide all blocking, sheathing, or backing required for
roof installation including roof hatches, coping, fascia, parapet, metal panels, etc. shown or required
on the contract documents. The Bid Category No. 4 Contractor is responsible to provide all wood
blocking, sheathing, or backing within and/or attached to metal stud wall assemblies. The Bid
Category No. 1 Contractor is responsible to provide all other wood blocking, sheathing, or backing
required on the contract documents.

Clarification No. 3:

The Bid Category No. 4 Contractor is to include in his bid, 120 man-hours for replacement of
stained or damaged ceiling tile to be performed by a skilled carpenter at the direction of the
Construction Manager throughout the duration of the project. At the end of the project, unused
hours will be converted into a dollar amount and returned to the Owner as a deduct Change Order.
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Clarification No. 4:

As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in
multiple areas of the building. Contractors must provide sufficient manpower and equipment to
complete their respective scopes of work within the durations indicated.

Clarification No. 5:
The Bid Category No. 4 Contractor is to provide all fire safing/mineral wool and blanket
insulation at the top of all walls shown or required regardless of wall type.
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E. BID CATEGORY NO. 5 - PAINTING
General requirements in Paragraph 3.02.B above.

Section 07 84 13 Penetration Firestopping (As Applicable)
Section 07 84 43 Joint Firestopping (As Applicable)
Section 0792 00 Joint Sealants (As Applicable)

Section 09 91 23.61 Interior Painting/Repainting

Section 09 96 00.00 High-Performance Coatings

Section 09 97 35 Dry Erase Coatings

Clarification No. 1:

Regarding Specification Section 07 92 00 Joint Sealants; all contractors are to provide Joint
Sealants in accordance with the Contract Documents. In general, the Contractor whose work
creates a joint that requires a joint sealant (in the normal sequence of work) is to provide the
firestopping or joint sealant.

Clarification No. 2:

As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in
multiple areas of the building. Contractors must provide sufficient manpower and equipment to
complete their respective scopes of work within the durations indicated.

Clarification No. 3:

The Bid Category No. 5 Contractor is to include in his bid, 100 man-hours at a skilled painter’s
rate for general touch-up painting to be performed at the direction of the Construction Manager
throughout the duration of the project. At the end of the project, unused hours will be converted
into a dollar amount and returned to the Owner as a deduct Change Order.

Clarification No. 4:
The Bid Category No. 5 Contractor is responsible for caulking the joint between the hollow metal
frames and masonry walls or drywall surfaces.
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F. BID CATEGORY NO. 6 - FLOORING

General Requirements in Paragraph 3.02.B above.

Section
Section
Section
Section

Section
Section
Section
Section
Section
Section
Section
Section
Section
Section

Clarification No. 1:

078413
07 84 43
079200
090191

09 05 16
096513
09 65 16
09 65 19
09 67 10
09 6710.10
09 67 23
0968 13
09 68 16
1248 13

Penetration Firestopping (As Applicable)

Joint Firestopping (As Applicable)

Joint Sealants (As Applicable)

Moisture Resistant/Water-Proof Flooring Adhesive
for Concrete Slabs

Existing Substrate Preparation for Floor Finishes
Resilient Base and Accessories

Resilient Sheet Flooring

Resilient Tile Flooring

Fluid-Applied Epoxy/Urethane Flooring
Fluid-Applied Epoxy Flooring

Decorative Resinous Flooring (Aggregate)

Tile Carpeting

Sheet Carpeting

Entrance Floor Mats and Frames

Regarding Specification Section 07 92 00 Joint Sealants; all contractors are to provide Joint
Sealants in accordance with the Contract Documents. In general, the Contractor whose work
creates a joint that requires a joint sealant (in the normal sequence of work) is to provide the

firestopping or joint sealant.

Clarification No. 2:

As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in
multiple areas of the building. Contractors must provide sufficient manpower and equipment to
complete their respective scopes of work within the durations indicated.
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G. BID CATEGORY NO. 7 - FIRE PROTECTION
General Requirements in Paragraph 3.02.B above.

Section 07 84 13 Penetration Firestopping (As Applicable)
Section 07 84 43 Joint Firestopping (As Applicable)

Section 0792 00 Joint Sealants (As Applicable)

Section 083113 Access Doors and Frames (As Applicable)
Section 210500 Common Work Results for Fire Suppression
Section 211000 Water Based Fire Suppression Systems
Section 211122 Storage Tanks for Fire Suppression Systems
Section 213217 Vertical Turbine Fire Pumps

Clarification No. 1:

Regarding Specification Section 07 84 13 Penetration Firestopping, 07 84 43 Joint Firestopping,
and 07 92 00 Joint Sealants; all contractors are to provide Firestopping and Joint Sealants in
accordance with the Contract Documents. In general, the Contractor whose work creates a joint
or penetration that requires firestopping or joint sealant (in the normal sequence of work) is to
provide the firestopping or joint sealant.

Clarification No. 2:

Reference Specification Section 08 31 13 - Access Doors and Frames; the Bid Category No. 1
Contractor is responsible to provide all access doors and frames required per this section for masonry
walls and attached or within metal stud wall assemblies. The Bid Category Nos. 7, 8, 9, and 10
Contractors are to provide access doors and frames attached to or within MEP and Fire Protection
Systems as indicated in their respective specification sections.

Clarification No. 3:

The Bid Category Nos. 1, 7, 8, 9, and 10 Contractors shall include all work (temporary or
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary,
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems,
Technology and Electrical Services throughout the duration of the project.

Clarification No. 4:

As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in
multiple areas of the building. Contractors must provide sufficient manpower and equipment to
complete their respective scopes of work within the durations indicated.

Clarification No. 5:

The Bid Category No. 7 Contractor shall provide flushing of the site fire main in accordance
with NFPA requirements before making final connections. This work MUST be coordinated and
scheduled with the Administration to avoid any disruption to daily activities in the building.

Clarification No. 6:

Concrete equipment pads and housekeeping pads shown or required for fire protection, plumbing,
mechanical and electrical equipment are the responsibility of the contractor installing or providing
the equipment.
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H. BID CATEGORY NO. 8 - PLUMBING

General Requirements in Paragraph 3.02.B above.

Section
Section
Section
Section
Section
Section
Section
Section
Section
Section

Section
Section
Section

Section
Section
Section
Section
Section
Section
Section
Section
Section
Section

Clarification No. 1:

015260
024119
078413
07 84 43
079200
083113
220002
220500
220501
220516

220519
220523
220529

220553
2207 00
221113
221116
221119
221316
221413
2240 00
224500
22 4700

Rubbish Container (As Applicable)

Selective Demolition (As Applicable)
Penetration Firestopping (As Applicable)

Joint Firestopping (As Applicable)

Joint Sealants (As Applicable)

Access Doors and Frames (As Applicable)
Work in Existing Buildings

Common Work Results for Plumbing

Basic Plumbing Materials and Methods
Expansion Fittings and Loops for Domestic Hot
Water and Hot Water Return Piping

Meters and Gages for Plumbing Piping
General-Duty Valves for Plumbing Piping
Hangers and Supports for Plumbing Piping and
Equipment

Identification for Plumbing Piping and Equipment
Plumbing Insulation

Facility Water Distribution Piping

Domestic Water Piping

Domestic Water Piping Specialties

Sanitary, Waste, and Vent Piping System
Facility Storm Drainage Piping

Plumbing Fixtures

Emergency Plumbing Fixtures

Drinking Fountains and Water Coolers

Regarding Specification Section 07 84 13 Penetration Firestopping, 07 84 43 Joint Firestopping,
and 07 92 00 Joint Sealants; all contractors are to provide Firestopping and Joint Sealants in
accordance with the Contract Documents. In general, the Contractor whose work creates a joint
or penetration that requires firestopping or joint sealant (in the normal sequence of work) is to

provide the firestopping or joint sealant.

Clarification No. 2:

Reference Specification Section 08 31 13 - Access Doors and Frames; the Bid Category No. 1
Contractor is responsible to provide all access doors and frames required per this section for masonry
walls and attached or within metal stud wall assemblies. The Bid Category Nos. 7, 8, 9, and 10
Contractors are to provide access doors and frames attached to or within MEP and Fire Protection
Systems as indicated in their respective specification sections.
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Clarification No. 3:

Regarding coordinating the installation of required penetrations, roof openings, wall openings and
floor openings; the Contractor whose work creates the opening or penetration is responsible for
temporarily protecting, patching, repairing, and sealing the opening or penetration. Prior to
commencement of work, contractors requiring roof penetrations must coordinate this work with the
Bid Category No. 3 Contractor.

Clarification No. 4:

The Bid Category Nos. 1, 7, 8, 9, and 10 Contractors shall include all work (temporary or
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary,
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems,
Technology and Electrical Services throughout the duration of the project.

Clarification No. 5:

Regarding Specification Section 02 41 19 Selective Demolition; The Bid Category No. 3 Contractor
is responsible to provide all demolition, cutting and patching of Roof related work to include, but not
limited to, membrane, fascia, coping, insulation, curbs, etc. The Bid Category No. 8 Contractor is
responsible to provide all demolition, cutting and patching of Plumbing related work to include, but
not limited to, fixtures, piping, etc. The Bid Category No. 9 Contractor is responsible to provide
all demolition, cutting and patching of Mechanica/HVAC related work to include, but not limited to,
grilles, ductwork, units, piping, systems, etc. The Bid Category No. 10 Contractor is to provide all
demolition, cutting and patching of Electrical related work to include, but not limited to, light fixtures,
conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 Contractor is responsible for all
other demolition, removals and patching as indicated on the contract documents.

Clarification No. 6:

The Bid Category No. 1 Contractor is responsible to provide all underground utilities (sanitary
sewer, storm sewer, water lines) to within 5°-0” of the building perimeter. The Bid Category No. 8
Contractor is to provide cleanouts, excavation and backfill as required to make final connections.

Clarification No. 7:

As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in
multiple areas of the building. Contractors must provide sufficient manpower and equipment to
complete their respective scopes of work within the durations indicated.

Clarification No. 8:

Concrete equipment pads and housekeeping pads shown or required for fire protection, plumbing,
mechanical and electrical equipment are the responsibility of the contractor installing or providing
the equipment.

Clarification No. 9:

The Bid Category No. 8 Contractor shall provide saw cutting, removal and replacement of
concrete as required to accommodate work as shown on the P Drawings. The Bid Category No.
8 Contractor shall also include scanning of floors prior to performing any saw cutting.
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TSC 220220

BID CATEGORY NO. 9 - MECHANICAL

General Requirements in Paragraph 3.02.B above.

Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section

Section
Section
Section
Section

Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section

Section
Section
Section
Section
Section
Section

015130
0152 60
024119
0784 13
07 84 43
07 92 00
083113
0891 19
22 66 13
2301 30
23 0500
230513

230516
230519
230523
230529

23 05 48
230553
2307 00
2309 00
230993
232113
232123
232300
232500
232923
233113
233116
233300
233423
2336 00
233713
233723
235100
235216
23 64 27

237313
2373 15
2373 16
2374 13
238061
23 8239

Temporary Heating, Ventilation and Cooling
Rubbish Container (As Applicable)

Selective Demolition (As Applicable)
Penetration Firestopping (As Applicable)

Joint Firestopping (As Applicable)

Joint Sealants (As Applicable)

Access Doors and Frames (As Applicable)
Fixed Louvers

Facility Natural Gas Piping

HVAC Air Duct Cleaning

Common Work Results for HVAC

Common Motor Requirements for HVAC
Equipment

Expansion Fittings and Loops for HVAC Piping
Meters and Gages for HVAC Piping
General-Duty Valves for HVAC Piping
Hangers and Supports for HVAC Piping and
Equipment

Vibration Controls for HVAC Piping and Equipment
Identification for HVAC Piping and Equipment
HVAC Insulation

Instrumentation and Controls for HVAC
HVAC Sequence of Operations

Hydronic Piping

Hydronic Pumps

Refrigerant Piping

HVAC Water Treatment

Variable-Frequency Motor Controllers

Metal Ducts

Nonmetal Ducts

Air Duct Accessories

HVAC Power Ventilators

Air Terminal Units

Diffusers, Registers, and Grilles

HVAC Gravity Ventilators

Breechings, Chimneys, and Stacks

Condensing Boilers

Air-Cooled Rotary Screw Chiller and Remote
Condenser

Modular Indoor Central-Station Air-Handling Units
Pool Dehumidification Units

Dedicated Outside Air Handling Units

Modular Outdoor Air Handling Unit

Fume Collection Systems (Electrostatic Precipitator)
Unit Heaters
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Clarification No. 1:

Regarding Specification Section 07 84 13 Penetration Firestopping, 07 84 43 Joint Firestopping,
and 07 92 00 Joint Sealants; all contractors are to provide Firestopping and Joint Sealants in
accordance with the Contract Documents. In general, the Contractor whose work creates a joint
or penetration that requires firestopping or joint sealant (in the normal sequence of work) is to
provide the firestopping or joint sealant.

Clarification No. 2:

Reference Specification Section 08 31 13 - Access Doors and Frames; the Bid Category No. 1
Contractor is responsible to provide all access doors and frames required per this section for masonry
walls and attached or within metal stud wall assemblies. The Bid Category Nos. 7, 8, 9, and 10
Contractors are to provide access doors and frames attached to or within MEP and Fire Protection
Systems as indicated in their respective specification sections.

Clarification No. 3:

Regarding coordinating the installation of required penetrations, roof openings, wall openings and
floor openings; the Contractor whose work creates the opening or penetration is responsible for
temporarily protecting, patching, repairing, and sealing the opening or penetration. Prior to
commencement of work, contractors requiring roof penetrations must coordinate this work with the
Bid Category No. 3 Contractor.

Clarification No. 4:

The Bid Category Nos. 1, 7, 8, 9, and 10 Contractors shall include all work (temporary or
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary,
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems,
Technology and Electrical Services throughout the duration of the project.

Clarification No. 5:

Regarding Specification Section 02 41 19 Selective Demolition; The Bid Category No. 3 Contractor
is responsible to provide all demolition, cutting and patching of Roof related work to include, but not
limited to, membrane, fascia, coping, insulation, curbs, etc. The Bid Category No. 8 Contractor is
responsible to provide all demolition, cutting and patching of Plumbing related work to include, but
not limited to, fixtures, piping, etc. The Bid Category No. 9 Contractor is responsible to provide
all demolition, cutting and patching of Mechanica/HVAC related work to include, but not limited to,
grilles, ductwork, units, piping, systems, etc. The Bid Category No. 10 Contractor is to provide all
demolition, cutting and patching of Electrical related work to include, but not limited to, light fixtures,
conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 Contractor is responsible for all
other demolition, removals and patching as indicated on the contract documents.

Clarification No. 6:

As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in
multiple areas of the building. Contractors must provide sufficient manpower and equipment to
complete their respective scopes of work within the durations indicated.
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Clarification No. 7:

Concrete equipment pads and housekeeping pads shown or required for fire protection, plumbing,
mechanical and electrical equipment are the responsibility of the contractor installing or providing
the equipment.

Clarification No. 8:

The Bid Category No. 9 Contractor is responsible to temporarily support all HVAC related items
throughout when ceilings are removed. When the new ceilings are installed, the HVAC items are to
be reinstalled or replaced per the contract documents.
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TSC 220220

BID CATEGORY NO. 10 - ELECTRIC

General Requirements in Paragraph 3.02.B above.

Section

Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section

Section
Section
Section
Section
Section
Section

Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section
Section

Section
Section
Section
Section

Section

Section
Section

Section

015110

015260
024119
078413
07 84 43
079200
083113
116643
26 00 05
26 00 50
26 05 05
260519

26 05 26
26 05 29
26 05 33
26 05 35
26 05 37
26 0543

26 0553
260573
26 09 23
2622 00
2624 16
262726
262813
2628 16
262913
263213
26 36 00
2643 13

26 51 00
26 5561
2700 05
270100
270111

270500
2705 26

2705 28

Temporary Electricity, Lighting and Warning
Systems

Rubbish Container (As Applicable)

Selective Demolition (As Applicable)
Penetration Firestopping (As Applicable)

Joint Firestopping (As Applicable)

Joint Sealants (As Applicable)

Access Doors and Frames (As Applicable)
Interior Scoreboards

Electrical Demolition

General Electrical Requirements

Electrical Testing

Low-Voltage Electrical Power Conductors and
Cables

Grounding and Bonding for Electrical Systems
Hangers and Supports for Electrical Systems
Conduit and Boxes for Electrical Systems
Surface Raceways for Electrical Systems

Wire Mesh Type Cable Trays

Underground Ducts and Raceways for Electrical
Systems

Identification for Electrical Systems

Power System Studies

Lighting Control Devices

Low-Voltage Transformers

Panelboards

Wiring Devices

Fuses

Enclosed Switches and Circuit Breakers
Enclosed Controllers

Engine Generators

Transfer Switches

Surge Protective Devices for Low-Voltage Electrical
Power Circuits

Interior Lighting

Theatrical Lighting

Technology Demolition

Operation and Maintenance of Communications
Systems

Demonstration, Training, and Warranty of
Communications Systems

Common Work Results for Communications
Grounding and Bonding for Communications
Systems

Pathways for Communications Systems
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Section 270553 Identification for Communications Systems

Section 271100 Communications Equipment Room Fittings

Section 27 11 00TM Manufacturers Material List

Section 271323 Communications Fiber Optical Backbone Cabling

Section 27 13 23TM  Manufacturers Material List

Section 27 1511 Conductors and Cables for Intercom, Public
Address, and Mass Notification Systems

Section 271515 Communications Copper Horizontal Cabling
(Category 6)

Section 27 15 15TM  Manufacturers Material List

Section 271517 Communications Copper Horizontal Cabling (Cat
6A)

Section 27 15 17TM  Manufacturers Material List

Section 271533 Communications Coaxial Horizontal Cabling

Section 27 1533TM Manufacturers Material List

Section 271553 Misc. Communications Audio/Video Cabling

Section 27 15 53TM Manufacturers Material List

Section 274112 Communications Audio-Video Mounts

Section 275116 Public Address and Mass Notification Systems

Section 215117 Sound Reinforcement System

Section 215125 IP Based Intercommunications and Program Systems

Section 275315 Synchronous Wireless Clock Systems

Section 280510 Common Work Results for Electronic Safety and
Security

Section 280523 Conductors and Cables for Electronic Safety and
Security

Section 28 1310 Access Control

Section 28 16 00 Intrusion Detection

Section 283111 Digital, Addressable Fire-Alarm System

Clarification No. 1:

Regarding Specification Section 07 84 13 Penetration Firestopping, 07 84 43 Joint Firestopping,
and 07 92 00 Joint Sealants; all contractors are to provide Firestopping and Joint Sealants in
accordance with the Contract Documents. In general, the Contractor whose work creates a joint
or penetration that requires firestopping or joint sealant (in the normal sequence of work) is to
provide the firestopping or joint sealant.

Clarification No. 2:

Reference Specification Section 08 31 13 - Access Doors and Frames; the Bid Category No. 1
Contractor is responsible to provide all access doors and frames required per this section for masonry
walls and attached or within metal stud wall assemblies. The Bid Category Nos. 7, 8, 9, and 10
Contractors are to provide access doors and frames attached to or within MEP and Fire Protection
Systems as indicated in their respective specification sections.
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Clarification No. 3:

Regarding coordinating the installation of required penetrations, roof openings, wall openings and
floor openings; the Contractor whose work creates the opening or penetration is responsible for
temporarily protecting, patching, repairing, and sealing the opening or penetration. Prior to
commencement of work, contractors requiring roof penetrations must coordinate this work with the
Bid Category No. 3 Contractor.

Clarification No. 4:

The Bid Category Nos. 1, 7, 8, 9, and 10 Contractors shall include all work (temporary or
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary,
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems,
Technology and Electrical Services throughout the duration of the project.

Clarification No. 5:

Regarding Specification Section 02 41 19 Selective Demolition; The Bid Category No. 3 Contractor
is responsible to provide all demolition, cutting and patching of Roof related work to include, but not
limited to, membrane, fascia, coping, insulation, curbs, etc. The Bid Category No. 8 Contractor is
responsible to provide all demolition, cutting and patching of Plumbing related work to include, but
not limited to, fixtures, piping, etc. The Bid Category No. 9 Contractor is responsible to provide
all demolition, cutting and patching of Mechanica/HVAC related work to include, but not limited to,
grilles, ductwork, units, piping, systems, etc. The Bid Category No. 10 Contractor is to provide all
demolition, cutting and patching of Electrical related work to include, but not limited to, light fixtures,
conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 Contractor is responsible for all
other demolition, removals and patching as indicated on the contract documents.

Clarification No. 6:

As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in
multiple areas of the building. Contractors must provide sufficient manpower and equipment to
complete their respective scopes of work within the durations indicated.

Clarification No. 7:

Concrete equipment pads and housekeeping pads shown or required for fire protection, plumbing,
mechanical and electrical equipment are the responsibility of the contractor installing or providing
the equipment.

Clarification No. 8:

Reference the “Mechanical Drawings”, the Bid Category No. 10 Contractor is required to
provide rough-in of ALL conduit boxes as indicated on these drawings and required for the
Temperature Controls.

Clarification No. 9:

The Bid Category No. 10 Contractor is responsible for all rough-in, cabling and terminations at
hollow metal frames and aluminum frames as indicated on the E Drawings. This includes but is
not limited to door hardware, ADA operators, card readers, DPS, power supplies, etc., as indicated
on the documents and specifications. Also reference the Door Schedule and Door Hardware
Specification Section. The Bid Category No. 10 Contractor is also responsible for terminations
at all equipment associated with this work to provide a complete and operational system.
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Clarification No. 10:

The Bid Category No. 10 Contractor is responsible to temporarily support all light fixtures, fire
alarm devices, miscellaneous devices, and cabling throughout when ceilings are removed. When the
new ceilings are installed, the electrical items are to be installed or replaced per the contract
documents. The Bid Category No. 10 Contractor shall also provide temporary lighting at the
emergency egress locations throughout the duration of the project.

END OF SECTION 01 12 00
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