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SECTION 00 02 00 - NOTICE TO BIDDERS 
 

NOTICE TO BIDDERS 
 
Notice is hereby given that sealed bids will be received: 
 
  By: Crown Point Community School Corporation 
   200 East North Street 
   Crown Point, IN  46307 
  
  For: New Administration Center, Alternate Education and Resource Center and Related 
   Work Project 
   1000 S. Main Street 
   Crown Point, IN 46307 
 
  At: Crown Point Community School Corporation – Administrative Service Center  
  200 East North Street 
  Crown Point, IN  46307 
 
 Until: 1:00 PM (CST), on May 17, 2022 
 
 Bid Opening: Bids will be publicly opened and read aloud at 1:00 PM (CST), on May 17, 

2022, in the Administrative Service Center Conference Room. 
 
All work for the complete construction of the Project will be under one or more prime contracts with the 
Owner based on bids received and on combinations awarded.  The Construction Manager will manage the 
construction of the Project. 
 
Construction shall be in full accordance with the Bidding Documents which are on file with the Owner 
and may be examined by prospective bidders at the following locations: 
 

The Skillman Corporation 
8006 Aetna Street 
Merrillville, IN  46410 
 

The Skillman Plan Room 
www.skillmanplanroom.com 
 
 

Prime and Non-Prime Contract Bidders must place an order on www.skillmanplanroom.com to be 
able to download documents electronically or request printed documents.  There is no cost for 
downloading the bidding documents.  Bidders desiring printed documents shall pay for the cost of 
printing, shipping, and handling.  Reprographic Services are provided by:  
 
Reprographic Arts, 2824 E. Michigan Blvd., Michigan City, IN  46360, Phone (219) 872-9111 
 
A Pre-Bid Conference will be held on May 2, 2022, at 3:15 PM (CST), at the Robert A. Taft 
Middle School located at 1000 S. Main Street, Crown Point, IN 46307. Attendance by bidders is 
optional, but recommended, to clarify or answer questions concerning the Drawings and Project 
Manual for the Project. 

http://www.skillmanplanroom.com/
http://www.skillmanplanroom.com/


 
TSC   220210.07              Notice to Bidders Section 00 02 00-2 

Bid security in the amount of ten percent (10%) of the Bid must accompany each Bid in accordance 
with the Instructions to Bidders. 
 
The successful Bidders will be required to furnish Performance and Payment Bonds for one hundred 
percent (100%) of their Contract amount prior to execution of Contracts. 
 
Contractors submitting bids for the performance of any Work as specified in this building Project 
should make such Bids to Crown Point Community School Corporation.  Contractors are advised 
that the Contract as finally entered into with any successful Bidder may be entered into with either the 
School Corporation or the Building Corporation or certain portions of the Contract may be entered into 
by both the School Corporation and the Building Corporation. 
 
The Owner reserves the right to accept or reject any Bid (and to waive any irregularities in bidding.  
All Bids may be held for a period not to exceed 60 days before awarding contracts. 
 
 

Crown Point Community School Corporation 
 

By: Dr. Todd Terrill, Superintendent  
 
 
 
 

END OF SECTION 00 02 00 
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SECTION 01 12 00 - MULTIPLE CONTRACT SUMMARY 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS 
 

A. Drawings and General Provisions of the Prime Contract, including amended 
General Conditions and other Division 1 Specification Sections, apply to Work of 
this Section.  

 
1.02 SUMMARY 

 
A. The intent of this Section is to indicate the Work required by the Contractors and 

to provide information regarding the duties, responsibilities, and cooperation 
required by the Contractors, with similar requirements for the subcontractors and 
suppliers.  

 
B. Owners right to maintain current operations 
 
C. Occupancy requirements 
 
D. Work by Owner 
 
E. Permits, fees, and notices 
 
F. Labor and materials 
 
G. Verifications of existing dimensions 
 
H. Project security 
 
I. Coordination of work 
 
J. Time of commencement and completion 
 
K. Schedule of contract responsibilities 
 

1.03 WORK UNDER SEPARATE CONTRACTS  
 

A. Prime Contracts are defined to include the following contracts described in the 
Schedule of Contract Responsibilities included hereinafter; and each is recognized 
to be a major part of the project, with Work to be performed concurrently and in 
close coordination with Work of other Prime Contracts. 

 
B. The "Contract Documents," as defined in the General Conditions, include "the 

Drawings."  Although Drawings are grouped and identified by classification of the 
Work, Contractors shall be responsible for their Work as specified herein and as 
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indicated on the Drawings.  Although the majority of the Drawings are "to scale," 
Contractors are directed to use indicated dimensions for determining material 
quantities and for other reasons.  No additional monies will be allowed due to 
Contractors using "scaling instruments" to determine material quantities or for 
other reasons.  

 
C. Separate prime contracts will be awarded as per the "Schedule of Contract 

Responsibilities" (see Part 3 – Execution).  Contractors shall include Work 
required by the Specifications and Drawings for each contract area defined in the 
Schedule. 

 
D. Work for the complete construction of the Project will be under multiple prime 

contracts with the Owner.  The Construction Manager will manage the construction 
of the Project. 

 
E. Each Contractor shall be responsible for demolition and disposal of existing items 

relative to his Contract.  
 

1.04 ADMINISTRATIVE RESPONSIBILITIES OF PRIME CONTRACTORS AND CM 
 

A. The Construction Manager shall be responsible for the maintenance of the 
Construction Schedule and management of every phase of the Work.  
1. Each Contractor shall read the Specifications and Drawings for other 

separate Contracts for fixed equipment and the like to be incorporated or 
attached or built into the Work; and familiarize himself with the 
requirements and responsibilities of other Contracts to enable the required 
coordination and supervision. 

2. Each Contractor shall also familiarize himself with other items to be 
incorporated into the Work including equipment and Work by the Owner. 

3. Each Contractor shall cooperate with the Construction Manager in notifying 
him when the Work is at a stage to require the services of other Contractors 
and shall notify the Construction Manager in the event that such other 
Contractors do not carry out their responsibilities in connection with such 
notification. 

 
B. Contractors shall cooperate with and assist the Construction Manager in the 

preparation of construction progress and procedures, schedule of product 
deliveries, and their effect on the overall project progress and completion. Other 
Contractors shall cooperate in getting their Work and the Work of their 
subcontractors completed according to the schedule as prepared and maintained by 
the Construction Manager.  Each Contractor shall immediately notify the 
Construction Manager of a delay in delivery of products or the scheduled date of 
completion that may affect the total progress of construction.  

 
C. The Owner will furnish the topographical survey, either as a part of these Drawings 

or separately, giving the general topographical lines existing at the site and the 
property lines. 
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D. Contractors required to make connections to existing utilities, especially sewerage 
where gravity flow occurs, shall verify grades and locations at points of such 
connections and shall notify the Construction Manager of circumstances which 
would adversely affect the proper flow or connection to such facilities.  

 
1.05 PRIME CONTRACTORS USE OF PREMISES 
 

A.  Use of the Site: Limit use of the premises to work in areas indicated.  Confine 
operations to areas within contract limits indicated.  Do not disturb portions of the 
site beyond the areas in which the Work is indicated. 
1. Owner Occupancy: Allow for Owner occupancy and use by the public. 
2. Driveways and Entrances: Keep driveways and entrances serving the 

premises clear and available to the Owner, the Owner’s employees, and 
emergency vehicles at all times.  Do not use these areas for parking or 
storage of materials.  Schedule deliveries to minimize space and time 
requirements for storage of materials and equipment on site. 

 
B.  Use of the Existing Building:  Maintain the existing building in a weathertight 

condition throughout the construction period.  Repair damage caused by 
construction operations.  Take all precautions necessary to protect the building and 
its occupants during the construction period.  

 
1.06 OWNERS RIGHT TO MAINTAIN OPERATIONS 
 

A.  During the course of this Project, normal and customary functions and operations 
must be maintained.  The Contract Documents are intended to define a strict 
separation between the school activities of students and staff from the activities of 
the construction project. 

 
B. The Construction Manager, Architect, and Owner will not tolerate any visible or 

audible actions initiated or responded to by any employees of Contractors on this 
Project toward any students, teachers, or staff members at the school system.  
Violators shall be promptly removed from the site. 

 
C. The Owner intends to instruct students, teachers, and staff to refrain from 

communications with Contractor’s personnel working on this Project.  All 
communication with Owner and staff shall be through the Construction Manager. 

 
D. Contractors must expend their best effort toward protection of the health, safety, 

and welfare of occupants on the Owner’s property during the course of Work on 
this Project. 

 
1.07 OCCUPANCY REQUIREMENTS 
 

A. Full Owner Occupancy:  The Owner will occupy the site and existing building 
during the entire construction period. Cooperate with the Owner during 
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construction operations to minimize conflicts and facilitate Owner usage. Perform 
the Work so as not to interfere with the Owner’s operations.  

 
B. Partial Owner Occupancy: The Owner reserves the right to occupy and to place and 

install equipment in completed areas of the building prior to Substantial 
Completion, provided such occupancy does not interfere with completion of the 
Work.  Such placing of equipment and partial occupancy shall not constitute 
acceptance of the total Work. 
1. The Construction Manager will prepare a Certificate of Substantial 

Completion for each specific portion of the Work to be occupied prior to 
Owner occupancy. 

2. Party which obtained general building permit shall obtain a Certificate of 
Occupancy from local building officials prior to Owner occupancy. 

3. Prior to partial Owner occupancy, mechanical and electrical systems shall 
be fully operational.  Required inspections and tests shall have been 
successfully completed.  Upon occupancy, the Owner will operate and 
maintain mechanical and electrical systems serving occupied portions of the 
building. 

4. Upon occupancy, the Owner will assume responsibility for maintenance and 
custodial service for occupied portions of the building. 

 
1.08 WORK BY OWNER 
 

A. The Owner intends to complete the following items of Work outside the provisions 
of these Contract Documents.  Contractors shall not restrict or interfere with the 
Owner's right to the Project to accomplish this Work.  
1. Equipment and furniture except as scheduled and specified under Divisions 

11 and 12 and shown on the Drawings. 
2. Items which may be deleted from Contracts for Work as required by the 

Contract Documents. 
3. Existing school maintenance work. 
4. The purchase and supplying of certain materials as noted in the Project 

Manual. 
5. The Owner, under separate contract, shall provide removal of identified 

asbestos containing materials from the existing structure.  The asbestos 
report is available through the Construction Manager upon request. 

 
1.09 PERMITS, FEES, AND NOTICES 
 

A. The Construction Manager will secure the general building permit for the Owner.  
Each Contractor shall secure and pay for other permits, governmental fees, and 
licenses necessary for the proper execution and completion of his Work, which are 
applicable at the time the bids are also received.  Fees to relocate utilities on 
Owner's property shall be included in the bid of the Contractor doing the relocation. 
1. State filing fees for plan approval are the responsibility of the Owner and 

will be paid by the Owner. 
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B. Utility Tie-Ins:  Shall be arranged with local utility company and other involved 
parties for minimum interruption of service.  

 
C. Shutdowns of existing systems shall be limited to minimum time required and 

scheduled with other involved parties.  Provide 2 days written notice of shutdown 
to Construction Manager and Owner.  

 
D. Inspections of installed work shall be performed by the governing authority as 

arranged for by the Contractor.  Work shall not be covered until approved. 
 

E. Each Contractor shall give notices and comply with laws, ordinances, rules, 
regulations, and orders of public authorities bearing on the performance of his 
Work.  If a Contractor observes that the Contract Documents are at variance 
therewith, he shall promptly notify the Construction Manager in writing, and 
necessary changes shall be adjusted by appropriate notification. If a Contractor 
performs Work knowing it to be contrary to such laws, ordinances, rules, and 
regulations, and without such notice to the Construction Manager, he shall assume 
full responsibility therefore and shall bear the costs attributable thereto.  

 
1.10 LABOR AND MATERIALS 

 
A. Unless otherwise specifically noted, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, 
utilities, transportation, and other facilities and services necessary for the proper 
execution and completion of his Work, whether temporary or permanent and 
whether or not incorporated or to be incorporated in the Work.  

 
B. Each Contractor shall enforce strict discipline and good order among his employees 

or other persons carrying out Work of his Contract and shall not permit employment 
of unfit person or persons or anyone not skilled in the task assigned to them.  

 
C. Contractors and Subcontractors shall be subject to such rules and regulations for 

the conduct of the Work as the Owner may establish.  Employees shall be 
properly and completely clothed while working.  Bare torsos, legs and feet will 
not be allowed.  Possession or consumption of alcoholic beverages or drugs, 
tobacco or other noxious behavior on the site is strictly prohibited.  Violators shall 
be promptly removed from the site.  Smoking is not permitted on school property 
or within school buildings. 

 
D. Contractors will conduct criminal background checks (extent of and/or service to 

be used will be established by the Owner) on every employee assigned to work on 
the Project and clear them through the National Sex Offender Registry prior to their 
assignment to Project. Contractors will require the same of sub-contractors.  
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E. ID Badges will be issued by The Skillman Corporation upon receipt of verification 
from the Contractor that the employee/subcontractor employee or independent 
contractor has a satisfactory record to work on the Project. 

 
F. E-Verify Compliance: Pursuant to I.C. 22-5-1.7, Contractor shall enroll in and 

verify the work eligibility status of all newly hired employees of Contractor 
through the E-Verify Program (Program). Contractor is not required to verify the 
work eligibility status of all newly hired employees through the Program if the 
Program no longer exists. Also pursuant to I.C. 22-5-1.7, Contractor must execute 
an affidavit affirming that the Contractor does not knowingly employ an 
unauthorized alien and confirming Contractor’s enrollment in the Program, unless 
the Program no longer exists, shall be filed with the Owner prior to the execution 
of this contract. This contract shall not be deemed fully executed until such 
affidavit is delivered to the Owner. 

 
Contractor and its subcontractors shall not knowingly employ or contract with an 
unauthorized alien or retain an employee or contract with a person that contractor 
or its subcontractor subsequently learns is an unauthorized alien. If Contractor 
violates this provision the Owner shall require Contractor to remedy the violation 
not later than thirty (30) days after the Owner notifies Contractor.  If Contractor 
fails to remedy the violation within the thirty (30) day period, the Owner shall 
terminate the contract for breach of contract.  If Owner terminates the contract, 
Contractor shall be liable to the Owner for actual damages in addition to any other 
contractual remedies. There is a rebuttable presumption that Contractor did not 
knowingly employ an unauthorized alien if Contractor verified the work 
eligibility status of the employee through the Program. 
 
Prior to performing any work, Contractor shall require each subcontractor to 
certify to Contractor that the subcontractor does not knowingly employ or 
contract with an unauthorized alien and has enrolled in the Program. Contractor 
shall maintain on file a certification from each subcontractor throughout the 
duration of this contract or project which is the subject of this contract. If 
Contractor determines that a subcontractor is in violation of this provision, 
Contractor may terminate its contract with the subcontractor for such violation. In 
Accordance with I.C. 5-16-13 Contractor must provide the E-Verify Case Number 
of every employee that works on the project. This requirement includes the 
contractor’s subs and suppliers to the fourth (4th) tier.  

 
G. The Owner is requiring that all contractors’ personnel and their onsite employees 

(trade employees) and subcontractors submit an expanded criminal history check 
through SafeVendor, a product of Safe Hiring Solutions. Please visit 
www.safevisitorsolutions.com/safevendor-app-agreement to create your account 
with SafeVendor.  (Contractor is responsible for the cost of this background 
check).  This should meet with the Owner’s approval prior to the employee starting 
work on the project.  All contractors’ personnel and employees once cleared for 
work will be issued a project identification badge that must be worn at all times 
while on site.  All contractors will be expected to provide the required name, 

http://www.safevisitorsolutions.com/safevendor-app-agreement
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address, picture state driver’s license or picture state identification card information 
to The Skillman Corporation Site Manager no later than 24 hours in advance of the 
employee coming to work at the project site. 

 
H. Pursuant to Indiana Code 5-16-13 Requirements for Contractors on Public Works 

Projects enacted by the Indiana Legislator requires, in addition to requirements 
already in effect, contractors to comply with the following: 
1. Tier 1 –General/Prime Contractors to self-perform 15% of their total 

Contract.  
2. Qualification thru the Department of Administration or INDOT 

requirement in accordance with IC 4-13.6-4.  
a. Bids shall not be considered unless (1) the Prime Bidder and (2) 

all lower tiered subcontractors whose subcontract value is 
estimated to be $300,000 or more are qualified at the time of the 
bid in accordance with IC 4 – 13.6 – 4. 

3. Include Written Drug Testing Plan that covers all employees of the bidder 
who will perform work on the public work project and meets or exceeds 
the requirements set in IC 4-13-18-5 or IC 4-13-18-6 with Bid. 

4. Minimum Insurance Requirements $1M/occurrence $2M/aggregate. 
However, check your bidding requirements as the Owners may have 
higher limit requirements. 

5. Mandatory enrollment in E-Verify by all contractors down to the 4th Tier 
Sub Contracts and must provide the case verification number of all 
employees working on the project.  

6. Prohibits contractors down to the 4th Tier Sub Contract from paying 
employees in cash. 

7. Requirement to retain payroll records for 3 years 
8. All contractors down to the 4th Tier Sub Contract must comply with Fair 

Labor Act, Indiana’s Workers Compensation and Unemployment 
Compensation Insurance. 

9. Mandatory Training Requirements based upon number of employees. 
10. Failure to comply may result in debarment from public works projects for 

up to 4 years. 
 

I.  All contractors down to the 4th Tier Sub Contract must maintain general liability  
  insurance in at least the following amounts: Each Occurrence Limit of $1,000,000  
  and General Aggregate Limit of $2,000,000. Other requirements and limits may  
  apply see specification section 00 08 20 Schedule of Insurance Requirements. 

 
1.11  CUTTING AND PATCHING  

 
A. Refer to Section 01 73 10 – Cutting and Patching, for provisions on this subject. 
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1.12 VERIFICATIONS OF EXISTING DIMENSIONS 
 
A. When verification of existing dimensions is required, the Contractor requiring said 

verification for the construction or fabrication of his material shall be the Contractor 
responsible for the procurement of the field information.  

 
1.13  PROJECT SECURITY 

 
A. Each Prime Contractor shall take all reasonable precautions to prevent injury, 

damage or loss to people and property in, on and adjacent to the project. This shall 
include not only their own work or property but that of other contractors and the 
Owner. 
  

B. If deemed necessary by The Construction Manager a project wide security program 
may be developed for the purpose of preventing damage or loss at the project site 
or property adjacent thereto.  Once accepted by the Owner, contractors shall 
comply. 

 
1.14 SCHEDULE OF CONTRACT RESPONSIBILITIES - SCOPE 

 
A. Contractors shall submit their proposals based on the work included under each 

contract area as listed herein.  Include Work necessary for a complete project, as 
shown on the Drawings and called for in the Specifications. 

 
B. Questions concerning the phasing, or "Schedule of Contract Responsibilities" 

should be directed to the Construction Manager, who will be the interpreter and be 
responsible for this Schedule of Contract Responsibilities and Contract Breakdown, 
prior to submitting proposals and during construction. 

 
C. The requirements of Division 1 are a part of the Work of each and every contract 

area.  The Contractor for any one contract area shall be familiar with the Work and 
requirements of all other contract areas. 

 
D. Certain Specification Sections describe Work to be performed under several 

contract areas.  (Example: 06 10 00 - Rough Carpentry.)  Provide Work of this 
nature as required for each contract area whether or not enumerated in the Schedule 
of Contract Responsibilities. 

 
E. The following contract areas are broken down by Specifications Section 

conforming basically to the CSI format. 
 

F. The Drawings and Specifications as furnished for each of the Contracts is for the 
convenience of the Contractor in preparing a proposal for this Project. However, 
each Contractor is responsible to review the complete set of Drawings and 
Specifications to assure that Work required to be installed to complete his phase of 
the Work is included in his proposal.  This "Schedule of Contract Responsibilities" 
is a definition of the work as it is to be bid in separate contracts.  Where a specific 
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item of Work is not defined, but is normally inherent to a trade, or is included in 
the scope of the applicable technical revision, it will be the responsibility of that 
Contractor to include the Work in his proposal. 

 
G. This "Schedule of Contract Responsibilities" is to aid each Contractor in defining 

the Scope of Work to be included in his proposal.  However, omissions from this 
"Schedule of Responsibilities" do not relieve the Contractor from including in his 
proposal that Work which will be required to complete his Contract.  Each 
Contractor should read the "Schedule of Contract Responsibilities" completely to 
familiarize himself with the Work of other Contractors that may have Work in 
adjacent areas and to coordinate the interfacing problems that may occur as the 
work is assembled and constructed. 

 
H. Where specific Work is to be completed under a particular phase of the Project and 

the Work is wholly or partially completed by other trades because of the type of 
work involved or jurisdictional trade agreements, the Contractor will be responsible 
to subcontract the Work as necessary to complete the Work included in his 
Contract.  No delay in the Work will be allowed due to the failure of the Contractor 
to subcontract related work required by jurisdictional trade agreements. 

 
1.15  COORDINATION OF WORK 

 
A. Each Contractor is responsible to coordinate his Work with the Work of other trades 

and other Contractors and requirements of the school system.  The Contractor must 
make space allowances for Work of other Contractors; provide necessary openings 
where indicated or implied by the Drawings and Specifications.  Each Contractor 
is responsible to protect his own Work. 

 
1.16 TIME OF COMMENCEMENT AND COMPLETION 
 

A. The Contractor shall commence work within ten (10) days after being notified in 
writing to proceed and shall complete the Work within the time limitations 
established in the Form of Agreement. 
1. It is anticipated that construction will start within 20 calendar days after 

receipt of bids. 
2. Construction shall be complete within 612 consecutive calendar days, or 

earlier, after Notice to Proceed.  
 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION  
 
 
 
 
 
 



 
TSC   220210.07  Multiple Contract Summary Section 01 12 00-10 

3.01 SCHEDULE OF CONTRACT RESPONSIBILITIES 
 
3.02 GENERAL REQUIREMENTS 
 

A. PROVIDED BY OWNER THROUGH THE CONSTRUCTION MANAGER 
Section 01 32 00 Schedules and Reports 
Section 01 45 10 Testing Laboratory Services 
Section 01 59 10 Project Office 
Section 01 71 50 Final Cleaning 
Section 23 05 93 Testing, Adjusting, and Balancing  
 

B. PROVIDED BY ALL CONTRACTORS AS APPLICABLE 
Section 01 12 00 Multiple Contract Summary 
Section 01 21 00 Allowances 
Section 01 23 00 Alternates 
Section 01 25 00 Contract Modification Procedures 
Section  01 28 00 Schedule of Values 
Section  01 29 00 Applications for Payment 
Section 01 31 00 Project Meetings 
Section 01 32 00 Schedules and Reports 
Section 01 33 00 Submittal Procedures 
Section 01 40 00 Quality Requirements  
Section 01 45 10 Testing Laboratory Services (Paragraph 1.05) 
Section 01 50 50 Temporary Facilities and Controls 
Section 01 54 60 Environment Protection 
Section 01 54 80 Utility Protection 
Section  01 56 30 Water Control 
Section 01 56 90 Housekeeping & Safety 
Section 01 59 20 Offices and Sheds 
Section 01 60 00 Product Requirements 
Section 01 72 50 Work Layout 
Section  01 73 10 Cutting and Patching 
Section 01 77 00 Contract Closeout 
 

Clarification No. 1: 
All contractors shall subscribe to PlanGrid for use on this project. Number of users is up to 
the contractor, however, at a minimum your site personnel will be required to use this 
product to facilitate communication. PlanGrid will be used for the current construction 
documentation to include, current set, addenda, ASI, As Built Conditions, QA/QC, and 
Punch List. Visit the www.PlanGrid.com to determine subscription pricing. It is 
recommended that you have an office administrator to assist your field personnel. PlanGrid 
is a tool for the construction phase and will not be used for bidding. Visit 
www.skillmanplanroom.com for bid documents. 

 
Clarification No. 2: 
All Contractors shall provide their Superintendents with radios capable of handling 
multiple channels and compatible with radios used by the Construction Manager. 

http://www.plangrid.com/
http://www.skillmanplanroom.com/
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Clarification No. 3: 
Use of excessive noise producing equipment and demolition operations that will interrupt 
normal school instruction will not be permitted during normal school operating hours.  
Contractors that require such equipment or that have interruptive demolition operations shall 
include in their bid the performance of such work after normal school operating hours.  
Contractors requiring the use or installation of materials that create excessive fumes must 
include in their bid the performance of such work after normal school operating hours.  The 
contractor performing the work shall provide adequate ventilation to control fumes to allow 
normal school operations after the installation is completed. 

 
 Clarification No. 4: 

Contractors having flooring systems or sealers assigned to their scope of work will be 
responsible to provide cleaning of all concrete floors, including those that will receive 
ceramic tile, resilient flooring, carpet, epoxy, etc. Use a sanding machine to remove all 
traces of plaster, grit, foreign substances, paint, trowel marks, and other deficiencies on the 
surface of the concrete. After the sanding operation is complete, vacuum all floors to ensure 
the removal of all dust and debris. Broom clean Mechanical Equipment Room floors and 
remove all foreign substances immediately prior to the application of the sealer in 
conformance with the manufacturer's specifications. 

 
Clarification No. 5: 
All contractors shall include dewatering as required to perform their scope of work without 
causing delays to the overall schedule. 
 
Clarification No. 6: 
There is limited space between the existing building and the New Administration Building 
along the North and West Elevations.  Contractors performing work along these locations 
must protect the existing building and shall perform their scope of work without disturbing 
the students and staff. 
 
C. PROVIDED BY DESIGNATED CONTRACTORS  

Section 01 51 10 Temporary Electricity, Lighting and Warning  
Systems 

Section 01 51 30 Temporary Heating, Ventilation and Cooling 
Section 01 51 50 Temporary Water 
Section 01 51 60 Temporary Sanitary Facilities 
Section 01 51 80 Temporary Fire Protection 
Section  01 52 10 Construction Aids and Temporary Enclosures 
Section 01 52 60 Rubbish Container 
Section 01 53 10 Fences (Temporary Security) 
Section 01 53 20 Tree and Plant Protection 
Section 01 53 30 Barricades 
Section 01 55 00 Access Roads and Parking Areas 
Section 01 56 20 Dust Control 
Section 01 56 80 Erosion Control 
Section 01 57 60 Project Signs 
Section  01 72 00 Field Engineering 
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3.03 BID CATEGORIES 
 

A. BID CATEGORY NO. 1 - GENERAL TRADES 
General Requirements in Paragraph 3.02.B above. 
Section 01 51 50 Temporary Water 
Section 01 51 60 Temporary Sanitary Facilities 
Section 01 51 80 Temporary Fire Protection 
Section  01 52 10 Construction Aids and Temporary Enclosures 
Section 01 52 60 Rubbish Container 
Section 01 53 10 Fences (Temporary Security) 
Section 01 53 20 Tree and Plant Protection 
Section 01 53 30 Barricades 
Section 01 55 00 Access Roads and Parking Areas 
Section 01 56 20 Dust Control 
Section 01 56 80 Erosion Control 
Section 01 57 60 Project Signs 
Section  01 72 00 Field Engineering 

 Section 02 41 00 Building Demolition 
 Section 02 41 20 Removals 
 Section 02 41 30 Minor Demolition for Remodeling (As Applicable) 
 Section 03 30 00 Concrete 
 Section 05 12 00 Structural Steel 
 Section 05 31 23 Steel Roof Deck 
 Section 05 36 00 Steel Composite Floor Deck 
 Section 05 50 00 Miscellaneous Metals 
 Section 05 50 10 Embedded Structural Anchor Bolts 
 Section 05 52 16 Aluminum Railings 
 Section 06 10 00 Rough Carpentry (As Applicable) 
 Section 06 20 00 Finish Carpentry 
 Section 07 11 00 Bituminous Insulation 
 Section 07 13 53 Elastomeric Sheet Waterproofing 
 Section 07 21 16 Board Insulation (As Applicable) 
 Section 07 84 00 Firestopping (As Applicable) 
 Section 07 90 00 Joint Sealants (As Applicable) 
 Section 08 11 13 Standard Steel Doors and Frames 
 Section 08 14 16 Wood Doors 

Section 08 31 13 Access Doors (As Applicable) 
 Section 08 33 00 Rolling Doors 
 Section 08 71 00 Door Hardware 
 Section 10 11 00 Markerboards and Corkboards 
 Section 10 14 00 Signage 

Section 10 14 53 Traffic Signs 
Section 10 21 14 Solid Plastic Toilet Partitions 
Section 10 22 26 Folding Partitions 
Section 10 28 13 Toilet Accessories 
Section 10 28 40 Hand Dryers 
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Section 10 44 00  Fire Extinguishers and Cabinets 
 Section 10 75 00 Flagpoles 
 Section 12 25 00 Roller Shades 
 Section 12 32 16 Plastic Laminate Casework 
 Section 31 11 00 Clearing & Grubbing 
 Section 31 23 13 Subgrade Preparation 
 Section 31 23 16 Excavation 
 Section 31 23 23 Fill 
 Section 31 25 00 Erosion & Sediment Control 
 Section 31 37 00 Riprap 
 Section 32 05 05 Selective Site Demolition 
 Section 32 11 23 Aggregate Base Courses 
 Section 32 12 16 Asphalt Paving 
 Section 32 16 13 Concrete Curbs & Gutters 
 Section 32 16 23 Sidewalks 
 Section 32 16 33 Driveways 
 Section 32 17 23 Pavement Markings 
 Section 32 91 19.13 Topsoil Placement and Grading 
 Section 32 92 19 Seeding 
 Section 32 93 43 Trees 
 Section 33 01 10.58 Disinfection of Water Utility Piping Systems 
 Section 33 01 12 Inspection and Testing of Water Utilities 
 Section 33 05 61 Concrete Manholes 
 Section 33 05 61.10 Hydrodynamic Separator Structure 
 Section 33 05 61.20 Stormwater Lift Station, Equipment, and Controls   
 Section 33 14 11 Water Utility Distribution Piping 
 Section 33 14 19 Valves and Hydrants for Water Utility Service 
 Section 33 31 13 Site Sanitary Sewerage Gravity Piping 
 Section 33 42 11 Stormwater Gravity Piping 
 Section 33 42 16 Stormwater Force Main Piping 
 Section 33 42 26 End Sections for Stormwater Piping 
 Section 33 42 31 Stormwater Area Drains Inlets 
 Section 33 46 16 Outlet Structures for Stormwater Ponds 
 

Clarification No. 1: 
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all contractors 
are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In 
general, the Contractor whose work creates a joint that requires firestopping or joint sealant (in the 
normal sequence of work) is to provide the firestopping or joint sealant. 
 
Clarification No. 2: 
The Bid Category No. 1 Contractor is to include in this bid, sweeping compound and 240 man-
hours for general building and site clean-up (or other work) to be performed by a skilled laborer 
at the direction of the Construction Manager throughout the duration of the project.  At the end of 
the project, unused hours will be converted into a dollar amount and returned to the Owner as a 
deduct Change Order. 
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Clarification No. 3: 
Private utilities will be required.  The Bid Category No. 1 Contractor is to include in their bid, 
any costs associated with having a private utility company identify all utilities outside the public 
utility boundaries. 
 

 Clarification No. 4: 
As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in 
multiple areas of the building.  Contractors must provide sufficient manpower and equipment to 
complete their respective scopes of work within the durations indicated. 
 
Clarification No. 5: 
The Bid Category No. 1 Contractor is to include $30,000 in their bid for costs associated with 
the submittal website and document management subscription.  Any unused amount will be 
credited back to the Owner as a deduct Change Order. 
 
Clarification No. 6: 
The Bid Category No. 1 Contractor shall provide plywood covered frames for window openings, 
overhead door openings, and hinged plywood at door openings to maintain temperatures necessary to 
perform the work and provide security. Provide protection against adverse weather so that the building 
and materials will not be damaged, and against unauthorized entry.  Protection shall be provided well 
in advance of finishing operations to prevent penetration of dust or moisture into finished areas.   
Provide Ten (10) Construction grade padlocks keyed alike with freeze protection for gates/doors with 
a minimum of Ten (10) keys for distribution to designated contractors and the Construction Manager. 
 
Clarification No. 7: 
Regarding Specification Section 06 10 00 Rough Carpentry; the Bid Category No. 3 Contractor is 
responsible to provide all blocking, sheathing, or backing required for roof installation including roof 
hatches, coping, fascia, parapet, metal panels, etc. shown or required on the contract documents.  The 
Bid Category No. 5 Contractor is responsible to provide all wood blocking, sheathing, or backing 
within and/or attached to metal stud wall assemblies.  The Bid Category No. 1 Contractor is 
responsible to provide all other wood blocking, sheathing, or backing required on the contract 
documents. 
 
Clarification No. 8: 
Regarding Specification Section 08 71 00 Door Hardware; the Bid Category No. 1 Contractor is to 
furnish the Door Hardware for the Aluminum Entrances and turn this hardware over to the Bid 
Category No. 4 Contractor for installation. The Bid Category No. 1 Contractor is to coordinate 
the turnover of the hardware to the Bid Category No. 4 Contractor in a timely manner to prevent 
any delays to the installation of the aluminum entrances for the project. 
 
Clarification No. 9:  
Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is 
responsible to provide all access doors and frames required per this section for masonry walls and 
attached or within metal stud wall assemblies.  The Bid Category Nos. 9, 10, 11, 12, and 13 
Contractors are to provide access doors and frames attached to or within Kitchen Equipment, MEP 
and Fire Protection Systems as indicated in their respective specification sections. 
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Clarification No. 10: 
Regarding Specification Section 07 21 13 – Board Insulation; the Bid Category No. 1 Contractor 
shall provide all Board Insulation at the perimeter foundation walls.  The Bid Category No. 3 
Contractor shall provide all other insulation included in this section. 
 

 Clarification No. 11: 
 Regarding coordinating the installation of required penetrations, roof openings, wall openings and 

floor openings; the Contractor whose work creates the opening or penetration is responsible for 
temporarily protecting, patching, repairing, and sealing the opening or penetration. Prior to 
commencement of work, contractors requiring roof penetrations must coordinate this work with the 
Bid Category No. 3 Contractor. 
 
Clarification No. 12: 
The Bid Category Nos. 1, 10, 11, 12, and 13 Contractors shall include all work (temporary or 
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 
Technology and Electrical Services throughout the duration of the project. 
 
Clarification No. 13: 
Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid Category No. 
3 Contractor is responsible to provide all demolition, cutting and patching of Roof related work to 
include, but not limited to, membrane, fascia, coping, insulation, curbs, etc.  The Bid Category No. 
11 Contractor is responsible to provide all demolition, cutting and patching of Plumbing related 
work to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 12 Contractor is 
responsible to provide all demolition, cutting and patching of Mechanical/HVAC related work to 
include, but not limited to, grilles, ductwork, units, piping, systems, etc.  The Bid Category No. 13 
Contractor is to provide all demolition, cutting and patching of Electrical related work to include, 
but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 
Contractor is responsible for all other demolition, removals and patching as indicated on the contract 
documents. 
 
Clarification No. 14: 
The Bid Category No. 1 Contractor is responsible for maintaining the SWPPP as indicated on 
Drawing Sheets C-112, C-113, and C-114 including site inspection and the maintenance log. 

 
Clarification No. 15: 
The Bid Category No. 1 Contractor is responsible to provide all underground utilities (sanitary 
sewer, storm sewer, water lines) to within 5’-0” of the building perimeter.  The Bid Category No. 11 
Contractor is to provide cleanouts, excavation and backfill as required to make final connections.  
The Bid Category No. 11 Contractor shall also provide all downspout boots and final connections 
to downspouts. 
 
Clarification No. 16: 
Regarding Section 05 50 00 Miscellaneous Metals; the Bid Category No. 1 Contractor is 
responsible to furnish all embeds, anchor bolts, bearing plates, etc. to be built into unit masonry by 
the Bid Category No. 2 Contractor.  The Bid Category No. 2 Contractor is responsible to provide 
all loose steel lintels not connected to structural steel. 
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Clarification No. 17: 
Reference Specification Section 07 95 00 Expansion Joint Systems; the Bid Category No. 3 
Contractor shall provide all expansion joint systems tied to the roofing system. All other expansion 
joint systems are to be provided by the Bid Category No. 1 Contractor. 
 
Clarification No. 18: 
The Bid Category No. 13 Contractor shall provide all light pole bases for site lighting.  The Bid 
Category No. 13 Contractor shall coordinate this work with the Bid Category No. 1 Contractor. 
The Bid Category No. 13 Contractor shall also remove all excess spoils from the site generated 
from the site generated through providing underground utility work. 
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B. BID CATEGORY NO. 2 - MASONRY 
General Requirements in Paragraph 3.02.B above.  
Section  01 52 60  Rubbish Container (As Applicable) 
Section 04 20 00 Unit Masonry 
Section 07 84 00 Firestopping (As Applicable) 
Section 07 90 00 Joint Sealants (As Applicable) 

 
Clarification No. 1: 
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all contractors 
are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In 
general, the Contractor whose work creates a joint that requires firestopping or joint sealant (in the 
normal sequence of work) is to provide the firestopping or joint sealant. 
 
Clarification No. 2: 
The Bid Category No. 2 Contractor is to provide winter protection to continue masonry work 
through the winter months as indicated on the Guideline Schedule to include but not limited to, 
enclosures, heating equipment, associated fuel, additives, etc. 
 
Clarification No. 3: 
As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in 
multiple areas of the building.  Contractors must provide sufficient manpower and equipment to 
complete their respective scopes of work within the durations indicated. 
 
Clarification No. 4: 
The Bid Category No. 2 Contractor is responsible to clean all dirt and mud from the top of footings, 
grade beams, or walls, that will receive masonry or brick veneer. 
 
Clarification No. 5: 
Regarding Section 05 50 00 Miscellaneous Metals; the Bid Category No. 1 Contractor is 
responsible to furnish all embeds, anchor bolts, bearing plates, etc. to be built into unit masonry by 
the Bid Category No. 2 Contractor.  The Bid Category No. 2 Contractor is responsible to provide 
all loose steel lintels not connected to structural steel. 
 
Clarification No. 6: 
The Bid Category No. 2 Contractor shall provide all work associated with demolition and removal 
of existing masonry walls where new doors, windows, mechanical openings and louvers are being 
added. The Bid Category No. 2 Contractor shall also provide lintels at these locations including 
patch and repair of masonry to match adjacent masonry. 
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C. BID CATEGORY NO. 3 - ROOFING 
General Requirements in Paragraph 3.02.B above. 
Section  01 52 60  Rubbish Container (As Applicable) 
Section 02 41 30 Minor Demolition for Remodeling (As Applicable) 
Section 06 10 00 Rough Carpentry (As Applicable) 
Section 07 21 13 Board Insulation (As Applicable) 
Section 07 27 32 Sheet Air and Water Resistive Barrier 
Section 07 31 00 Shingle Roofing 
Section 07 42 63 Metal Panel Siding - Field Assembled 
Section 07 53 23 Roof Patching 
Section 07 53 24 Roof Insulation and Membrane Roofing 
Section 07 62 00 Sheet Metal Flashing 
Section 07 71 19 Aluminum Fascias, Cap Covers, Scuppers, Gutters,  

Downspouts, and Copings 
 Section 07 72 10 Roof Specialties 
 Section 07 72 23 Roof Hatches 

Section 07 90 00 Joint Sealants (As Applicable) 
 
 

Clarification No. 1: 
Regarding Specification Section 07 90 00 Joint Sealants; all contractors are to provide Joint 
Sealants in accordance with the Contract Documents.  In general, the Contractor whose work 
creates a joint that requires joint sealant (in the normal sequence of work) is to provide the joint 
sealant. 
 
Clarification No. 2: 
Regarding Specification Section 06 10 00 Rough Carpentry; the Bid Category No. 3 Contractor is 
responsible to provide all blocking, sheathing, or backing required for roof installation including roof 
hatches, coping, fascia, parapet, metal panels, etc. shown or required on the contract documents.  The 
Bid Category No. 5 Contractor is responsible to provide all wood blocking, sheathing, or backing 
within and/or attached to metal stud wall assemblies.  The Bid Category No. 1 Contractor is 
responsible to provide all other wood blocking, sheathing, or backing required on the contract 
documents. 
 
Clarification No. 3: 
As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in 
multiple areas of the building.  Contractors must provide sufficient manpower and equipment to 
complete their respective scopes of work within the durations indicated. 
 

 Clarification No. 4: 
 Regarding coordinating the installation of required penetrations, roof openings, wall openings and 

floor openings; the Contractor whose work creates the opening or penetration is responsible for 
temporarily protecting, patching, repairing, and sealing the opening or penetration.  Prior to 
commencement of work, contractors requiring roof penetrations must coordinate this work with the 
Bid Category No. 3 Contractor. 
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Clarification No. 5: 
Regarding Specification Section 07 21 13 – Board Insulation; the Bid Category No. 1 Contractor 
shall provide all Board Insulation at the perimeter foundation walls.  The Bid Category No. 3 
Contractor shall provide all other insulation included in this section. 
 
Clarification No. 6: 
Reference Specification Section 07 95 00 Expansion Joint Systems; the Bid Category No. 3 
Contractor shall provide all expansion joint systems tied to the roofing system. All other expansion 
joint systems are to be provided by the Bid Category No. 1 Contractor. 
 
Clarification No. 7: 
Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid Category No. 
3 Contractor is responsible to provide all demolition, cutting and patching of Roof related work to 
include, but not limited to, membrane, fascia, coping, insulation, curbs, etc.  The Bid Category No. 
11 Contractor is responsible to provide all demolition, cutting and patching of Plumbing related 
work to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 12 Contractor is 
responsible to provide all demolition, cutting and patching of Mechanical/HVAC related work to 
include, but not limited to, grilles, ductwork, units, piping, systems, etc.  The Bid Category No. 13 
Contractor is to provide all demolition, cutting and patching of Electrical related work to include, 
but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 
Contractor is responsible for all other demolition, removals and patching as indicated on the contract 
documents. 
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D. BID CATEGORY NO. 4 - ALUMINUM ENTRANCES/GLAZING 
General Requirements in Paragraph 3.02.B above. 
Section 07 84 00 Firestopping (As Applicable) 
Section 07 90 00 Joint Sealants (As Applicable) 
Section 08 41 00 Aluminum Entrances and Storefronts 
Section 08 44 00 Glazed Aluminum Curtain Walls 
Section 08 81 00 Glazing 
 

Clarification No. 1: 
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all contractors 
are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In 
general, the Contractor whose work creates a joint that requires firestopping or joint sealant (in the 
normal sequence of work) is to provide the firestopping or joint sealant. 
 
Clarification No. 2: 
Regarding Specification Section 08 71 00 Door Hardware; the Bid Category No. 1 Contractor is to 
furnish the Door Hardware for the Aluminum Entrances and turn this hardware over to the Bid 
Category No. 4 Contractor for installation. The Bid Category No. 1 Contractor is to coordinate 
the turnover of the hardware to the Bid Category No. 4 Contractor in a timely manner to prevent 
any delays to the installation of the aluminum entrances for the project. 
 
Clarification No. 3: 
As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in 
multiple areas of the building.  Contractors must provide sufficient manpower and equipment to 
complete their respective scopes of work within the durations indicated. 
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E. BID CATEGORY NO. 5 - METAL STUDS/DRYWALL/CEILINGS 
General requirements in Paragraph 3.02.B above. 
Section  01 52 60  Rubbish Container (As Applicable) 
Section 05 40 00 Cold Formed Metal Framing 
Section 05 44 00 Cold Formed Metal Trusses 
Section 06 10 00 Rough Carpentry (As Applicable) 
Section 07 21 16 Batt and Blanket Insulation 
Section 07 21 19 Foamed-in-Place Insulation 
Section 07 24 00 Exterior Insulation and Finish System (EIFS) 
Section 07 24 01 Exterior Finish System 
Section 07 84 00 Firestopping (As Applicable) 
Section 07 90 00 Joint Sealants (As Applicable) 
Section 09 22 13 Metal Framing and Furring 
Section 09 29 00 Gypsum Board 
Section 09 51 00 Acoustical Ceilings 
Section 09 84 00 Acoustical Wall Panels 
Section 10 21 23 Cubicle Curtains and Tracks 
Section 10 26 00 Wall Protection 

 
Clarification No. 1: 
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all contractors 
are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In 
general, the Contractor whose work creates a joint that requires firestopping or joint sealant (in the 
normal sequence of work) is to provide the firestopping or joint sealant. 
 
Clarification No. 2: 
Regarding Specification Section 06 10 00 Rough Carpentry; the Bid Category No. 3 Contractor is 
responsible to provide all blocking, sheathing, or backing required for roof installation including roof 
hatches, coping, fascia, parapet, metal panels, etc. shown or required on the contract documents.  The 
Bid Category No. 5 Contractor is responsible to provide all wood blocking, sheathing, or backing 
within and/or attached to metal stud wall assemblies.  The Bid Category No. 1 Contractor is 
responsible to provide all other wood blocking, sheathing, or backing required on the contract 
documents. 
 
Clarification No. 3: 
The Bid Category No. 5 Contractor is to include in his bid, 160 man-hours for replacement of 
stained or damaged ceiling tile to be performed by a skilled carpenter at the direction of the 
Construction Manager throughout the duration of the project.  At the end of the project, unused 
hours will be converted into a dollar amount and returned to the Owner as a deduct Change Order. 
 
Clarification No. 4: 
As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously 
in multiple areas of the building.  Contractors must provide sufficient manpower and equipment 
to complete their respective scopes of work within the durations indicated. 
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Clarification No. 5: 
The Bid Category No. 5 Contractor is to provide all fire safing/mineral wool and blanket 
insulation at the top of all walls shown or required regardless of wall type. 
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F. BID CATEGORY NO. 6 - PAINTING 
General Requirements in Paragraph 3.02.B above. 
Section 07 90 00 Joint Sealants (As Applicable) 
Section 09 72 16 Fabric Wall Covering 
Section 09 91 00 Painting 
 

Clarification No. 1: 
Regarding Specification Section 07 90 00 Joint Sealants; all contractors are to provide Joint 
Sealants in accordance with the Contract Documents.  In general, the Contractor whose work 
creates a joint that requires joint sealant (in the normal sequence of work) is to provide the joint 
sealant. 
 
Clarification No. 2: 
The Bid Category No. 6 Contractor is to include in his bid, 120 man-hours at a skilled painter’s 
rate for general touch-up painting to be performed at the direction of the Construction Manager 
throughout the duration of the project.  At the end of the project, unused hours will be converted 
into a dollar amount and returned to the Owner as a deduct Change Order. 
 
Clarification No. 3: 
As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in 
multiple areas of the building.  Contractors must provide sufficient manpower and equipment to 
complete their respective scopes of work within the durations indicated. 
 
Clarification No. 4: 
The Bid Category No. 6 Contractor is responsible for caulking the joint between the hollow metal 
frames and masonry walls or drywall surfaces. 
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G. BID CATEGORY NO. 7 - HARD TILE 
General Requirements in Paragraph 3.02.B above. 
Section 07 90 00 Joint Sealants (As Applicable) 
Section 09 31 00 Ceramic Tile 

 
Clarification No. 1: 
Regarding Specification Section 07 90 00 Joint Sealants; all contractors are to provide Joint 
Sealants in accordance with the Contract Documents.  In general, the Contractor whose work 
creates a joint that requires joint sealant (in the normal sequence of work) is to provide the joint 
sealant. 
 
Clarification No. 2: 
As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in 
multiple areas of the building.  Contractors must provide sufficient manpower and equipment to 
complete their respective scopes of work within the durations indicated. 
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H. BID CATEGORY NO. 8 - RESILIENT FLOORING/CARPET 
General Requirements in Paragraph 3.02.B above. 
Section 07 90 00 Joint Sealants (As Applicable) 
Section 09 65 13 Resilient Flooring 
Section 09 68 00 Carpet 

 
Clarification No. 1: 
Regarding Specification Section 07 90 00 Joint Sealants; all contractors are to provide Joint 
Sealants in accordance with the Contract Documents.  In general, the Contractor whose work 
creates a joint that requires joint sealant (in the normal sequence of work) is to provide the joint 
sealant. 
 

 Clarification No. 2: 
As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously 
in multiple areas of the building.  Contractors must provide sufficient manpower and equipment 
to complete their respective scopes of work within the durations indicated. 
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I. BID CATEGORY NO. 9 - FOOD SERVICE 
General Requirements in Paragraph 3.02.B above. 
Section 07 84 00 Firestopping (As Applicable) 
Section 07 90 00 Joint Sealants (As Applicable) 
Section 08 31 13 Access Doors (As Applicable) 
Section 11 40 00 Foodservice Equipment 
 

Clarification No. 1: 
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all contractors 
are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In 
general, the Contractor whose work creates a joint that requires firestopping or joint sealant (in the 
normal sequence of work) is to provide the firestopping or joint sealant. 
 
Clarification No. 2:  
Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is 
responsible to provide all access doors and frames required per this section for masonry walls and 
attached or within metal stud wall assemblies.  The Bid Category Nos. 9, 10, 11, 12, and 13 
Contractors are to provide access doors and frames attached to or within Kitchen Equipment, MEP 
and Fire Protection Systems as indicated in their respective specification sections. 
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 J. BID CATEGORY NO. 10 - FIRE PROTECTION 
General Requirements in Paragraph 3.02.B above. 
Section 07 84 00 Firestopping (As Applicable) 
Section 07 90 00 Joint Sealants (As Applicable) 
Section 08 31 13 Access Doors (As Applicable) 
Section 21 05 00 Fire Protection/Sprinkler System 
 

Clarification No. 1: 
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all contractors 
are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In 
general, the Contractor whose work creates a joint that requires firestopping or joint sealant (in the 
normal sequence of work) is to provide the firestopping or joint sealant. 
 
Clarification No. 2:  
Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is 
responsible to provide all access doors and frames required per this section for masonry walls and 
attached or within metal stud wall assemblies.  The Bid Category Nos. 9, 10, 11, 12, and 13 
Contractors are to provide access doors and frames attached to or within Kitchen Equipment, MEP 
and Fire Protection Systems as indicated in their respective specification sections. 
 

 Clarification No. 3: 
 The Bid Category No. 10 Contractor shall provide flushing of the site fire main in accordance 

with NFPA requirements before making final connections.  This work MUST be coordinated and 
scheduled with the Administration to avoid any disruption to daily activities in the building. 

 
Clarification No. 4: 
Regrading Specification Section 03 30 00 Concrete; concrete equipment pads and housekeeping 
pads shown or required for fire protection, plumbing, mechanical and electrical equipment are the 
responsibility of the contractor installing or providing the equipment. 
 
Clarification No. 5: 
As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in 
multiple areas of the building.  Contractors must provide sufficient manpower and equipment to 
complete their respective scopes of work within the durations indicated. 
 
Clarification No. 6: 
The Bid Category Nos. 1, 10, 11, 12, and 13 Contractors shall include all work (temporary or 
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 
Technology and Electrical Services throughout the duration of the project. 
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K. BID CATEGORY NO. 11 - PLUMBING 
General Requirements in Paragraph 3.02.B above. 
Section  01 52 60  Rubbish Container (As Applicable) 
Section 02 41 30 Minor Demolition for Remodeling (As Applicable) 
Section 07 84 00 Firestopping (As Applicable) 
Section 07 90 00 Joint Sealants (As Applicable) 
Section 08 31 13 Access Doors (As Applicable) 
Section 22 05 00 Plumbing General Conditions 
Section 22 07 00 Plumbing Insulation 
Section 22 11 00 Domestic Water Distribution 
Section 22 11 23 Domestic Water Booster Pump 
Section 22 13 00 Sanitary Distribution System 
Section 22 14 00 Storm Drainage Distribution 
Section 22 34 00 Domestic Water Heating System 
Section 22 42 00 Plumbing Fixtures 
 

Clarification No. 1: 
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all contractors 
are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In 
general, the Contractor whose work creates a joint that requires firestopping or joint sealant (in the 
normal sequence of work) is to provide the firestopping or joint sealant. 
 
Clarification No. 2:  
Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is 
responsible to provide all access doors and frames required per this section for masonry walls and 
attached or within metal stud wall assemblies.  The Bid Category Nos. 9, 10, 11, 12, and 13 
Contractors are to provide access doors and frames attached to or within Kitchen Equipment, MEP 
and Fire Protection Systems as indicated in their respective specification sections. 
 
Clarification No. 3: 
Regrading Specification Section 03 30 00 Concrete; concrete equipment pads and housekeeping 
pads shown or required for fire protection, plumbing, mechanical and electrical equipment are the 
responsibility of the contractor installing or providing the equipment. 
 
Clarification No. 4: 
As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in 
multiple areas of the building.  Contractors must provide sufficient manpower and equipment to 
complete their respective scopes of work within the durations indicated. 
 
Clarification No. 5: 
The Bid Category Nos. 1, 10, 11, 12, and 13 Contractors shall include all work (temporary or 
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 
Technology and Electrical Services throughout the duration of the project. 
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Clarification No. 6: 
Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid Category No. 
3 Contractor is responsible to provide all demolition, cutting and patching of Roof related work to 
include, but not limited to, membrane, fascia, coping, insulation, curbs, etc.  The Bid Category No. 
11 Contractor is responsible to provide all demolition, cutting and patching of Plumbing related 
work to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 12 Contractor is 
responsible to provide all demolition, cutting and patching of Mechanical/HVAC related work to 
include, but not limited to, grilles, ductwork, units, piping, systems, etc.  The Bid Category No. 13 
Contractor is to provide all demolition, cutting and patching of Electrical related work to include, 
but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 
Contractor is responsible for all other demolition, removals and patching as indicated on the contract 
documents. 
 

 Clarification No. 7: 
 Regarding coordinating the installation of required penetrations, roof openings, wall openings and 

floor openings; the Contractor whose work creates the opening or penetration is responsible for 
temporarily protecting, patching, repairing, and sealing the opening or penetration.  Prior to 
commencement of work, contractors requiring roof penetrations must coordinate this work with the 
Bid Category No. 3 Contractor. 

 
 Clarification No. 8: 
 The Bid Category No. 11 Contractor shall provide saw cutting, removal and replacement of 

concrete as required to accommodate work as shown on the P Drawings.  The Bid Category No. 
11 Contractor shall also include scanning of floors prior to performing any saw cutting. 
 
Clarification No. 9: 
The Bid Category No. 1 Contractor is responsible to provide all underground utilities (sanitary 
sewer, storm sewer, water lines) to within 5’-0” of the building perimeter.  The Bid Category No. 11 
Contractor is to provide cleanouts, excavation and backfill as required to make final connections.  
The Bid Category No. 11 Contractor shall also provide all downspout boots and final connections 
to downspouts. 
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L. BID CATEGORY NO. 12 - MECHANICAL 
General Requirements in Paragraph 3.02.B above. 
Section 01 51 30 Temporary Heating, Ventilation and Cooling 
Section  01 52 60  Rubbish Container (As Applicable) 
Section 02 41 30 Minor Demolition for Remodeling (As Applicable) 
Section 07 84 00 Firestopping (As Applicable) 
Section 07 90 00 Joint Sealants (As Applicable) 
Section 08 31 13 Access Doors (As Applicable) 
Section 23 05 00 Mechanical Materials and Methods  
Section 23 07 00 Mechanical Insulation 
Section 23 09 23 Temperature Controls 
Section 23 11 23 Natural Gas System Piping 
Section 23 21 13 HVAC Piping 
Section 23 21 23 HVAC Pumps 
Section 23 21 33 HVAC Specialties 
Section 23 23 00 Refrigerant Piping and Accessories 
Section 23 25 00 Water Treatment 
Section 23 34 00 Exhaust Fans and Accessories  
Section 23 52 16 Condensing Boilers and Accessories 
Section 23 62 13 Air Cooled Liquid Chiller 
Section 23 73 00 Interior Central Station AHU 
Section 23 82 00 Space Heating Equipment 
Section 23 88 00 Ductwork and Accessories  
 

Clarification No. 1: 
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all contractors 
are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In 
general, the Contractor whose work creates a joint that requires firestopping or joint sealant (in the 
normal sequence of work) is to provide the firestopping or joint sealant. 
 
Clarification No. 2:  
Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is 
responsible to provide all access doors and frames required per this section for masonry walls and 
attached or within metal stud wall assemblies.  The Bid Category Nos. 9, 10, 11, 12, and 13 
Contractors are to provide access doors and frames attached to or within Kitchen Equipment, MEP 
and Fire Protection Systems as indicated in their respective specification sections. 
 

 Clarification No. 3: 
 Regarding coordinating the installation of required penetrations, roof openings, wall openings and 

floor openings; the Contractor whose work creates the opening or penetration is responsible for 
temporarily protecting, patching, repairing, and sealing the opening or penetration.  Prior to 
commencement of work, contractors requiring roof penetrations must coordinate this work with the 
Bid Category No. 3 Contractor. 
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Clarification No. 4: 
Regrading Specification Section 03 30 00 Concrete; concrete equipment pads and housekeeping 
pads shown or required for fire protection, plumbing, mechanical and electrical equipment are the 
responsibility of the contractor installing or providing the equipment. 
 
Clarification No. 5: 
As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in 
multiple areas of the building.  Contractors must provide sufficient manpower and equipment to 
complete their respective scopes of work within the durations indicated. 
 
Clarification No. 6: 
The Bid Category Nos. 1, 10, 11, 12, and 13 Contractors shall include all work (temporary or 
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 
Technology and Electrical Services throughout the duration of the project. 
 
Clarification No. 7: 
Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid Category No. 
3 Contractor is responsible to provide all demolition, cutting and patching of Roof related work to 
include, but not limited to, membrane, fascia, coping, insulation, curbs, etc.  The Bid Category No. 
11 Contractor is responsible to provide all demolition, cutting and patching of Plumbing related 
work to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 12 Contractor is 
responsible to provide all demolition, cutting and patching of Mechanical/HVAC related work to 
include, but not limited to, grilles, ductwork, units, piping, systems, etc.  The Bid Category No. 13 
Contractor is to provide all demolition, cutting and patching of Electrical related work to include, 
but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 
Contractor is responsible for all other demolition, removals and patching as indicated on the contract 
documents. 
 

 Clarification No. 8: 
 The Bid Category No. 12 Contractor is responsible to temporarily support all HVAC related items 

throughout when ceilings are removed.  When the new ceilings are installed, the HVAC items are to 
be reinstalled or replaced per the contract documents. 
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M. BID CATEGORY NO. 13 - ELECTRICAL 
General Requirements in Paragraph 3.02.B above. 
Section 01 51 10 Temporary Electricity, Lighting and Warning  

Systems 
Section  01 52 60  Rubbish Container (As Applicable) 
Section 02 41 30 Minor Demolition for Remodeling (As Applicable) 
Section 07 84 00 Firestopping (As Applicable) 
Section 07 90 00 Joint Sealants (As Applicable) 
Section 08 31 13 Access Doors (As Applicable) 
Section 26 00 00 Electrical Work General Conditions 
Section 26 05 00 Work in Existing Building 
Section 26 05 26 Secondary Grounding 
Section 26 05 29 Supporting Devices 
Section 26 05 33 Raceways 
Section 26 05 73 Arc Flash Hazard Analysis 
Section 26 06 30 Standby Power Generator System 
Section 26 21 00 Wires and Cables 
Section 26 22 13 Transformers - General Purpose Dry Type 
Section 26 24 13 Switchboards 
Section 26 24 16 Panelboards 
Section 26 24 19 Motor Starters 
Section 26 27 25 Boxes 
Section 26 27 26 Wiring Devices 
Section 26 28 16 Disconnect Switches 
Section 26 29 00 Circuits and Motor Disconnects 

 Section 26 43 00 Surge Protective Devices 
 Section 26 51 13 Lighting Fixtures 
 Section 26 56 29 Site Lighting 
 Section 27 00 01 General Requirements for Communications 
 Section 27 00 02 Quality Assurance for Communications 
 Section 27 00 04 Existing Conditions and Demolition 
 Section 27 05 01 Operations and Maintenance of Communications  

Systems 
 Section 27 05 02 Basic Materials and Methods for Communications 
 Section 27 05 26 Grounding and Bonding for Communications  

Systems 
 Section 27 05 28 Pathways for Communications Systems 

  Section 27 05 43 Underground Ducts and Raceways for  
Communications Systems 

 Section 27 05 50  Firestopping for Communications Systems 
 Section 27 05 53 Identification for Communications Systems 
 Section 27 08 10 Verification Testing of Structured Cabling 
 Section 27 11 11 Communications Room Wall Linings 
 Section 27 11 16 Communications Cabinets, Racks, Frames, and  

Enclosures 
 Section  27 11 23 Communications Cable Management and Ladder  
     Rack 
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Section 27 11 26 Communications Rack Mounted Power Protection  
and Power Strips 

 Section 27 13 13 Communications Copper Backbone Cabling 
 Section 27 13 23 Communications Fiber Optic Backbone Cabling 
 Section 27 15 13 Communications Copper Horizontal Cabling 
 Section 27 16 00 Connecting Cords Devices and Adaptors 
 Section 28 31 63 Fire Alarm and Detection System 

  
Clarification No. 1: 
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all contractors 
are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In 
general, the Contractor whose work creates a joint that requires firestopping or joint sealant (in the 
normal sequence of work) is to provide the firestopping or joint sealant. 
 
Clarification No. 2:  
Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is 
responsible to provide all access doors and frames required per this section for masonry walls and 
attached or within metal stud wall assemblies.  The Bid Category Nos. 9, 10, 11, 12, and 13 
Contractors are to provide access doors and frames attached to or within Kitchen Equipment, MEP 
and Fire Protection Systems as indicated in their respective specification sections. 
 
Clarification No. 3: 
Reference the “Mechanical Drawings”, the Bid Category No. 13 Contractor is required to 
provide rough-in of ALL conduit boxes as indicated on these drawings and required for the 
Temperature Controls. 

 
Clarification No. 4: 
Regrading Specification Section 03 30 00 Concrete; concrete equipment pads and housekeeping 
pads shown or required for fire protection, plumbing, mechanical and electrical equipment are the 
responsibility of the contractor installing or providing the equipment. 
 
Clarification No. 5: 
As indicated on the Guideline Schedule; some scopes of work are being performed simultaneously in 
multiple areas of the building.  Contractors must provide sufficient manpower and equipment to 
complete their respective scopes of work within the durations indicated. 
 
Clarification No. 6: 
The Bid Category No. 13 Contractor is responsible for all rough-in, cabling and terminations at 
hollow metal frames and aluminum frames as indicated on the E Drawings.  This includes but is 
not limited to door hardware, ADA operators, card readers, DPS, power supplies, etc., as indicated 
on the documents and specifications.  Also reference the Door Schedule and Door Hardware 
Specification Section.  The Bid Category No. 13 Contractor is also responsible for terminations 
at all equipment associated with this work to provide a complete and operational system. 
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 Clarification No. 7: 
 Regarding coordinating the installation of required penetrations, roof openings, wall openings and 

floor openings; the Contractor whose work creates the opening or penetration is responsible for 
temporarily protecting, patching, repairing, and sealing the opening or penetration.  Prior to 
commencement of work, contractors requiring roof penetrations must coordinate this work with the 
Bid Category No. 3 Contractor. 
 
Clarification No. 8: 
The Bid Category Nos. 1, 10, 11, 12, and 13 Contractors shall include all work (temporary or 
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 
Technology and Electrical Services throughout the duration of the project. 
 
Clarification No. 9: 
Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid Category No. 
3 Contractor is responsible to provide all demolition, cutting and patching of Roof related work to 
include, but not limited to, membrane, fascia, coping, insulation, curbs, etc.  The Bid Category No. 
11 Contractor is responsible to provide all demolition, cutting and patching of Plumbing related 
work to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 12 Contractor is 
responsible to provide all demolition, cutting and patching of Mechanical/HVAC related work to 
include, but not limited to, grilles, ductwork, units, piping, systems, etc.  The Bid Category No. 13 
Contractor is to provide all demolition, cutting and patching of Electrical related work to include, 
but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 
Contractor is responsible for all other demolition, removals and patching as indicated on the contract 
documents. 

 
 Clarification No. 10: 
 The Bid Category No. 13 Contractor is responsible to temporarily support all light fixtures, fire 

alarm devices, miscellaneous devices, and cabling throughout when ceilings are removed.  When the 
new ceilings are installed, the electrical items are to be installed or replaced per the contract 
documents.  The Bid Category No. 13 Contractor shall also provide temporary lighting at the 
emergency egress locations throughout the duration of the project. 
 
Clarification No. 11: 
The Bid Category No. 13 Contractor shall provide all light pole bases for site lighting.  The Bid 
Category No. 13 Contractor shall coordinate this work with the Bid Category No. 1 Contractor. 
The Bid Category No. 13 Contractor shall also remove all excess spoils from the site generated 
from the site generated through providing underground utility work. 
 
Clarification No. 12: 
The Bid Category No. 13 Contractor shall provide saw cutting, removal and replacement of 
concrete as required to accommodate work as shown on the E Drawings. The Bid Category No. 13 
Contractor shall also include scanning of floors prior to performing any saw cutting. 

 
 
 

END OF SECTION 01 12 00 
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