SECTION 0002 00 - NOTICE TO BIDDERS

NOTICE TO BIDDERS

Notice is hereby given that sealed bids will be received:

By: Tri-Creek School Corporation
2055 E. Commercial Ave.
Lowell, IN 46356

For: Lowell High School Improvements 2025
2051 E. Commercial Ave.
Lowell, IN 46356

At:  Tri-Creek School Corporation - Administration Center
2055 E. Commercial Ave.
Lowell, IN 46356

Until: 11:00 AM (CST), on May 6, 2025

Bid Opening: Bids will be publicly opened and read aloud at 11:00 AM (CST), on
May 6, 2025 in the Administrative Center.

All work for the complete construction of the Project will be under one or more prime contracts with
the Owner based on bids received and on combinations awarded. The Construction Manager will
manage the construction of the Project.

Construction shall be in full accordance with the Bidding Documents which are on file with the Owner
and may be examined by prospective bidders at the following locations:

Office of the Construction Manager The Skillman Plan Room
The Skillman Corporation
8006 Aetna Street www.skillmanplanroom.com

Merrillville, IN 46410

Prime and Non-Prime Contract Bidders must place an order on www.skillmanplanroom.com to be
able to download documents electronically or request printed documents. There is no cost for
downloading the bidding documents. Bidders desiring printed documents shall pay for the cost of
printing, shipping, and handling. Reprographic Services are provided by:

Reprographic Arts, 2824 E. Michigan Blvd., Michigan City, IN 46360, Phone (219) 872-9111

A Pre-Bid Conference will be held on April 22, 2025 at 3:30 PM (CST), at Lowell High School
Main Entrance. A picture ID will be required. Attendance by bidders is optional, but recommended,
in order to clarify or answer questions concerning the Drawings and Project Manual for the Project.
Bid security in the amount of ten percent (10%) of the Bid must accompany each Bid in accordance
with the Instructions to Bidders.
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The successful Bidders will be required to furnish Performance and Payment Bonds for one hundred
percent (100%) of their Contract amount prior to execution of Contracts.

Contractors submitting bids for the performance of any Work as specified in this building Project
should make such Bids to Tri-Creek School Corporation. Contractors are advised that the Contract
as finally entered into with any successful Bidder may be entered into with either the School
Corporation or the Building Corporation or certain portions of the Contract may be entered into by
both the School Corporation and the Building Corporation.

The Owner reserves the right to accept or reject any Bid (or combination of Bids) and to waive any

irregularities in bidding. All Bids may be held for a period not to exceed 60 days before awarding
contracts.

Tri-Creek School Corporation
By: Andy Anderson, Superintendent

END OF SECTION 00 02 00
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SECTION 01 12 00 - MULTIPLE CONTRACT SUMMARY

PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A.

Drawings and General Provisions of the Prime Contract, including amended
General Conditions and other Division 1 Specification Sections, apply to Work of
this Section.

1.02 SUMMARY

A.

m

oA

P

J.

K.

The intent of this Section is to indicate the Work required by the Contractors and
to provide information regarding the duties, responsibilities, and cooperation
required by the Contractors, with similar requirements for the subcontractors and
suppliers.

Owners right to maintain current operations

Occupancy requirements

Work by Owner

Permits, fees, and notices

Labor and materials

Verifications of existing dimensions

Project security

Coordination of work

Time of commencement and completion

Schedule of contract responsibilities

1.03 WORK UNDER SEPARATE CONTRACTS

A.

Prime Contracts are defined to include the following contracts described in the
Schedule of Contract Responsibilities included hereinafter; and each is recognized
to be a major part of the project, with Work to be performed concurrently and in
close coordination with Work of other Prime Contracts.

The "Contract Documents," as defined in the General Conditions, include "the
Drawings." Although Drawings are grouped and identified by classification of the
Work, Contractors shall be responsible for their Work as specified herein and as
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indicated on the Drawings. Although the majority of the Drawings are "to scale,"
Contractors are directed to use indicated dimensions for determining material
quantities and for other reasons. No additional monies will be allowed due to
Contractors using "scaling instruments" to determine material quantities or for
other reasons.

Separate prime contracts will be awarded as per the "Schedule of Contract
Responsibilities" (see Part 3 — Execution). Contractors shall include Work
required by the Specifications and Drawings for each contract area defined in the
Schedule.

Work for the complete construction of the Project will be under multiple prime
contracts with the Owner. The Construction Manager will manage the construction
of the Project.

Each Contractor shall be responsible for demolition and disposal of existing items
relative to his Contract.

1.04 ADMINISTRATIVE RESPONSIBILITIES OF PRIME CONTRACTORS AND CM

A.

The Construction Manager shall be responsible for the maintenance of the

Construction Schedule and management of every phase of the Work.

1. Each Contractor shall read the Specifications and Drawings for other
separate Contracts for fixed equipment and the like to be incorporated or
attached or built into the Work; and familiarize himself with the
requirements and responsibilities of other Contracts to enable the required
coordination and supervision.

2. Each Contractor shall also familiarize himself with other items to be
incorporated into the Work including equipment and Work by the Owner.
3. Each Contractor shall cooperate with the Construction Manager in notifying

him when the Work is at a stage to require the services of other Contractors
and shall notify the Construction Manager in the event that such other
Contractors do not carry out their responsibilities in connection with such
notification.

Contractors shall cooperate with and assist the Construction Manager in the
preparation of construction progress and procedures, schedule of product
deliveries, and their effect on the overall project progress and completion. Other
Contractors shall cooperate in getting their Work and the Work of their
subcontractors completed according to the schedule as prepared and maintained by
the Construction Manager. Each Contractor shall immediately notify the
Construction Manager of a delay in delivery of products or the scheduled date of
completion that may affect the total progress of construction.

The Owner will furnish the topographical survey, either as a part of these Drawings
or separately, giving the general topographical lines existing at the site and the
property lines.
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D. Contractors required to make connections to existing utilities, especially sewerage
where gravity flow occurs, shall verify grades and locations at points of such
connections and shall notify the Construction Manager of circumstances which
would adversely affect the proper flow or connection to such facilities.

1.05 PRIME CONTRACTORS USE OF PREMISES

A. Use of the Site: Limit use of the premises to work in areas indicated. Confine
operations to areas within contract limits indicated. Do not disturb portions of the
site beyond the areas in which the Work is indicated.

1. Owner Occupancy: Allow for Owner occupancy and use by the public.

2. Driveways and Entrances: Keep driveways and entrances serving the
premises clear and available to the Owner, the Owner’s employees, and
emergency vehicles at all times. Do not use these areas for parking or
storage of materials. Schedule deliveries to minimize space and time
requirements for storage of materials and equipment on site.

B. Use of the Existing Building: Maintain the existing building in a weathertight
condition throughout the construction period. Repair damage caused by
construction operations. Take all precautions necessary to protect the building and
its occupants during the construction period.

1.06 OWNERS RIGHT TO MAINTAIN OPERATIONS

A. During the course of this Project, normal and customary functions and operations
must be maintained. The Contract Documents are intended to define a strict
separation between the school activities of students and staff from the activities of
the construction project.

B. The Construction Manager, Architect, and Owner will not tolerate any visible or
audible actions initiated or responded to by any employees of Contractors on this
Project toward any students, teachers, or staff members at the school system.
Violators shall be promptly removed from the site.

C. The Owner intends to instruct students, teachers, and staff to refrain from
communications with Contractor’s personnel working on this Project. All
communication with Owner and staff shall be through the Construction Manager.

D. Contractors must expend their best effort toward protection of the health, safety,
and welfare of occupants on the Owner’s property during the course of Work on
this Project.

1.07 OCCUPANCY REQUIREMENTS

A. Full Owner Occupancy: The Owner will occupy the site and existing building
during the entire construction period. Cooperate with the Owner during
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construction operations to minimize conflicts and facilitate Owner usage. Perform
the Work so as not to interfere with the Owner’s operations.

Partial Owner Occupancy: The Owner reserves the right to occupy and to place and

install equipment in completed areas of the building prior to Substantial

Completion, provided such occupancy does not interfere with completion of the

Work. Such placing of equipment and partial occupancy shall not constitute

acceptance of the total Work.

1. The Construction Manager will prepare a Certificate of Substantial
Completion for each specific portion of the Work to be occupied prior to
Owner occupancy.

2. Party which obtained general building permit shall obtain a Certificate of
Occupancy from local building officials prior to Owner occupancy.
3. Prior to partial Owner occupancy, mechanical and electrical systems shall

be fully operational. Required inspections and tests shall have been
successfully completed. Upon occupancy, the Owner will operate and
maintain mechanical and electrical systems serving occupied portions of the
building.

4. Upon occupancy, the Owner will assume responsibility for maintenance and
custodial service for occupied portions of the building.

1.08 WORK BY OWNER

A.

The Owner intends to complete the following items of Work outside the provisions
of these Contract Documents. Contractors shall not restrict or interfere with the
Owner's right to the Project to accomplish this Work.

1. Items which may be deleted from Contracts for Work as required by the
Contract Documents.

2. Existing school maintenance work.

3. The purchase and supplying of certain materials as noted in the Project
Manual.

1.09 PERMITS, FEES, AND NOTICES

A.

The Construction Manager will secure the general building permit for the Owner.

Each Contractor shall secure and pay for other permits, governmental fees, and

licenses necessary for the proper execution and completion of his Work, which are

applicable at the time the bids are also received. Fees to relocate utilities on

Owner's property shall be included in the bid of the Contractor doing the relocation.

1. State filing fees for plan approval are the responsibility of the Owner and
will be paid by the Owner.

Utility Tie-Ins: Shall be arranged with local utility company and other involved
parties for minimum interruption of service.
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Shutdowns of existing systems shall be limited to minimum time required and
scheduled with other involved parties. Provide 2 days written notice of shutdown
to Construction Manager and Owner.

Inspections of installed work shall be performed by the governing authority as
arranged for by the Contractor. Work shall not be covered until approved.

Each Contractor shall give notices and comply with laws, ordinances, rules,
regulations, and orders of public authorities bearing on the performance of his
Work. If a Contractor observes that the Contract Documents are at variance
therewith, he shall promptly notify the Construction Manager in writing, and
necessary changes shall be adjusted by appropriate notification. If a Contractor
performs Work knowing it to be contrary to such laws, ordinances, rules, and
regulations, and without such notice to the Construction Manager, he shall assume
full responsibility therefore and shall bear the costs attributable thereto.

1.10 LABOR AND MATERIALS

A.

Unless otherwise specifically noted, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat,
utilities, transportation, and other facilities and services necessary for the proper
execution and completion of his Work, whether temporary or permanent and
whether or not incorporated or to be incorporated in the Work.

Each Contractor shall enforce strict discipline and good order among his employees
or other persons carrying out Work of his Contract and shall not permit employment
of unfit person or persons or anyone not skilled in the task assigned to them.

Contractors and Subcontractors shall be subject to such rules and regulations for
the conduct of the Work as the Owner may establish. Employees shall be
properly and completely clothed while working. Bare torsos, legs and feet will
not be allowed. Possession or consumption of alcoholic beverages or drugs,
tobacco or other noxious behavior on the site is strictly prohibited. Violators shall
be promptly removed from the site. Smoking is not permitted on school property
or within school buildings.

Contractors will conduct criminal background checks (extent of and/or service to
be used will be established by the Owner) on every employee assigned to work on
the Project and clear them through the National Sex Offender Registry prior to their
assignment to Project. Contractors will require the same of sub-contractors.

TSC 222100.10 Multiple Contract Summary Section 01 12 00-5



E. ID Badges will be issued by The Skillman Corporation upon receipt of verification
from the Contractor that the employee/subcontractor employee or independent
contractor has a satisfactory record to work on the Project.

F. E-Verify Compliance: Pursuant to I.C. 22-5-1.7, Contractor shall enroll in and
verify the work eligibility status of all newly hired employees of Contractor
through the E-Verify Program (Program). Contractor is not required to verify the
work eligibility status of all newly hired employees through the Program if the
Program no longer exists. Also pursuant to I.C. 22-5-1.7, Contractor must execute
an affidavit affirming that the Contractor does not knowingly employ an
unauthorized alien and confirming Contractor’s enrollment in the Program, unless
the Program no longer exists, shall be filed with the Owner prior to the execution
of this contract. This contract shall not be deemed fully executed until such
affidavit is delivered to the Owner.

Contractor and its subcontractors shall not knowingly employ or contract with an
unauthorized alien or retain an employee or contract with a person that contractor
or its subcontractor subsequently learns is an unauthorized alien. If Contractor
violates this provision the Owner shall require Contractor to remedy the violation
not later than thirty (30) days after the Owner notifies Contractor. If Contractor
fails to remedy the violation within the thirty (30) day period, the Owner shall
terminate the contract for breach of contract. If Owner terminates the contract,
Contractor shall be liable to the Owner for actual damages in addition to any other
contractual remedies. There is a rebuttable presumption that Contractor did not
knowingly employ an unauthorized alien if Contractor verified the work
eligibility status of the employee through the Program.

Prior to performing any work, Contractor shall require each subcontractor to
certify to Contractor that the subcontractor does not knowingly employ or
contract with an unauthorized alien and has enrolled in the Program. Contractor
shall maintain on file a certification from each subcontractor throughout the
duration of this contract or project which is the subject of this contract. If
Contractor determines that a subcontractor is in violation of this provision,
Contractor may terminate its contract with the subcontractor for such violation. In
Accordance with I.C. 5-16-13 Contractor must provide the E-Verify Case Number
of every employee that works on the project. This requirement includes the
contractor’s subs and suppliers to the fourth (4™) tier.

G. The Owner is requiring that all contractors’ personnel and their onsite employees
and subcontractors submit to expanded history and child protection index check.
Contractors shall enroll in the Safe Vendor Program through Safe Hiring Solutions
www.safehiringsolutions.com. Enrollment in Safe Vendor will ensure contractors
employees are vetted in accordance with I.C. 20-26-5-10 for expanded criminal
history and expanded child protection index check. Contractor is responsible for
the cost of enrollment and employee background check. All contractors’ personnel
and employees, once cleared for work will be issued a project identification badge
that must be worn at all times while on site. All contractors/subcontractors
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employees shall provide name, address, picture state driver’s license or picture
identification card and/or Safe Vendor Card to The Skillman Corporation Site
Manager upon request.

H. Pursuant to Indiana Code 5-16-13 Requirements for Contractors on Public Works
Projects enacted by the Indiana Legislator requires, in addition to requirements
already in effect, contractors to comply with the following:

1.

10.

Tier 1 —General/Prime Contractors to self-perform 15% of their total

Contract.

Qualification thru the Department of Administration or INDOT

requirement in accordance with IC 4-13.6-4.

a. Bids shall not be considered unless (1) the Prime Bidder and (2)
all lower tiered subcontractors whose subcontract value is
estimated to be $300,000 or more are qualified at the time of the
bid in accordance with IC 4 — 13.6 — 4.

Include Written Drug Testing Plan that covers all employees of the bidder

who will perform work on the public work project and meets or exceeds

the requirements set in IC 4-13-18-5 or IC 4-13-18-6 with Bid.

Minimum Insurance Requirements $1M/occurrence $2M/aggregate.

However, check your bidding requirements as the Owners may have

higher limit requirements.

Mandatory enrollment in E-Verify by all contractors down to the 4th Tier

Sub Contracts and must provide the case verification number of all

employees working on the project.

Prohibits contractors down to the 4th Tier Sub Contract from paying

employees in cash.

Requirement to retain payroll records for 3 years

All contractors down to the 4th Tier Sub Contract must comply with Fair

Labor Act, Indiana’s Workers Compensation and Unemployment

Compensation Insurance.

Mandatory Training Requirements based upon number of employees.

Failure to comply may result in debarment from public works projects for

up to 4 years.

L All contractors down to the 4™ Tier Sub Contract must maintain general liability
insurance in at least the following amounts: Each Occurrence Limit of $1,000,000
and General Aggregate Limit of $2,000,000. Other requirements and limits may
apply see specification section 00 50 00 Schedule of Insurance Requirements.

1.11 CUTTING AND PATCHING

A. Refer to Section 01 73 10 — Cutting and Patching, for provisions on this subject.
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1.12 VERIFICATIONS OF EXISTING DIMENSIONS

A.

When verification of existing dimensions is required, the Contractor requiring said
verification for the construction or fabrication of his material shall be the Contractor
responsible for the procurement of the field information.

1.13 PROJECT SECURITY

A.

Each Prime Contractor shall take all reasonable precautions to prevent injury,
damage or loss to people and property in, on and adjacent to the project. This shall
include not only their own work or property but that of other contractors and the
Owner.

If deemed necessary by The Construction Manager a project wide security program
may be developed for the purpose of preventing damage or loss at the project site
or property adjacent thereto. Once accepted by the Owner, contractors shall
comply.

1.14 SCHEDULE OF CONTRACT RESPONSIBILITIES - SCOPE

A.

Contractors shall submit their proposals based on the work included under each
contract area as listed herein. Include Work necessary for a complete project, as
shown on the Drawings and called for in the Specifications.

Questions concerning the phasing, or "Schedule of Contract Responsibilities"
should be directed to the Construction Manager, who will be the interpreter and be
responsible for this Schedule of Contract Responsibilities and Contract Breakdown,
prior to submitting proposals and during construction.

The requirements of Division 1 are a part of the Work of each and every contract
area. The Contractor for any one contract area shall be familiar with the Work and
requirements of all other contract areas.

Certain Specification Sections describe Work to be performed under several
contract areas. (Example: 06 10 00 - Rough Carpentry.) Provide Work of this
nature as required for each contract area whether or not enumerated in the Schedule
of Contract Responsibilities.

The following contract areas are broken down by Specifications Section
conforming basically to the CSI format.

The Drawings and Specifications as furnished for each of the Contracts is for the
convenience of the Contractor in preparing a proposal for this Project. However,
each Contractor is responsible to review the complete set of Drawings and
Specifications to assure that Work required to be installed to complete his phase of
the Work is included in his proposal. This "Schedule of Contract Responsibilities"
is a definition of the work as it is to be bid in separate contracts. Where a specific
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item of Work is not defined, but is normally inherent to a trade, or is included in
the scope of the applicable technical revision, it will be the responsibility of that
Contractor to include the Work in his proposal.

G. This "Schedule of Contract Responsibilities" is to aid each Contractor in defining
the Scope of Work to be included in his proposal. However, omissions from this
"Schedule of Responsibilities" do not relieve the Contractor from including in his
proposal that Work which will be required to complete his Contract. Each
Contractor should read the "Schedule of Contract Responsibilities" completely to
familiarize himself with the Work of other Contractors that may have Work in
adjacent areas and to coordinate the interfacing problems that may occur as the
work is assembled and constructed.

H. Where specific Work is to be completed under a particular phase of the Project and
the Work is wholly or partially completed by other trades because of the type of
work involved or jurisdictional trade agreements, the Contractor will be responsible
to subcontract the Work as necessary to complete the Work included in his
Contract. No delay in the Work will be allowed due to the failure of the Contractor
to subcontract related work required by jurisdictional trade agreements.

1.1S  COORDINATION OF WORK

A. Each Contractor is responsible to coordinate his Work with the Work of other trades
and other Contractors and requirements of the school system. The Contractor must
make space allowances for Work of other Contractors; provide necessary openings
where indicated or implied by the Drawings and Specifications. Each Contractor
is responsible to protect his own Work.

1.16 TIME OF COMMENCEMENT AND COMPLETION

A. The Contractor shall commence work within ten (10) days after being notified in
writing to proceed and shall complete the Work within the time limitations
established in the Form of Agreement.

1. It is anticipated that construction will start within (26) calendar days after
receipt of bids.
2. Construction shall be complete within (236) consecutive calendar days, or

earlier, after Notice to Proceed.

PART 2 - PRODUCTS (Not Used)
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PART 3 - EXECUTION

3.01 SCHEDULE OF CONTRACT RESPONSIBILITIES

3.02 GENERAL REQUIREMENTS

A.

TSC 222100.10

PROVIDED BY OWNER THROUGH THE CONSTRUCTION MANAGER

Section 013200 Schedules and Reports

Section 017150 Final Cleaning

Section 230593 Testing, Adjusting, and Balancing
PROVIDED BY ALL CONTRACTORS AS APPLICABLE
Section 011200 Multiple Contract Summary
Section 012300 Alternates

Section 012500 Contract Modification Procedures
Section 012800 Schedule of Values

Section 012900 Applications for Payment
Section 013100 Project Meetings

Section 013200 Schedules and Reports

Section 013300 Submittal Procedures

Section 0140 00 Quality Requirements

Section 015260 Rubbish Container

Section 015690 Housekeeping & Safety

Section 01 60 00 Product Requirements

Section 017250 Work Layout

Section 017310 Cutting and Patching

Section 017700 Contract Closeout

All Contractors shall provide their Superintendents with radios capable of handling
multiple channels and compatible with radios used by the Construction Manager.

Autodesk Build is replacing PlanGrid. Autodesk Build does not require users to
purchase a license. Contractors will be invited to the project and required to use
this tool. Autodesk Build will be used as the Current Set and As-Built Record
Drawings. Additionally, it will be used to track Issues for Safety, QA/QC, Non-

Compliance Issues, Work Completion List and Punch List.

PROVIDED BY DESIGNATED CONTRACTORS

Section 012100 Allowances
Section 01 5330 Barricades
Section 01 56 20 Dust Control
Section 01 56 80 Erosion Control
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3.03 BID CATEGORIES

A. BID CATEGORY NO. 1 - GENERAL TRADES
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 015160 Temporary Sanitary Facilities

Section 015260 Rubbish Container

Section 015330 Barricades

Section 015620 Dust Control

Section 015680 Erosion Control

Section 02 41 30 Minor Demolition for Remodeling (As Applicable)
Section 03 30 00 Concrete (As Applicable)

Section 04 01 00 Masonry Cleaning

Section 04 20 00 Unit Masonry

Section 06 10 00 Rough Carpentry

Section 07 13 53 Elastomeric Sheet Waterproofing

Section 07 24 00 Exterior Insulation and Finish System (EIFS)
Section 0727 31 Sheet Air and Water Resistive Barrier

Section 07 42 44 Composite Metal Panels

Section 077119 Aluminum Fascias, Copings, Gutters, and Downspouts
Section 0790 00 Joint Sealants

Section 09 91 00 Painting

Section 0993 13 Brick Staining

Clarification No. 1:

The Bid Category Nos. 1, 2, and 3 Contractors shall include all work (temporary or
permanent) associated with maintaining the existing or providing new, Heating, Ventilation,
Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, Technology,
and Electrical Services throughout the duration of the project.

Clarification No. 2:

Use of excessive noise producing equipment and demolition operations that will interrupt
normal school instruction will not be permitted during normal school operating hours.
Contractors that require such equipment or that have interruptive demolition operations shall
include in their bid the performance of such work after normal school operating hours.
Contractors requiring the use or installation of materials that create excessive fumes must
include in their bid the performance of such work after normal school operating hours. The
contractor performing the work shall provide adequate ventilation to control fumes to allow
normal school operations after the installation is completed.
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Clarification No. 3:

The Bid Category Nos. 1, 2, and 3 Contractors are responsible to temporarily support all
HVAC/Plumbing and Electrical related items in all scope of work areas when removing
ceilings to access existing material/equipment. Ceiling tiles are to be carefully removed,
palletized, and re-installed.

Clarification No. 4:

Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; the Bid
Category No. 2 Contractor is responsible to provide all demolition, cutting, and patching of
plumbing related work to include, but not limited to, fixtures, piping, etc. The Bid Category
No. 2 Contractor is responsible to provide all demolition, cutting, and patching of HVAC
related work to include, but not limited to, grilles, ductwork, units, piping, systems, etc. The
Bid Category No. 3 Contractor is to provide all demolition, cutting, and patching of
Electrical related work to include, but not limited to, light fixtures, conduit, raceways, wiring,
equipment, sound systems, technology, etc. The Bid Category No. 1 Contractor is
responsible for all other demolition indicated on the contract documents.

Clarification No. 5:

The Bid Category No. 1 Contractor is to include in his bid, sweeping compound and 80
man-hours for general building clean-up (or other work) to be performed by a skilled
laborer at the direction of the Construction Manager throughout the duration of the project.
At the end of the project, unused hours will be converted into a dollar amount and returned
to the Owner as a deductive Change Order.

Clarification No. 6:

The Bid Category No. 1 Contractor is to include $20,000 in their bid for costs associated
with the submittal website and document management subscription. Any unused amount
will be credited back to the Owner as a deductive Change Order.

Clarification No. 7:

The Bid Category No. 1 Contractor is to provide, maintain, and relocate the emergency
access/egress for the occupied building at all locations and phases during construction to
maintain the Owner’s ability to have emergency access/egress. This must meet the
requirements/approval of the State and Local Fire Inspectors.

Clarification No. 8:

Regarding coordinating the installation of required penetrations, roof openings, wall openings
and floor openings; the Contractor whose work creates the opening or penetration is
responsible for temporarily protecting, patching, repairing, and sealing the opening or
penetration.

Clarification No. 9:

Concrete equipment pads and housekeeping pads shown or required for fire protection,
plumbing, HVAC, and electrical equipment are the responsibility of the contractor
installing or providing the equipment.
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Clarification No. 10:

The Bid Category No. 1 Contractor is to include in his bid, 80 man-hours for replacement
of stained or damaged ceiling tile to be performed by a skilled carpenter at the direction of
the Construction Manager throughout the duration of the project. At the end of the project,
unused hours will be converted into a dollar amount and returned to the Owner as a deduct

Change Order.
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B. BID CATEGORY NO. 2 — HVAC/PLUMBING
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 015260 Rubbish Container

Section 02 41 30 Minor Demolition for Remodeling (As Applicable)
Section 03 30 00 Concrete (As Applicable)

Section 220500 Plumbing General Conditions

Section 2207 00 Plumbing Insulation

Section 22 11 00 Domestic Water Distribution

Section 223100 Domestic Water Softeners

Section 2234 00 Domestic Water Heating System

Section 230500 Mechanical Materials and Methods

Section 230553 Identification for HVAC Piping and Equipment
Section 2307 00 Mechanical Insulation

Section 230923 Temperature Controls

Section 2309 34 Variable-Frequency Motor Controllers

Section 231123 Natural Gas System Piping

Section 232113 HVAC Piping

Section 232123 HVAC Pumps

Section 232133 HVAC Specialties

Section 235216 Condensing Boilers

Clarification No. 1:

The Bid Category Nos. 1, 2, and 3 Contractors shall include all work (temporary or
permanent) associated with maintaining the existing or providing new, Heating, Ventilation,
Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, Technology
and Electrical Services throughout the duration of the project.

Clarification No. 2:

Use of excessive noise producing equipment and demolition operations that will interrupt
normal school instruction will not be permitted during normal school operating hours.
Contractors that require such equipment or that have interruptive demolition operations shall
include in their bid the performance of such work after normal school operating hours.
Contractors requiring the use or installation of materials that create excessive fumes must
include in their bid the performance of such work after normal school operating hours. The
contractor performing the work shall provide adequate ventilation to control fumes to allow
normal school operations after the installation is completed.
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Clarification No. 3:

Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; the Bid
Category No. 2 Contractor is responsible to provide all demolition, cutting, and patching of
plumbing related work to include, but not limited to, fixtures, piping, etc. The Bid Category
No. 2 Contractor is responsible to provide all demolition, cutting, and patching of HVAC
related work to include, but not limited to, grilles, ductwork, units, piping, systems, etc. The
Bid Category No. 3 Contractor is to provide all demolition, cutting and patching of
Electrical related work to include, but not limited to, light fixtures, conduit, raceways, wiring,
equipment, sound systems, technology etc. The Bid Category No. 1 Contractor is
responsible for all other demolition indicated on the contract documents.

Clarification No. 4:

Concrete equipment pads and housekeeping pads shown or required for fire protection,
plumbing, HVAC and electrical equipment are the responsibility of the contractor
installing or providing the equipment.

Clarification No. 5:

The Bid Category No. 1, 2, and 3 Contractors are responsible to temporarily support all
HVAC/Plumbing and Electrical related items in all scope of work areas when removing
ceilings to access existing material/equipment. Ceiling tiles are to be carefully removed,
palletized, and re-installed.
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J. BID CATEGORY NO. 3 - ELECTRICAL
General Requirements in Paragraph 3.02.B above.

Section 015260 Rubbish Container

Section 02 41 30 Minor Demolition for Remodeling (As Applicable)
Section 03 30 00 Concrete (As Applicable)

Section 26 05 00 Basic Electrical Requirements

Section 26 0501 Electrical Demolition for Remodeling
Section 26 05 02 Equipment Wiring Systems

Section 26 05 19 Wires and Cables — 600 Volts and Less
Section 26 05 26 Grounding and Bonding

Section 26 05 29 Supporting Devices

Section 26 05 30 Conduit

Section 26 05 34 Boxes

Section 26 05 53 Electrical Identification

Section 26 09 24 Room Occupancy Sensors

Section 26 09 36 Dimmers

Section 2624 17 Existing Switchboards and Panelboards
Section 262726 Wiring Devices

Section 2628 13 Low Voltage Cartridge Fuses — 600 Volts and Less
Section 262913 Disconnect and Safety Switches
Section 2629 15 Motor Starters

Section 26 51 00 LED Lighting Fixtures and Accessories
Section 28 31 01 Fire Alarm and Detection System

Clarification No. 1:

The Bid Category Nos. 1, 2, and 3 Contractors shall include all work (temporary or
permanent) associated with maintaining the existing or providing new Heating, Ventilation,
Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, Technology
and Electrical Services throughout the duration of the project.

Clarification No. 2:

Use of excessive noise producing equipment and demolition operations that will interrupt
normal school instruction will not be permitted during normal school operating hours.
Contractors that require such equipment or that have interruptive demolition operations shall
include in their bid the performance of such work after normal school operating hours.
Contractors requiring the use or installation of materials that create excessive fumes must
include in their bid the performance of such work after normal school operating hours. The
contractor performing the work shall provide adequate ventilation to control fumes to allow
normal school operations after the installation is completed.
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Clarification No. 3:

Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; the Bid
Category No. 2 Contractor is responsible to provide all demolition, cutting, and patching of
plumbing related work to include, but not limited to, fixtures, piping, etc. The Bid Category
No. 2 Contractor is responsible to provide all demolition, cutting, and patching of HVAC
related work to include, but not limited to, grilles, ductwork, units, piping, systems, etc. The
Bid Category No. 3 Contractor is to provide all demolition, cutting and patching of
Electrical related work to include, but not limited to, light fixtures, conduit, raceways, wiring,
equipment, sound systems, technology etc. The Bid Category No. 1 Contractor is
responsible for all other demolition indicated on the contract documents.

Clarification No. 4:

Concrete equipment pads and housekeeping pads shown or required for fire protection,
plumbing, HVAC and electrical equipment are the responsibility of the contractor
installing or providing the equipment.

Clarification No. 5:

The Bid Category No. 1, 2, and 3 Contractors are responsible to temporarily support all
HVAC/Plumbing and Electrical related items in all scope of work areas when removing
ceilings to access existing material/equipment. Ceiling tiles are to be carefully removed,
palletized, and re-installed.

END OF SECTION 01 12 00
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