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SECTION 00 02 00 - NOTICE TO BIDDERS 

 

NOTICE TO BIDDERS 

 

Notice is hereby given that sealed bids will be received: 

 

  By: Tri-County School Corporation 

   105 N. 2nd St. 

   Wolcott, IN  47995 

  

  For: Tri-County Jr-Sr High School Backpack Addition & New Maintenance Facility 

            11298 W 100 S  

            Wolcott, IN  47995 

 

  At: Tri-County School Corporation 

   105 N. 2nd St. 

   Wolcott, IN  47995 

 

 Until: 11:00AM (EST), on September 30, 2025 

 

 Bid Opening: Bids will be publicly opened and read aloud at 11:00AM (EST), on 

September 30, 2025, at the Tri-County School Corporation 

Administration Building. 
 

All work for the complete construction of the Project will be under one or more prime contracts with 

the Owner based on bids received and on combinations awarded.  The Construction Manager will 

manage the construction of the Project. 

 

Construction shall be in full accordance with the Bidding Documents which are on file with the Owner 

and may be examined by prospective bidders at the following locations: 

 

Office of the Construction Manager 

The Skillman Corporation 

8006 Aetna Street 

Merrillville, IN  46410 

 

The Skillman Plan Room 

www.skillmanplanroom.com 

 

 

Prime and Non-Prime Contract Bidders must place an order on www.skillmanplanroom.com to be able 

to download documents electronically or request printed documents.  There is no cost for downloading 

the bidding documents.  Bidders desiring printed documents shall pay for the cost of printing, shipping, 

and handling.  Reprographic Services are provided by: Reprographic Arts, 2824 E. Michigan Blvd., 

Michigan City, IN  46360, Phone (219) 872-9111. 

 

A Pre-Bid Conference will be held on August 28, 2025 at 9:00 AM (EST), at the Jr-Sr High School.  

Attendance by bidders is optional, but recommended, to clarify or answer questions concerning the 

Drawings and Project Manual for the Project. 

Bid security in the amount of ten percent (10%) of the Bid must accompany each Bid in accordance with 

the Instructions to Bidders. 

http://www.skillmanplanroom.com/
http://www.skillmanplanroom.com/
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The successful Bidders will be required to furnish Performance and Payment Bonds for one hundred 

percent (100%) of their Contract amount prior to execution of Contracts. 

 

Contractors submitting bids for the performance of any Work as specified in this building Project should 

make such Bids to Tri-County School Corporation.  Contractors are advised that the Contract as 

finally entered into with any successful Bidder may be entered into with either the School Corporation 

or the Building Corporation or certain portions of the Contract may be entered into by both the School 

Corporation and the Building Corporation. 

 

The Owner reserves the right to accept or reject any Bid (or combination of Bids) and to waive any 

irregularities in bidding.  All Bids may be held for a period not to exceed 60 days before awarding 

contracts. 

 

 

Tri-County School Corporation 

By: Mr. Patrick Culp, Superintendent 

 

 

 

 

 

 

 

 

 

 

 

 

 

END OF SECTION 00 02 00 
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SECTION 01 12 00 - MULTIPLE CONTRACT SUMMARY 

 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS 

 

A. Drawings and General Provisions of the Prime Contract, including amended 

General Conditions and other Division 1 Specification Sections, apply to Work of 

this Section.  

 

1.02 SUMMARY 

 

A. The intent of this Section is to indicate the Work required by the Contractors and 

to provide information regarding the duties, responsibilities, and cooperation 

required by the Contractors, with similar requirements for the subcontractors and 

suppliers.  

 

B. Owners right to maintain current operations 

 

C. Occupancy requirements 

 

D. Work by Owner 

 

E. Permits, fees, and notices 

 

F. Labor and materials 

 

G. Verifications of existing dimensions 

 

H. Project security 

 

I. Coordination of work 

 

J. Time of commencement and completion 

 

K. Schedule of contract responsibilities 

 

1.03 WORK UNDER SEPARATE CONTRACTS  

 

A. Prime Contracts are defined to include the following contracts described in the 

Schedule of Contract Responsibilities included hereinafter; and each is recognized 

to be a major part of the project, with Work to be performed concurrently and in 

close coordination with Work of other Prime Contracts. 

 

B. The "Contract Documents," as defined in the General Conditions, include "the 

Drawings."  Although Drawings are grouped and identified by classification of the 

Work, Contractors shall be responsible for their Work as specified herein and as 
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indicated on the Drawings.  Although the majority of the Drawings are "to scale," 

Contractors are directed to use indicated dimensions for determining material 

quantities and for other reasons.  No additional monies will be allowed due to 

Contractors using "scaling instruments" to determine material quantities or for 

other reasons.  

 

C. Separate prime contracts will be awarded as per the "Schedule of Contract 

Responsibilities" (see Part 3 – Execution).  Contractors shall include Work 

required by the Specifications and Drawings for each contract area defined in the 

Schedule. 

 

D. Work for the complete construction of the Project will be under multiple prime 

contracts with the Owner.  The Construction Manager will manage the construction 

of the Project. 

 

E. Each Contractor shall be responsible for demolition and disposal of existing items 

relative to his Contract.  

 

1.04 ADMINISTRATIVE RESPONSIBILITIES OF PRIME CONTRACTORS AND CM 

 

A. The Construction Manager shall be responsible for the maintenance of the 

Construction Schedule and management of every phase of the Work.  

1. Each Contractor shall read the Specifications and Drawings for other 

separate Contracts for fixed equipment and the like to be incorporated or 

attached or built into the Work; and familiarize himself with the 

requirements and responsibilities of other Contracts to enable the required 

coordination and supervision. 

2. Each Contractor shall also familiarize himself with other items to be 

incorporated into the Work including equipment and Work by the Owner. 

3. Each Contractor shall cooperate with the Construction Manager in notifying 

him when the Work is at a stage to require the services of other Contractors 

and shall notify the Construction Manager in the event that such other 

Contractors do not carry out their responsibilities in connection with such 

notification. 

 

B. Contractors shall cooperate with and assist the Construction Manager in the 

preparation of construction progress and procedures, schedule of product 

deliveries, and their effect on the overall project progress and completion. Other 

Contractors shall cooperate in getting their Work and the Work of their 

subcontractors completed according to the schedule as prepared and maintained by 

the Construction Manager.  Each Contractor shall immediately notify the 

Construction Manager of a delay in delivery of products or the scheduled date of 

completion that may affect the total progress of construction.  

 

C. The Owner will furnish the topographical survey, either as a part of these Drawings 

or separately, giving the general topographical lines existing at the site and the 

property lines. 
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D. Contractors required to make connections to existing utilities, especially sewerage 

where gravity flow occurs, shall verify grades and locations at points of such 

connections and shall notify the Construction Manager of circumstances which 

would adversely affect the proper flow or connection to such facilities.  

 

1.05 PRIME CONTRACTORS USE OF PREMISES 

 

A.  Use of the Site: Limit use of the premises to work in areas indicated.  Confine 

operations to areas within contract limits indicated.  Do not disturb portions of the 

site beyond the areas in which the Work is indicated. 

1. Owner Occupancy: Allow for Owner occupancy and use by the public. 

2. Driveways and Entrances: Keep driveways and entrances serving the 

premises clear and available to the Owner, the Owner’s employees, and 

emergency vehicles at all times.  Do not use these areas for parking or 

storage of materials.  Schedule deliveries to minimize space and time 

requirements for storage of materials and equipment on site. 

 

B.  Use of the Existing Building: Maintain the existing building in a weathertight 

condition throughout the construction period.  Repair damage caused by 

construction operations.  Take all precautions necessary to protect the building and 

its occupants during the construction period.  

 

1.06 OWNERS RIGHT TO MAINTAIN OPERATIONS 

 

A.  During the course of this Project, normal and customary functions and operations 

must be maintained.  The Contract Documents are intended to define a strict 

separation between the school activities of students and staff from the activities of 

the construction project. 

 

B. The Construction Manager, Architect, and Owner will not tolerate any visible or 

audible actions initiated or responded to by any employees of Contractors on this 

Project toward any students, teachers, or staff members at the school system.  

Violators shall be promptly removed from the site. 

 

C. The Owner intends to instruct students, teachers, and staff to refrain from 

communications with Contractor’s personnel working on this Project.  All 

communication with Owner and staff shall be through the Construction Manager. 

 

D. Contractors must expend their best effort toward protection of the health, safety, 

and welfare of occupants on the Owner’s property during the course of Work on 

this Project. 

 

1.07 OCCUPANCY REQUIREMENTS 

 

A. Full Owner Occupancy: The Owner will occupy the site and existing building 

during the entire construction period. Cooperate with the Owner during 
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construction operations to minimize conflicts and facilitate Owner usage. Perform 

the Work so as not to interfere with the Owner’s operations.  

 

B. Partial Owner Occupancy: The Owner reserves the right to occupy and to place and 

install equipment in completed areas of the building prior to Substantial 

Completion, provided such occupancy does not interfere with completion of the 

Work.  Such placing of equipment and partial occupancy shall not constitute 

acceptance of the total Work. 

1. The Construction Manager will prepare a Certificate of Substantial 

Completion for each specific portion of the Work to be occupied prior to 

Owner occupancy. 

2. Party which obtained general building permit shall obtain a Certificate of 

Occupancy from local building officials prior to Owner occupancy. 

3. Prior to partial Owner occupancy, mechanical and electrical systems shall 

be fully operational.  Required inspections and tests shall have been 

successfully completed.  Upon occupancy, the Owner will operate and 

maintain mechanical and electrical systems serving occupied portions of the 

building. 

4. Upon occupancy, the Owner will assume responsibility for maintenance and 

custodial service for occupied portions of the building. 

 

1.08 WORK BY OWNER 

 

A. The Owner intends to complete the following items of Work outside the provisions 

of these Contract Documents.  Contractors shall not restrict or interfere with the 

Owner's right to the Project to accomplish this Work.  

1. Equipment and furniture except as scheduled and specified under Divisions 

11 and 12 and shown on the Drawings. 

2. Items which may be deleted from Contracts for Work as required by the 

Contract Documents. 

3. Existing school maintenance work. 

4. The purchase and supplying of certain materials as noted in the Project 

Manual. 

5. The Owner, under separate contract, shall provide removal of identified 

asbestos containing materials from the existing structure.  The asbestos 

report is available through the Construction Manager upon request. 

 

1.09 PERMITS, FEES, AND NOTICES 

 

A. The Construction Manager will secure the general building permit for the Owner.  

Each Contractor shall secure and pay for other permits, governmental fees, and 

licenses necessary for the proper execution and completion of his Work, which are 

applicable at the time the bids are also received.  Fees to relocate utilities on 

Owner's property shall be included in the bid of the Contractor doing the relocation. 

1. State filing fees for plan approval are the responsibility of the Owner and 

will be paid by the Owner. 
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B. Utility Tie-Ins: Shall be arranged with local utility company and other involved 

parties for minimum interruption of service.  

 

C. Shutdowns of existing systems shall be limited to minimum time required and 

scheduled with other involved parties.  This work must be coordinated with the 

Owner and cannot interrupt their normal daily operations.  Provide 2 days written 

notice of shutdown to Construction Manager and Owner.  

 

D. Inspections of installed work shall be performed by the governing authority as 

arranged for by the Contractor.  Work shall not be covered until approved. 

 

E. Each Contractor shall give notices and comply with laws, ordinances, rules, 

regulations, and orders of public authorities bearing on the performance of his 

Work.  If a Contractor observes that the Contract Documents are at variance 

therewith, he shall promptly notify the Construction Manager in writing, and 

necessary changes shall be adjusted by appropriate notification. If a Contractor 

performs Work knowing it to be contrary to such laws, ordinances, rules, and 

regulations, and without such notice to the Construction Manager, he shall assume 

full responsibility therefore and shall bear the costs attributable thereto.  

 

1.10 LABOR AND MATERIALS 

 

A. Unless otherwise specifically noted, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, 

utilities, transportation, and other facilities and services necessary for the proper 

execution and completion of his Work, whether temporary or permanent and 

whether or not incorporated or to be incorporated in the Work.  

 

B. Each Contractor shall enforce strict discipline and good order among his employees 

or other persons carrying out Work of his Contract and shall not permit employment 

of unfit person or persons or anyone not skilled in the task assigned to them.  

 

C. Contractors and Subcontractors shall be subject to such rules and regulations for 

the conduct of the Work as the Owner may establish.  Employees shall be 

properly and completely clothed while working.  Bare torsos, legs and feet will 

not be allowed.  Possession or consumption of alcoholic beverages or drugs, 

tobacco or other noxious behavior on the site is strictly prohibited.  Violators shall 

be promptly removed from the site.  Smoking is not permitted on school property 

or within school buildings. 

 

D. Contractors will conduct criminal background checks (extent of and/or service to 

be used will be established by the Owner) on every employee assigned to work on 

the Project and clear them through the National Sex Offender Registry prior to their 

assignment to Project. Contractors will require the same of sub-contractors.  
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E. ID Badges will be issued by The Skillman Corporation upon receipt of verification 

from the Contractor that the employee/subcontractor employee or independent 

contractor has a satisfactory record to work on the Project. 

 

F. E-Verify Compliance: Pursuant to I.C. 22-5-1.7, Contractor shall enroll in and 

verify the work eligibility status of all newly hired employees of Contractor 

through the E-Verify Program (Program). Contractor is not required to verify the 

work eligibility status of all newly hired employees through the Program if the 

Program no longer exists. Also pursuant to I.C. 22-5-1.7, Contractor must execute 

an affidavit affirming that the Contractor does not knowingly employ an 

unauthorized alien and confirming Contractor’s enrollment in the Program, unless 

the Program no longer exists, shall be filed with the Owner prior to the execution 

of this contract. This contract shall not be deemed fully executed until such 

affidavit is delivered to the Owner. 

 

Contractor and its subcontractors shall not knowingly employ or contract with an 

unauthorized alien or retain an employee or contract with a person that contractor 

or its subcontractor subsequently learns is an unauthorized alien. If Contractor 

violates this provision the Owner shall require Contractor to remedy the violation 

not later than thirty (30) days after the Owner notifies Contractor.  If Contractor 

fails to remedy the violation within the thirty (30) day period, the Owner shall 

terminate the contract for breach of contract.  If Owner terminates the contract, 

Contractor shall be liable to the Owner for actual damages in addition to any other 

contractual remedies. There is a rebuttable presumption that Contractor did not 

knowingly employ an unauthorized alien if Contractor verified the work 

eligibility status of the employee through the Program. 

 

Prior to performing any work, Contractor shall require each subcontractor to 

certify to Contractor that the subcontractor does not knowingly employ or 

contract with an unauthorized alien and has enrolled in the Program. Contractor 

shall maintain on file a certification from each subcontractor throughout the 

duration of this contract or project which is the subject of this contract. If 

Contractor determines that a subcontractor is in violation of this provision, 

Contractor may terminate its contract with the subcontractor for such violation. In 

Accordance with I.C. 5-16-13 Contractor must provide the E-Verify Case Number 

of every employee that works on the project. This requirement includes the 

contractor’s subs and suppliers to the fourth (4th) tier.  
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G. The Owner is requiring that all contractors’ personnel and their onsite employees 

and subcontractors submit to expanded history and child protection index check. 

Contractors shall enroll in the Safe Vendor Program through Safe Hiring Solutions 

www.safehiringsolutions.com. Enrollment in Safe Vendor will ensure contractors 

employees are vetted in accordance with I.C. 20-26-5-10 for expanded criminal 

history and expanded child protection index check. Contractor is responsible for 

the cost of enrollment and employee background check.  All contractors’ personnel 

and employees, once cleared for work will be issued a project identification badge 

that must be worn at all times while on site.  All contractors/subcontractors 

employees shall provide name, address, picture state driver’s license or picture 

identification card and/or Safe Vendor Card to The Skillman Corporation Site 

Manager upon request. 

 

H. Pursuant to Indiana Code 5-16-13 Requirements for Contractors on Public Works 

Projects enacted by the Indiana Legislator requires, in addition to requirements 

already in effect, contractors to comply with the following: 

1. Tier 1 –General/Prime Contractors to self-perform 15% of their total 

Contract.  

2. Qualification thru the Department of Administration or INDOT 

requirement in accordance with IC 4-13.6-4.  

a. Bids shall not be considered unless (1) the Prime Bidder and (2) 

all lower tiered subcontractors whose subcontract value is 

estimated to be $300,000 or more are qualified at the time of the 

bid in accordance with IC 4 – 13.6 – 4. 

3. Include Written Drug Testing Plan that covers all employees of the bidder 

who will perform work on the public work project and meets or exceeds 

the requirements set in IC 4-13-18-5 or IC 4-13-18-6 with Bid. 

4. Minimum Insurance Requirements $1M/occurrence $2M/aggregate. 

However, check your bidding requirements as the Owners may have 

higher limit requirements. 

5. Mandatory enrollment in E-Verify by all contractors down to the 4th Tier 

Sub Contracts and must provide the case verification number of all 

employees working on the project.  

6. Prohibits contractors down to the 4th Tier Sub Contract from paying 

employees in cash. 

7. Requirement to retain payroll records for 3 years 

8. All contractors down to the 4th Tier Sub Contract must comply with Fair 

Labor Act, Indiana’s Workers Compensation and Unemployment 

Compensation Insurance. 

9. Mandatory Training Requirements based upon number of employees. 

10. Failure to comply may result in debarment from public works projects for 

up to 4 years.  

 

http://www.safehiringsolutions.com/
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I.  All contractors down to the 4th Tier Sub Contract must maintain general liability  

  insurance in at least the following amounts: Each Occurrence Limit of $1,000,000  

  and General Aggregate Limit of $2,000,000. Other requirements and limits may  

  apply see specification section 00 50 00 Schedule of Insurance Requirements. 

 

1.11  CUTTING AND PATCHING  

 

A. Refer to Section 01 73 10 – Cutting and Patching, for provisions on this subject. 

 

1.12 VERIFICATIONS OF EXISTING DIMENSIONS 

 

A. When verification of existing dimensions is required, the Contractor requiring said 

verification for the construction or fabrication of his material shall be the Contractor 

responsible for the procurement of the field information.  

 

1.13  PROJECT SECURITY 

 

A. Each Prime Contractor shall take all reasonable precautions to prevent injury, 

damage or loss to people and property in, on and adjacent to the project. This shall 

include not only their own work or property but that of other contractors and the 

Owner. 

  

B. If deemed necessary by The Construction Manager a project wide security program 

may be developed for the purpose of preventing damage or loss at the project site 

or property adjacent thereto.  Once accepted by the Owner, contractors shall 

comply. 

 

1.14 SCHEDULE OF CONTRACT RESPONSIBILITIES - SCOPE 

 

A. Contractors shall submit their proposals based on the work included under each 

contract area as listed herein.  Include Work necessary for a complete project, as 

shown on the Drawings and called for in the Specifications. 

 

B. Questions concerning the phasing, or "Schedule of Contract Responsibilities" 

should be directed to the Construction Manager, who will be the interpreter and be 

responsible for this Schedule of Contract Responsibilities and Contract Breakdown, 

prior to submitting proposals and during construction. 

 

C. The requirements of Division 1 are a part of the Work of each and every contract 

area.  The Contractor for any one contract area shall be familiar with the Work and 

requirements of all other contract areas. 

 

D. Certain Specification Sections describe Work to be performed under several 

contract areas.  (Example: 06 10 00 - Rough Carpentry.)  Provide Work of this 

nature as required for each contract area whether or not enumerated in the Schedule 

of Contract Responsibilities. 
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E. The following contract areas are broken down by Specifications Section 

conforming basically to the CSI format. 

 

F. The Drawings and Specifications as furnished for each of the Contracts is for the 

convenience of the Contractor in preparing a proposal for this Project. However, 

each Contractor is responsible to review the complete set of Drawings and 

Specifications to assure that Work required to be installed to complete his phase of 

the Work is included in his proposal.  This "Schedule of Contract Responsibilities" 

is a definition of the work as it is to be bid in separate contracts.  Where a specific 

item of Work is not defined, but is normally inherent to a trade, or is included in 

the scope of the applicable technical revision, it will be the responsibility of that 

Contractor to include the Work in his proposal. 

 

G. This "Schedule of Contract Responsibilities" is to aid each Contractor in defining 

the Scope of Work to be included in his proposal.  However, omissions from this 

"Schedule of Responsibilities" do not relieve the Contractor from including in his 

proposal that Work which will be required to complete his Contract.  Each 

Contractor should read the "Schedule of Contract Responsibilities" completely to 

familiarize himself with the Work of other Contractors that may have Work in 

adjacent areas and to coordinate the interfacing problems that may occur as the 

work is assembled and constructed. 

 

H. Where specific Work is to be completed under a particular phase of the Project and 

the Work is wholly or partially completed by other trades because of the type of 

work involved or jurisdictional trade agreements, the Contractor will be responsible 

to subcontract the Work as necessary to complete the Work included in his 

Contract.  No delay in the Work will be allowed due to the failure of the Contractor 

to subcontract related work required by jurisdictional trade agreements. 

 

1.15  COORDINATION OF WORK 

 

A. Each Contractor is responsible to coordinate his Work with the Work of other trades 

and other Contractors and requirements of the school system.  The Contractor must 

make space allowances for the Work of other Contractors; provide necessary 

openings where indicated or implied by the Drawings and Specifications.  Each 

Contractor is responsible to protect his own Work. 

 

1.16 TIME OF COMMENCEMENT AND COMPLETION 

 

A. The Contractor shall commence work within ten (10) days after being notified in 

writing to proceed and shall complete the Work within the time limitations 

established in the Form of Agreement. 

1. It is anticipated that construction will start within 41 calendar days after 

receipt of bids. 

2. Construction shall be complete within 230 consecutive calendar days, or 

earlier, after Notice to Proceed.  
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PART 2 - PRODUCTS (Not Used) 

 

PART 3 - EXECUTION  

 

3.01 SCHEDULE OF CONTRACT RESPONSIBILITIES 

 

3.02 GENERAL REQUIREMENTS 

 

A. PROVIDED BY OWNER THROUGH THE CONSTRUCTION MANAGER 

Section 01 32 00 Schedules and Reports 

Section 01 45 10 Testing Laboratory Services 

Section 01 59 10 Project Office 

Section 01 71 50 Final Cleaning 

 

B. PROVIDED BY ALL CONTRACTORS AS APPLICABLE 

Section 01 12 00 Multiple Contract Summary 

Section 01 21 00 Allowances 

Section 01 25 00 Contract Modification Procedures 

Section  01 28 00 Schedule of Values 

Section  01 29 00 Applications for Payment 

Section 01 31 00 Project Meetings 

Section 01 32 00 Schedules and Reports 

Section 01 33 00 Submittal Procedures 

Section 01 40 00 Quality Requirements  

Section 01 45 10 Testing Laboratory Services (Paragraph 1.05) 

Section 01 50 50 Temporary Facilities and Controls 

Section 01 54 60 Environment Protection 

Section 01 54 80 Utility Protection 

Section  01 56 30 Water Control 

Section 01 56 90 Housekeeping & Safety 
Section 01 59 20 Offices and Sheds 

Section 01 60 00 Product Requirements 

Section 01 72 50 Work Layout 

Section  01 73 10 Cutting and Patching 

Section 01 77 00 Contract Closeout 

 

Clarification No. 1: 

Autodesk Build is replacing PlanGrid. Autodesk Build does not require users to purchase 

a license. Contractors will be invited to the project and required to use this tool. Autodesk 

Build will be used as the Current Set and As-Built Record Drawings. Additionally, it 

will be used to track Issues for Safety, QA/QC, Non-Compliance Issues, Work 

Completion List and Punch List. 

 

Clarification No. 2: 

All Contractors shall provide their Superintendents with radios capable of handling 

multiple channels and compatible with radios used by the Construction Manager. 
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Clarification No. 3: 

Use of excessive noise producing equipment, demolition operations, and utility tie ins that 

will interrupt normal school instruction will not be permitted during normal school operating 

hours.  Contractors that require such equipment or that have interruptive demolition 

operations shall include in their bid the performance of such work after normal school 

operating hours.  Contractors requiring the use or installation of materials that create excessive 

fumes must include in their bid the performance of such work after normal school operating 

hours.  The contractor performing the work shall provide adequate ventilation to control fumes 

to allow normal school operations after the installation is completed. 

 

 Clarification No. 4: 

Contractors having flooring systems or sealers assigned to their scope of work will be 

responsible to provide cleaning of all concrete floors, including those that will receive 

ceramic tile, resilient flooring, carpet, epoxy, etc. Use a sanding machine to remove all 

traces of plaster, grit, foreign substances, paint, trowel marks, and other deficiencies on the 

surface of the concrete. After the sanding operation is complete, vacuum all floors to ensure 

the removal of all dust and debris. Broom clean Mechanical Equipment Room floors and 

remove all foreign substances immediately prior to the application of the sealer in 

conformance with the manufacturer's specifications. 

 

C. PROVIDED BY DESIGNATED CONTRACTORS  

Section 01 51 10 Temporary Electricity, Lighting and Warning  

Systems 

Section 01 51 30 Temporary Heating, Ventilation and Cooling 

Section 01 51 50 Temporary Water 

Section 01 51 60 Temporary Sanitary Facilities 

Section 01 51 80 Temporary Fire Protection 

Section  01 52 10 Construction Aids and Temporary Enclosures 

Section 01 52 60 Rubbish Container 

Section 01 53 10 Fences (Temporary Security) 

Section 01 53 20 Tree and Plant Protection 

Section 01 53 30 Barricades 

Section 01 55 00 Access Roads and Parking Areas 

Section 01 56 20 Dust Control 

Section 01 56 80 Erosion Control 

Section 01 57 60 Project Signs 

Section  01 72 00 Field Engineering 

 

3.03 BID CATEGORIES 

 

A. BID CATEGORY NO. 1 - GENERAL TRADES 

General Requirements in Paragraph 3.02.B above. 

Section 01 51 50 Temporary Water 

Section 01 51 60 Temporary Sanitary Facilities 

Section 01 51 80 Temporary Fire Protection 

Section  01 52 10 Construction Aids and Temporary Enclosures 

Section 01 52 60 Rubbish Container 
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Section 01 53 10 Fences (Temporary Security) 

Section 01 53 20 Tree and Plant Protection 

Section 01 53 30 Barricades 

Section 01 55 00 Access Roads and Parking Areas 

Section 01 56 20 Dust Control 

Section 01 56 80 Erosion Control 

Section 01 57 60 Project Signs 

Section  01 72 00 Field Engineering 

Section 02 41 20 Removals 

Section 02 41 30 Minor Demolition for Remodeling (As Applicable) 

Section 03 30 00 Concrete (As Applicable) 

Section 04 20 00 Unit Masonry 

Section 05 12 00 Structural Steel 

Section 05 21 00 Steel Joists 

Section 05 31 23 Steel Roof Deck 

Section 05 40 00 Cold Formed Metal Framing 

Section 05 50 00 Miscellaneous Metals  

Section 05 50 10 Embedded Structural Anchor Bolts 

Section 06 10 00 Rough Carpentry  

Section 06 17 53 Shop Fabricated Wood Trusses 

Section 07 21 13 Board Insulation  

Section 07 21 16 Batt and Blanket Insulation 

Section 07 21 19 Foamed-In-Place Insulation 

Section 07 24 00 Exterior Insulation and Finish Systems - EIFS 

  Section 07 27 31 Sheet Air and Water Resistive Barrier 

  Section 07 53 23 Roof Insulation and Membrane Roofing - EPDM 

  Section 07 53 24 Roof Patching 

  Section 07 62 00 Sheet Metal Flashing 

  Section 07 71 19 Aluminum Fascias, Copings, Gutters, and  

Downspouts 

Section 07 84 00 Firestopping (As Applicable) 

Section 07 90 00 Joint Sealants (As Applicable) 

Section 07 95 00 Expansion Joint Systems  

Section 08 11 13 Standard Steel Doors and Frames 

Section 08 31 13 Access Doors (As Applicable) 

Section 08 33 00 Rolling Doors and Grilles 

Section 08 36 13 Overhead Sectional Doors    

Section 08 41 00 Aluminum Entrances and Storefronts 

Section 08 51 13 Aluminum Windows 

Section 08 71 00 Door Hardware 

Section 09 29 00 Gypsum Board 

Section 09 91 00 Painting 

Section 10 14 00 Signage 

Section 10 28 13 Toilet Accessories 

Section 10 44 00 Fire Extinguishers  

Section 13 34 19 Pre-Engineered Buildings 

Section 31 11 00 Clearing and Grubbing 
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Section 31 23 13 Subgrade Preparation 

Section 31 23 16 Excavation 

Section 31 23 23 Fill 

Section 31 25 00 Erosion and Sediment Control 

Section 32 05 05 Selective Site Demolition 

Section 32 11 23 Aggregate Base Courses 

Section 32 12 16 Asphalt Paving 

Section 32 16 23 Sidewalks 

Section 32 16 33 Driveways 

Section 32 91 19.13 Top Soil Placement and Grading 

Section 32 92 19 Seeding 

Section 33 01 10.58 Disinfection of Water Utility Piping Systems 

Section 33 05 61 Concrete Manholes 

Section 33 14 11 Water Utility Distribution Piping    

Section 33 31 13 Site Sanitary Sewerage Gravity Piping 

Section 33 42 11 Stormwater Gravity Piping 

Section 33 42 31  Stormwater Area Drains and Inlets 

 

Clarification No. 1: 

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all contractors 

are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In 

general, the Contractor whose work creates a joint that requires firestopping or joint sealant (in the 

normal sequence of work) is to provide the firestopping or joint sealant. 

 

Clarification No. 2: 

Private utilities will be required.  The Bid Category No. 1 Contractor is to include in their bid 

any costs associated with having a private utility company identify all utilities outside the public 

utility boundaries. 

 

Clarification No. 3: 

The Bid Category No. 1 Contractor shall provide plywood covered frames for window openings, 

overhead door openings, and hinged plywood at door openings to maintain the temperatures necessary 

to perform the work and provide security. Provide protection against adverse weather so that the 

building and materials will not be damaged, and against unauthorized entry.  Protection shall be 

provided well in advance of finishing operations to prevent penetration of dust or moisture into 

finished areas.   Provide Ten (5) Construction grade padlocks keyed alike with freeze protection for 

gates/doors with a minimum of Ten (10) keys for distribution to designated contractors and the 

Construction Manager. 

 

Clarification No. 4: 

The Bid Category No. 1 Contractor is to include $5,000 in their bid for costs associated with the 

submittal website and document management subscription.  Any unused amount will be credited back 

to the Owner as a deduct Change Order. 

 

 

 

Clarification No. 5: 
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The Bid Category No. 1 Contractor is to include in this bid, sweeping compound and 100 man-

hours for general building and site clean-up (or other work) to be performed by a skilled laborer 

at the direction of the Construction Manager throughout the duration of the project.  At the end of 

the project, unused hours will be converted into a dollar amount and returned to the Owner as a 

deduct Change Order. 

 

 Clarification No. 6: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously in 

multiple areas. Contractors must provide sufficient manpower and equipment to complete their 

respective scopes of work within the durations indicated. 

 

Clarification No. 7:  

Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is 

responsible to provide all access doors and frames required per this section for masonry walls and 

attached or within metal stud wall assemblies.  The Bid Category Nos. 2, 3, and 4 Contractors are 

to provide access doors and frames attached to MEP and Fire Protection Systems as indicated in their 

respective specification sections. 

 

 Clarification No. 8: 

 Regarding coordinating the installation of required penetrations, roof openings, wall openings and 

floor openings; the Contractor whose work creates the opening or penetration is responsible for 

temporarily protecting, patching, repairing, and sealing the opening or penetration.  Prior to 

commencement of work, contractors requiring roof penetrations must coordinate this work with the 

Bid Category No. 1 Contractor. 

 

Clarification No. 9: 

The Bid Category Nos. 1, 2, 3, and 4 Contractors shall include all work (temporary or permanent) 

associated with maintaining the existing or providing new Storm, Water, Sanitary, Heating, 

Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 

Technology and Electrical Services throughout the duration of the project. 

 

Clarification No. 10: 

 The Bid Category No. 1 Contractor is responsible to provide dewatering as required to perform 

their scope of work without causing delays to the overall schedule. 

 

Clarification No. 11: 

The Bid Category No. 1 Contractor is to provide, maintain and relocate the emergency access/egress 

for the occupied building at all locations and phases during construction to maintain the Owner’s 

ability to have emergency access/egress. This must meet the requirements/approval of the State and 

Local Fire Inspectors. 

 

 

 

 

 

 

Clarification No. 12: 
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Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid Category No. 

1 Contractor is responsible to provide all demolition, cutting and patching of Roof related work to 

include, but not limited to, membrane, fascia, coping, insulation, curbs, etc.  The Bid Category No. 

2 Contractor is responsible to provide all demolition, cutting and patching of Plumbing related work 

to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 3 Contractor is responsible 

to provide all demolition, cutting and patching of Fire Suppression, and Mechanical related work. The 

Bid Category No. 4 Contractor is to provide all demolition, cutting and patching of Electrical related 

work to include, but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid 

Category No. 1 Contractor is responsible for all other demolition, removals and patching as 

indicated on the contract documents. 

 

Clarification No. 13: 

The Bid Category No. 1 Contractor is responsible to provide all underground utilities (sanitary 

sewer, storm sewer, water lines) to within 5’-0” of the building perimeter.  The Bid Category No. 2 

Contractor is to provide cleanouts, excavation and backfill as required to make final connections.  

The Bid Category No. 2 Contractor shall also provide all downspout boots and final connections to 

downspouts. 

 

Clarification No. 14: 

The Bid Category No. 1 Contractor is to provide 25 LF of 6” wide insulated metal stud walls single 

sided with drywall to separate work areas within the building as Units are completed.  Exact locations 

and lineal footage to be identified by the Construction Manager.  Height of partitions to be 4” above 

finished ceiling or sealed to the deck depending on the application.  Provide six (6) 4’ wide hinged 

door openings to maintain emergency egress at each location.  Allow for relocation and removal of 

each wall section two times as necessary due to construction progress when directed by the 

Construction Manager. 

 

Clarification No. 15: 

Regarding Section 05 50 00 Miscellaneous Metals; the Bid Category No. 1 Contractor is 

responsible to furnish all embeds, anchor bolts, bearing plates, lintels etc. to be built into unit masonry.  

 

Clarification No. 16: 

The Bid Category No. 1 Contractor is responsible for maintaining the SWPPP as indicated on 

Drawing Sheets C-104, C-105, and C-106 including site inspection and the maintenance log. 

 

Clarification No. 17: 

The Bid Category No. 1 Contractor is responsible to provide ground thawing equipment, 

blanketing, and associated fuel during the winter months to allow pouring and protection of 

concrete footing/foundation walls as indicated on the Guideline Schedule. 

 

Clarification No. 18: 

The Bid Category No. 1 Contractor is to provide winter protection to continue masonry, and 

concrete work through the winter months as indicated on the Guideline Schedule to include but not 

limited to, enclosures, heating equipment, associated fuel, additives, etc. 

 

 

Clarification No. 19: 
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The Bid Category No. 1 Contractor shall be responsible for the removal of saw cuts and asphalt 

required for the utility trench serving the Maintenance Building. The Bid Category No. 4 

Contractor shall perform excavation and installation of all electrical utilities in accordance with 

the contract documents and backfill to within 2" of subgrade. The Bid Category No. 1 Contractor 

shall then complete the final grading and paving as shown in the contract documents. To maintain 

traffic access, this work is to be performed in multiple phases. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

B. BID CATEGORY NO. 2 - PLUMBING 
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General Requirements in Paragraph 3.02.B above. 

Section 02 41 30 Minor Demolition for Remodeling (As Applicable) 

  Section 03 30 00 Concrete (As Applicable) 

  Section 07 84 00 Firestopping (As Applicable) 

  Section 07 90 00 Joint Sealants (As Applicable) 

  Section 08 31 13 Access Doors (As Applicable) 

  Section 22 05 00 Plumbing General Conditions 

  Section 22 07 00 Plumbing Insulation 

  Section 22 13 00  Sanitary Distribution System 

  Section 22 14 00 Storm Drainage Distribution 

  Section 22 34 00 Domestic Water Heating System 

  Section 22 42 00 Plumbing Fixtures 

 

 

Clarification No. 1:  

Regarding Specification Section 07 90 00 Joint Sealants; all contractors are to provide Joint 

Sealants in accordance with the Contract Documents.  In general, the Contractor whose work 

creates a joint that requires joint sealant (in the normal sequence of work) is to provide the joint 

sealant. 

 

Clarification No. 2: 

The Bid Category No. 1 Contractor is responsible to provide all underground utilities (sanitary 

sewer, storm sewer, water lines) to within 5’-0” of the building perimeter.  The Bid Category No. 2 

Contractor is to provide cleanouts, excavation and backfill as required to make final connections.  

The Bid Category No. 2 Contractor shall also provide all downspout boots and final connections to 

downspouts. 

 

Clarification No. 3: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously in 

multiple areas of the building.  Contractors must provide sufficient manpower and equipment to 

complete their respective scopes of work within the durations indicated. 

 

 Clarification No. 4: 

 Regarding coordinating the installation of required penetrations, roof openings, wall openings and 

floor openings; the Contractor whose work creates the opening or penetration is responsible for 

temporarily protecting, patching, repairing, and sealing the opening or penetration.  Prior to 

commencement of work, contractors requiring roof penetrations must coordinate this work with the 

Bid Category No. 2 Contractor. 

 

Clarification No. 5: 

Regrading Specification Section 03 30 00 Concrete; concrete equipment pads and housekeeping 

pads shown or required for fire protection, plumbing, mechanical and electrical equipment are the 

responsibility of the contractor installing or providing the equipment. 

 

 

 

Clarification No. 6: 
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Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid Category No. 

1 Contractor is responsible to provide all demolition, cutting and patching of Roof related work to 

include, but not limited to, membrane, fascia, coping, insulation, curbs, etc.  The Bid Category No. 

2 Contractor is responsible to provide all demolition, cutting and patching of Plumbing related work 

to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 3 Contractor is responsible 

to provide all demolition, cutting and patching of Fire Suppression, and Mechanical related work. The 

Bid Category No. 4 Contractor is to provide all demolition, cutting and patching of Electrical related 

work to include, but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid 

Category No. 1 Contractor is responsible for all other demolition, removals and patching as 

indicated on the contract documents. 

 

Clarification No. 7:  

Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is 

responsible to provide all access doors and frames required per this section for masonry walls and 

attached or within metal stud wall assemblies.  The Bid Category Nos. 2, 3, and 4 Contractors are 

to provide access doors and frames attached to MEP and Fire Protection Systems as indicated in their 

respective specification sections. 

 

Clarification No. 8: 

The Bid Category Nos. 1, 2, 3, and 4 Contractors shall include all work (temporary or permanent) 

associated with maintaining the existing or providing new Storm, Water, Sanitary, Heating, 

Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 

Technology and Electrical Services throughout the duration of the project. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C. BID CATEGORY NO. 03 - MECHANICAL  
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General Requirements in Paragraph 3.02.B above. 

Section 01 51 30 Temporary Heating, Ventilation and Cooling 

Section 02 41 30 Minor Demolition for Remodeling (As Applicable) 

Section 03 30 00 Concrete (As Applicable) 

Section 07 84 00 Firestopping (As Applicable) 

Section 07 90 00 Joint Sealants (As Applicable) 

Section  08 31 13 Access Doors (As Applicable) 

Section 23 05 00 Mechanical Materials and Methods 

Section 23 05 53 Identification for HVAC Piping and Equipment 

Section 23 05 93 Testing, Adjusting, and Balancing 

Section 23 09 23 Temperature Controls 

Section 23 11 23 Natural Gas System Piping 

Section 23 55 33 Gas-Fired Unit Heaters 

Section 23 74 14 Roof-Top HVAC Units 

Section 23 82 39 Electric Space Heating Equipment 

Section   23 88 00 Ductwork and Accessories 

 

Clarification No. 1: 

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all contractors 

are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In 

general, the Contractor whose work creates a joint that requires firestopping or joint sealant (in the 

normal sequence of work) is to provide the firestopping or joint sealant. 

 

Clarification No. 2:  

Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is 

responsible to provide all access doors and frames required per this section for masonry walls and 

attached or within metal stud wall assemblies.  The Bid Category Nos. 2, 3, and 4 Contractors are 

to provide access doors and frames attached to or within Kitchen Equipment, MEP and Fire Protection 

Systems as indicated in their respective specification sections. 

 

 Clarification No. 3: 

 Regarding coordinating the installation of required penetrations, roof openings, wall openings and 

floor openings; the Contractor whose work creates the opening or penetration is responsible for 

temporarily protecting, patching, repairing, and sealing the opening or penetration.  Prior to 

commencement of work, contractors requiring roof penetrations must coordinate this work with the 

Bid Category No. 1 Contractor. 

 

Clarification No. 4: 

Regrading Specification Section 03 30 00 Concrete; concrete equipment pads and housekeeping 

pads shown or required for fire protection, plumbing, mechanical and electrical equipment are the 

responsibility of the contractor installing or providing the equipment. 

 

Clarification No. 5: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously in 

multiple areas of the building.  Contractors must provide sufficient manpower and equipment to 

complete their respective scopes of work within the durations indicated. 

Clarification No. 6: 
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The Bid Category Nos. 1, 2, 3, and 4 Contractors shall include all work (temporary or permanent) 

associated with maintaining the existing or providing new Storm, Water, Sanitary, Heating, 

Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 

Technology and Electrical Services throughout the duration of the project. 

 

Clarification No. 7: 

Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid Category No. 

1 Contractor is responsible to provide all demolition, cutting and patching of Roof related work to 

include, but not limited to, membrane, fascia, coping, insulation, curbs, etc.  The Bid Category No. 

2 Contractor is responsible to provide all demolition, cutting and patching of Plumbing related work 

to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 3 Contractor is responsible 

to provide all demolition, cutting and patching of Fire Suppression, and Mechanical related work. The 

Bid Category No. 4 Contractor is to provide all demolition, cutting and patching of Electrical related 

work to include, but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid 

Category No. 1 Contractor is responsible for all other demolition, removals and patching as 

indicated on the contract documents. 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

D. BID CATEGORY NO. 4 - ELECTRICAL 
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General Requirements in Paragraph 3.02.B above. 

Section 01 51 10 Temporary Electricity, Lighting & Warning Systems 

Section 02 41 30 Minor Demolition for Remodeling (As Applicable) 

Section 03 30 00 Concrete (As Applicable) 

Section 07 84 00 Firestopping (As Applicable) 

Section 07 90 00 Joint Sealants (As Applicable) 

Section 08 31 13 Access Doors (As Applicable) 

Section 26 05 00 Basic Electrical Requirements 

Section 26 05 01 Electrical Demolition for Remodeling 

Section 26 05 02 Equipment Wiring Systems 

Section 26 05 19 Wires and Cables - 600 Volts and Less 

Section 26 05 26 Grounding and Bonding 

Section 26 05 29 Supporting Devices 

Section 26 05 30 Conduit 

Section 26 05 33 Surface Raceways for Electrical Systems 

Section 26 05 34 Boxes 

Section 26 05 53 Electrical Identification 

Section 26 09 23 Timeclocks 

Section 26 09 24 Room Occupancy Sensors 

Section 26 22 13 Transformers 

Section 26 24 16 Panelboards 

Section 26 24 17 Existing Switchboards and Panelboards 

Section 26 27 26 Wiring Devices 

Section 26 28 13 Low Voltage Cartridge Fuses - 600 Volts and Less 

Section 26 29 13 Disconnect and Safety Switches 

Section 26 29 15 Motor Starters 

Section 26 51 00 LED Lighting Fixtures and Accessories 

Section 27 00 01 Voice-Data Systems 

Section 27 00 02 School Intercommunications Systems 

Section 28 05 00 Electronic Safety and Security Systems Electrical  

Requirements 

Section 28 05 01 Basic Electronic Safety and Security Systems  

    Requirements 

Section 28 13 00 Access Controls and Security Systems 

Section 28 31 01 Fire Alarm Systems 

 

 

Clarification No. 1: 

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all contractors 

are to provide Firestopping and Joint Sealants in accordance with the Contract Documents.  In 

general, the Contractor whose work creates a joint that requires firestopping or joint sealant (in the 

normal sequence of work) is to provide the firestopping or joint sealant. 

 

 

 

 

Clarification No. 2:  
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Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is 

responsible to provide all access doors and frames required per this section for masonry walls and 

attached or within metal stud wall assemblies.  The Bid Category Nos. 2, 3, and 4 Contractors are 

to provide access doors and frames attached to or within Kitchen Equipment, MEP and Fire Protection 

Systems as indicated in their respective specification sections. 

 

Clarification No. 3: 

Reference the “Mechanical Drawings”, the Bid Category No. 4 Contractor is required to provide 

rough-in of ALL conduit boxes as indicated on these drawings and required for the Temperature 

Controls. 

 

Clarification No. 4: 

The Bid Category No. 4 Contractor is responsible for all rough-in, cabling and terminations at 

hollow metal frames and aluminum frames as indicated on the E Drawings.  This includes but is 

not limited to door hardware, ADA operators, card readers, DPS, power supplies, etc., as indicated 

on the documents and specifications.  Also reference the Door Schedule and Door Hardware 

Specification Section.  The Bid Category No. 4 Contractor is also responsible for terminations 

at all equipment associated with this work to provide a complete and operational system. 

 

Clarification No. 5: 

Regrading Specification Section 03 30 00 Concrete; concrete equipment pads and housekeeping 

pads shown or required for fire protection, plumbing, mechanical and electrical equipment are the 

responsibility of the contractor installing or providing the equipment. 

 

Clarification No. 6: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously at 

both buildings in multiple areas of the building.  Contractors must provide sufficient manpower and 

equipment to complete their respective scopes of work within the durations indicated. 

 

 Clarification No. 7: 

 Regarding coordinating the installation of required penetrations, roof openings, wall openings and 

floor openings; the Contractor whose work creates the opening or penetration is responsible for 

temporarily protecting, patching, repairing, and sealing the opening or penetration.  Prior to 

commencement of work, contractors requiring roof penetrations must coordinate this work with the 

Bid Category No. 1 Contractor. 

 

Clarification No. 8: 

The Bid Category Nos. 1, 2, 3, and 4 Contractors shall include all work (temporary or permanent) 

associated with maintaining the existing or providing new Storm, Water, Sanitary, Heating, 

Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 

Technology and Electrical Services throughout the duration of the project. 

 

 

 

 

 

Clarification No. 9: 
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Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid Category No. 

1 Contractor is responsible to provide all demolition, cutting and patching of Roof related work to 

include, but not limited to, membrane, fascia, coping, insulation, curbs, etc.  The Bid Category No. 

2 Contractor is responsible to provide all demolition, cutting and patching of Plumbing related work 

to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 3 Contractor is responsible 

to provide all demolition, cutting and patching of Fire Suppression, and Mechanical related work. The 

Bid Category No. 4 Contractor is to provide all demolition, cutting and patching of Electrical related 

work to include, but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid 

Category No. 1 Contractor is responsible for all other demolition, removals and patching as 

indicated on the contract documents. 

 

 Clarification No. 10: 

The Bid Category No. 1 Contractor shall be responsible for the removal of saw cuts and asphalt 

required for the utility trench serving the Maintenance Building. The Bid Category No. 4 

Contractor shall perform excavation and installation of all electrical utilities in accordance with 

the contract documents, and backfill to within 2" of subgrade. The Bid Category No. 1 

Contractor shall then complete the final grading and paving as shown in the contract documents. 

To maintain traffic access, this work is to be performed in multiple phases. 

 

 

 

 

END OF SECTION 01 12 00 
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SECTION 01 21 00 - ALLOWANCES 

 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS 

 

A. Drawings and general provisions of the Contract, including amended General 

Conditions and other Division-1 Specification Sections, apply to work of this 

Section. 

 

1.02 REQUIREMENTS INCLUDED 

 

A. The Specifications contain Allowances for particular items, methods of 

construction, quantities of materials, labor for certain items and these stated 

Allowances shall be included in the total lump sum bid price. 

1. Should the final amounts as determined from actual costs vary from these 

stated Allowances, the Contract price will be adjusted by Change Order as 

stated in the Conditions of the Contract. 

2. Under no circumstances shall work exceeding the stated Allowance 

amounts, proceed without a properly executed Change Order. 

 

B. A "Schedule of Allowances" showing amounts included in each prime Contract 

Sum, is included at the end of this Section. 

 

C. Product/Materials Allowance: At the earliest feasible date after award of Contract, 

advise the Architect and Construction Manager of scheduled date when final 

selection and purchase of each product or system described by each Allowance 

must be accomplished in order to avoid delays in performance of the Work. 

1. As requested by the Architect, obtain and submit proposals for the work of 

each Allowance for use in making final selection; include recommendations 

for selection which are relevant to the proper performance of the Work. 

2. Purchase products and systems as specifically selected (in writing) by the 

Architect. 

3. Submit proposals and recommendations, for purchase of products or 

systems of Allowances, in form specified for Change Orders. 

4. When requested, submit a substantiated survey of quantities of materials, as 

shown in the "Schedule of Values", revised where necessary, and 

corresponding with Change Order quantities. 

5. Amount of Allowance includes: 

a. Net cost of product 

b. Delivery to the site 

c. Applicable taxes 

6. In addition to amount of Allowance, include in Bid, for inclusion in 

Contract Sum, Contractor's costs for: 

a. Handling at site, including unloading, uncrating and storage 

b. Protection from elements, from damage 

c. Labor, installation and finishing 
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d. Other expenses (e.g., testing, adjusting, and balancing) required to 

complete installation 

e. Overhead and profit 

 

D. Contingency Allowance: Contingency allowance shall be used only as directed for 

Owner's purposes.  Proposal shall be submitted by Contractor for work requested 

in format similar to that required for Change Orders.  Compensation to the 

Contractor for work requested utilizing this Allowance shall be for only 

Contractor's costs as defined by Paragraph 7.3.7 of the General Conditions, except 

no compensation shall be allowed for overhead and profit. At time of Project 

closeout, unused amounts remaining in contingency allowance shall be credited to 

Owner by Change Order. 

 

PART 2 - PRODUCTS (Not Used) 

 

PART 3 - EXECUTION 

 

A.01 PRODUCT ALLOWANCE 

 

A. The Bid Category No. 1 – General Trades Contractor is to include the following 

allowances for Face Brick Colors and Texture in accordance with Specification Section     

04 20 00 – Unit Masonry.  
 

Brick Allowance: 

 1. Modular Type Face Brick: $2,400/Thousand. 

 2. Special Soldier Course Shapes: $200 per each.  

 

3.02 CONTINGENCY ALLOWANCES 

 

Allow a lump sum additional work required but not indicated on Drawings or reasonably 

anticipated. 

 

A. Bid Category No. 1 General Trades $100,000 

B. Bid Category No. 2 Plumbing $15,000 

C. Bid Category No. 3 Mechanical $15,000 

D. Bid Category No. 4 Electrical $10,000 

 

 

END OF SECTION 01 21 00 


